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ANNEX 

Recovery and Resilience Facility 

Operational arrangements between the European Commission and Latvia 

 

These operational arrangements enter into force on the signature date between: 

(1) The European Commission, 200, rue de la Loi, B-1049 Bruxelles, Belgium, which is 

represented for the purpose of the signature of this operational arrangements by 

Commissioner for Economy Paolo GENTILONI; 

hereinafter referred to as the “Commission” 

 

on the one part, 

and 

 

(2) The Republic of Latvia, represented by Minister of Finance Jānis Reirs; 

 

hereinafter referred to as “Latvia” 

on the other part, 

 

hereinafter separately referred to as a “Party” and collectively as the “Parties”,  

 

WHEREAS:  

(1) Regulation (EU) 2021/241 of the European Parliament and of the Council of 12 

February 2021, establishing the Recovery and Resilience Facility (the “RRF 

Regulation”) established the Recovery and Resilience Facility to provide Member 

States with financial support with a view to achieving the milestones and targets of 

reforms and investments as set out in their recovery and resilience plans. 

 

(2) In accordance with Article 18(1) of the RRF Regulation, Latvia submitted to the 

Commission a recovery and resilience plan (the “RRP”). By virtue of Council 

Implementing Decision of 13 July 2021 on the approval of the assessment of the 

recovery and resilience plan for Latvia (ST 10157/21, ST 10157/21 ADD 1), (the 
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“Council Implementing Decision”) the Council approved the assessment of the RRP 

and determined a financial contribution of EUR 1 826 000 000 linked to the 

satisfactory fulfilment of milestones and targets. 

(3)  Pursuant to Article 20(6) of the RRF Regulation, the Parties should enter into 

operational arrangements to further specify the elements mentioned therein.  

 

The Parties have agreed the following: 

 

1. ARRANGEMENTS AND TIMETABLE FOR MONITORING AND 

IMPLEMENTATION AND THE RELEVANT INDICATORS RELATING TO 

THE FULFILMENT OF THE ENVISAGED MILESTONES AND TARGETS 

 

1.1. To facilitate the smooth cooperation and effective implementation of the RRP, the 

Parties agree to maintain regular exchanges in relation to the implementation of the 

relevant reforms and investment projects.  

 

1.2. Latvia designates the Ministry of Finance of the Republic of Latvia as the Coordinator 

(the “Coordinator”) to act as the interlocutor of the Commission for the overall 

implementation of the RRP and of these Operational Arrangements. The Coordinator 

is responsible at national level for coordinating and monitoring the effective 

implementation of the measures envisaged and the achievement of the objectives set in 

the RRP.   

 

1.3. The Commission designates the Recovery and Resilience Task Force and the 

Directorate General for Economic and Financial Affairs as the interlocutors for the 

monitoring of the implementation of the RRP on behalf of the Commission. 

 

1.4. The Coordinator and the Commission shall hold at least quarterly exchanges to take 

stock of progress on the implementation of the RRP. Such exchanges may take place 

in person in Latvia or in Brussels. They may also take place virtually or, if both Parties 

agree, via written form. While maintaining the capacity to hold physical or virtual 

meetings at short notice, such meetings should ordinarily be planned a minimum of 7 

days in advance, with a defined agenda.  
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1.5. The exchanges to take stock of progress on the implementation of the RRP shall, as a 

standing item on the agenda, discuss the timeline for payment requests as set out in 

Section 3. The Coordinator shall assess and inform the Commission of any significant 

risks to the timeline for the completion of any milestone or targets, notably where that 

may have implications for the timeline of the associated payment request. 

 

1.6. The Coordinator and the Commission may organise meetings on ad hoc topics outside 

of the exchanges to take stock of progress on the implementation of the RRP. Such ad-

hoc meetings are encouraged to discuss investments and reforms in the RRP that may 

raise specific implementation challenges. These meetings shall take place in a timely 

manner to identify possible implementation issues. Ad-hoc meetings may also be 

required to discuss specific implementation issues that cut across multiple components 

(e.g. compliance with the Do No Significant Harm principle), to ensure consistency 

across the RRP. 

 

1.7. The Coordinator may nominate specific government entities that are in charge of the 

actual implementation of specific reforms and investments. As part of the monitoring 

of the RRP, the Commission may ask the Coordinator to organise technical meetings 

with such nominated entities to seek further information. The Coordinator shall be in 

copy of all exchanges and shall be invited to all technical meetings that may take 

place. These technical meetings may take place on a more regular basis than the 

meetings with the Coordinator, to enable a more frequent monitoring of the reforms 

and investments included under each component of the RRP and to identify possible 

implementation issues in advance of the exchanges. An overview of the technical 

meetings that are taking place will be discussed in the meetings with the Coordinator. 

 

1.8. While respecting internal processes and timing, and in order to facilitate the 

implementation of the RRP and the assessment of payment requests, the Coordinator 

or nominated specific government entities are encouraged to share with the 

Commission any relevant information on the progress in the implementation of the 

RRP, in order to discuss in a timely manner its alignment with the relevant provisions 

in the Council Implementing Decision. 

 

1.9. Annex I to these Operational Arrangements further specifies the milestones, targets 

and relevant indicators laid down in the Council Implementing Decision to measure 

the progress towards the achievement of the reforms and investment projects of the 

RRP.  
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1.10. Annex II to these Operational Arrangements further specifies the arrangements and 

timetable for monitoring laid down in the Council Implementing Decision.  

 

1.11. In accordance with Article 27 of the RRF Regulation, Latvia shall report in the context 

of the European Semester on the progress made in the achievement of its RRP, 

including these Operational Arrangements and on the common indicators set out in 

accordance with Article 29(4) of the RRF Regulation. Such reporting shall take place 

each year, by 30 April and 15 October on the progress made in the achievement of the 

RRP, including these Operational Arrangements, and by 28 February and 31 August 

on those common indicators. Annexes I and II specify the arrangements for the 

reporting linked to these Operational Arrangements. 

1.12. In order to ensure effective coordination and complementarity of Union funding in 

accordance with Article 28 of the RRF Regulation, Latvia shall include in such 

reporting any investment or reform supported under its RRP that has or is receiving 

funding from any other Union programme and the relevant amount. In order to 

establish a mechanism of coordination, the Commission and Latvia shall discuss as 

relevant the coordination and complementarity with other Union funding during their 

exchanges.  

1.13. In the context of Article 28 of the RRF Regulation, the Commission and Latvia agree 

to jointly organise an annual event with the participation of those responsible for 

implementing the RRP and other relevant stakeholders, to discuss complementarity, 

synergy, coherence and consistency between the implementation of the RRP and the 

other Union programmes. In addition, this event may serve as a horizontal platform to 

exchange views on the state of implementation of the RRP in view of ensuring close 

cooperation between all actors involved. 

2. ARRANGEMENTS FOR ACCESS TO DATA 

2.1. The arrangements that Latvia has proposed in order to ensure full access by the 

Commission to relevant underlying data are set out in the Council Implementing 

Decision. 

2.2. Annex I specifies the minimum information (i.e. verification mechanisms) that 

supports the due justification of the request for payment. Latvia shall send this 

information to the Commission together with the payment request. Where relevant, the 

Commission may request samples of the evidence. In accordance with Article 24(3) of 

the RRF Regulation, the satisfactory fulfilment of milestones and targets shall 

presuppose that measures related to previously satisfactorily fulfilled milestones and 

targets have not been reversed by the Member State. Latvia shall notify the 

Commission of any change in the documentation identified in the verification 

mechanism in Annex I on which that assessment was made, which is of a material 

nature to affect such assessment or the assessment of future milestones and targets. 
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2.3. Additionally, Latvia shall ensure that, upon request, the Commission has full access to 

the underlying relevant data that supports the due justification of the request for 

payment, including samples of the evidence, both for the assessment of the request for 

payment in accordance with Article 24(3) of the RRF Regulation and for audit and 

control purposes in accordance with Article 22(2)(e) of the RRF Regulation. This 

information will be provided to the Commission by the Coordinator. 

 

3. TIMELINE FOR PAYMENT REQUESTS 

 

In accordance with Article 24 of the RRF Regulation, upon completion of the relevant agreed 

milestones and targets indicated in the RRP, Latvia shall submit a duly justified request for 

payment of the financial contribution. The relevant milestones and targets for each instalment 

are contained in the Council Implementing Decision. The indicative timeline for such 

payment requests is the following: 

Financial Contribution 

Payment Request for the First Instalment EUR 231 000 000,00 Q2 2022 

Payment Request for the Second Instalment EUR 503 000 000,00 Q2 2023 

Payment Request for the Third Instalment EUR 419 000 000,00 Q2 2024 

Payment Request for the Fourth Instalment EUR 293 000 000,00 Q2 2025 

Payment Request for the Fifth Instalment EUR 168 000 000,00 Q2 2026 

Payment Request for the Sixth Instalment EUR 212 000 000,00 Q3 2026 
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4. AMENDMENTS 

 

The Operational Arrangements may be modified by mutual consent between the Parties. Such 

amendments may take place by an exchange of letters. The Parties consent that the entities 

designated as the Coordinator and the interlocutors for the monitoring of the implementation 

of the RRP on behalf of the Commission in Clause 1.2 and 1.3 respectively may be amended 

by notification. 

 

For the Commission For Latvia 

Represented by Represented by 

Paolo Gentiloni Jānis Reirs 

Commissioner for Economy Minister of Finance 

 

 

Signed on 

 

 

Signed on 
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ANNEX I 

A. COMPONENT 1: CLIMATE CHANGE AND ENVIRONMENTAL SUSTAINABILITY 

#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

1 1.1.1 
Greening 
the Riga 
Metropolit
an Range 
Transport 
System 
 

Milest
one 

Coordinated 
approach for 
passenger 
transport 
planning, 
ordering and 
organisation 
of the Riga 
metropolitan 
area 

A coordinated 
approach has 
been 
implemented 
for passenger 
transport 
planning, 
ordering and 
organisation of 
the Riga 
metropolitan 
area 

N/A N/A N/A Q4 2023 Ministry of 
Transport 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) minutes of the working group for the coordination 
of Riga metropolitan area public transport planning 
as well as all other strategic documents it has 
produced;  
b) a copy of and a link to the public transport plan 
accompanied by a summary document duly 
justifying how the milestone (including all the 
constitutive elements) was satisfactorily fulfilled, 
with appropriate links to the underlying evidence). 

Completion of the necessary steps to 
implement coordinated approach. 
This includes among others: 
 — setting up a working group for the 
coordination of Riga metropolitan 
area public transport planning; 
 — The Riga metropolitan area public 
transport plan has been adopted in 
line with the development of 
passenger transport by rail in Latvia. 

2 1.1.1 
Greening 
the Riga 
Metropolit
an Range 
Transport 
System 

Milest
one 

Reform of 
public 
transport 
RMA 

Entry into 
service of a 
unified 
multimodal 
public 
transport route 
network for the 
Riga 
metropolitan 
area  

N/A N/A N/A Q4 2025 Ministry of 
Transport 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) the single and harmonised timetable of the Riga 
metropolitan area transport approved by the 
authorities responsible for commissioning public 
transport; 
b) a document such as a user guide / passenger 
guide setting out the single price and discount 
policy; 
c) a sample of a single ticket for integrated public 
transport system Riga metropolitan area. 

Entry into service of a multimodal 
public transport route network for the 
Riga metropolitan area with a single 
and harmonised timetable, single 
price and discount policy and single 
ticket for integrated public transport 
system Riga metropolitan area 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

3 1.1.1.1i. 
Competiti
ve rail 
passenger 
transport 
within the 
common 
public 
transport 
system of 
the city of 
Riga 
 

Targe
t 

Length of 
electric rail 
lines created 
and existing 
railway 
upgraded for 
passenger 
transport 

 Km 0 81 Q1 2026 Ministry of 
Transport 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex a list of all 
projects financed under the measure including: 
a) their contribution in terms of length of electric rail 
lines created and/or upgraded;  
b) description of the project; and  
c) the category of the projects as provided by the 
target i.e.:  

I. electrification (change of contact network 
for transition to 25 kV electrification system, 
increase of total length of electrified lines),  

II. related activities (construction of electric 
dual track sections, improvement of station 
track plans, reconstruction of station, incl. 
improvement of track plan, reconstruction 
of passenger platforms and construction of 
safe double two-level crossings and access 
to platforms), or 

III. adaptation of signaling systems. 

Electrification (change of contact 
network for transition to 25 kV 
electrification system, increase of 
total length of electrified lines) and 
related activities (construction of 
electric dual track sections, 
improvement of station track plans, 
reconstruction of station (incl. 
improvement of track plan, 
reconstruction of passenger 
platforms and construction of safe 
double two-level crossings and 
access to platforms), adaptation of 
signaling systems. 

4 1.1.1.1i. 
Competiti
ve rail 
passenger 
transport 
within the 
common 
public 
transport 
system of 
the city of 
Riga 
 

Targe
t 

Number of 
urban – 
suburban 
electric trains 
operating 
(battery 
electric 
trains)  

 Number 0 7 Q3 2026 Ministry of 
Transport 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex the 
certificate of entry into operation of new trains and 
their specification proving that they are zero-
emission vehicles. 

Delivery of zero-emission vehicles 
(battery electric trains (BEMU)). 

5 1.1.1.2i. 
Environm
entally 
friendly 
improvem
ents to 
the public 
transport 
system of 
the city of 
Riga  

Targe
t 

Number of 
electric 
transport 
units 
operating by 
the city of 
Riga (electric 
buses, 
trams) 

 Number 0 21 Q3 2026 Ministry of 
Transport 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex : 
a) certificate of entry into operation of new public 
transport units; 
b) a list of all vehicles and their category (electric 
buses, trams, other) and their specification proving 
that they are zero-emission vehicles. 

Delivery of zero-emission urban 
public transport units, such as electric 
buses and trams. 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

6 1.1.1.3.i. 
Complete 
bike 
riding 
infrastruct
ure 

Targe
t 

Length of 
newly built or 
renovated 
cycle 
infrastructure 
in the city of 
Riga and 
Pieriga (part 
of Riga 
Metropolitan 
Area) 

 Km 0 60 Q3 2026 Ministry of 
Transport 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex: 
a) a list of all projects, their length in km and nature 
(renovation or new construction); 
b) certificate of entry into operation of newly built or 
renovated cycle infrastructure.  

Entry into operation of newly built or 
renovated cycle infrastructure. 

7 1.2.1.1.i.I. 
Improving 
the 
energy 
efficiency 
of multi-
apartment 
buildings 
and 
transition 
to 
renewable 
energy 
technolog
ies 

Milest
one 

Entry into 
force of 
support 
programme 
for improving 
energy 
efficiency in 
residential 
buildings  

Entry into force 
of support 
programme for 
improving 
energy 
efficiency in 
residential 
buildings  

N/A N/A N/A Q1 2022 Ministry of 
Economics 

 A copy of the support programme regulation and a 
link to the publication in the Official Journal, 
including a reference to the provision indicating the 
entry into force, accompanied by a summary 
document duly justifying how the milestone 
(including requirements of applicable intervention 
field 025 bis) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Entry into force of support 
programme for improving energy 
efficiency in residential buildings with 
eligibility criteria to reflect 
requirements of applicable 
intervention field “025 bis – energy 
efficiency renovation of existing 
housing, demonstration projects and 
support measures meeting energy 
efficiency criteria ” of Annex VI of the 
RRF Regulation.  

8 1.2.1.1.i.I. 
Improving 
the 
energy 
efficiency 
of multi-
apartment 
buildings 
and 
transition 
to 
renewable 
energy 
technolog
ies 

Targe
t 

Approved 
projects 
representing 
at least EUR 
40 097 400  

 EUR 0 40 09
7 400 

Q3 2024 Ministry of 
Economics 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence including: a list of approved 
projects and their amounts. 

Approved projects by Altum 
representing at least EUR 40 097 
400. 
Approval is undertaken by the 
development finance institution 
Altum. 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

9 1.2.1.1.i.I. 
Improving 
the 
energy 
efficiency 
of multi-
apartment 
buildings 
and 
transition 
to 
renewable 
energy 
technolog
ies 

Targe
t 

Reduction of 
primary 
energy 
consumption 
in multi-
apartment 
buildings 
with 
improved 
energy 
efficiency 

 MWh/Y
ear 

0 1442
3 

Q3 2026 Ministry of 
Economics in 
cooperation 
with Joint 
Stock 
Company 
“Developmen
t Finance 
Institution 
Altum” 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex: 
a) aggregated energy performance certificates 
before and after the renovation action;  
b) the list of dwellings renovated and, for each 
dwelling, the renovation actions completed, the 
registration numbers of the energy performance 
certificates before and after the renovation action, 
and expected energy saving achieved. 

 Reduction of primary energy 
consumption in multi-apartment 
buildings benefitting from improved 
energy efficiency renovations under 
the measure. 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

10 1.2.1.2.i. 
Increasing 
energy 
efficiency 
in 
business, 
which is 
planned 
to be 
implement
ed 
nationally 
in the 
form of a 
combined 
financial 
instrumen
t 

Milest
one 

Entry into 
force of the 
Support 
Programme 
for 
Entrepreneur
ial Energy 
Efficiency 

Entry into force 
of Regulation  

N/A N/A N/A Q1 2022 Ministry of 
Economics, 
Altum 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex: 
a) a copy of the regulation of the Cabinet of 
Ministers and the link to the publication in the 
Official Journal including a reference to the 
provision indicating the entry into force; 
b) explanation how the following eligibility criteria 
are established: 

- the requirements of applicable 
intervention field 024.ter of Annex VI to 
the RRF Regulation; 

- the existence of a minimum threshold 
for energy savings per euro of public 
funding invested as an eligibility 
criterion for the project; 

- compliance with the DNSH principles in 
line with the DNSH Technical 
Guidance (2021/C58/01) and with 
relevant EU and national legislation; 

- the use of competitive tendering for 
projects with the highest expected 
energy savings per one euro invested. 

Entry into force of Regulation 
approved by the Cabinet of Ministers 
supporting the implementation of 
programmes to improve energy 
efficiency of businesses. 
The support programmes shall be 
implemented in the form of a 
combined financial instrument, which 
is a repayable loan and a capital 
discount.  
As eligibility criteria to reflect 
requirements of applicable 
intervention field “024.ter – Energy 
efficiency and demonstration projects 
in SMEs or large enterprises and 
support measures meeting energy 
efficiency criteria [3]” of Annex VI of 
the RRF Regulation the aid 
conditions shall set a minimum 
primary energy saving of 30 % for 
energy efficiency projects in buildings 
and for equipment, a minimum of 30 
% of average primary energy savings 
in the project portfolio of the RRF 
measure (with at least 25 % for 
energy efficiency equipment). 
In order to ensure that results are 
achieved, the conditions shall include 
a minimum threshold for energy 
savings per euro of public funding 
invested as an eligibility criterion for 
the project. 
The conditions shall include eligibility 
criteria to ensure compliance with the 
DNSH principles in line with the 
DNSH Guidelines (2021/C58/01) and 
with relevant EU and national 
legislation. 
Support shall be provided through 
competitive tendering for projects 
with the highest expected energy 
savings per one euro invested. 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

11 1.2.1.2.i. 
Increasing 
energy 
efficiency 
in 
business, 
which is 
planned 
to be 
implement
ed 
nationally 
in the 
form of a 
combined 
financial 
instrumen
t 

Targe
t 

Planned 
GHG 
emission 
savings  

  Co2 
equivale
nt in 
t/year 

0 1149
8 

Q3 2026 Ministry of 
Economics, 
ALTUM 

 A summary document duly justifying how the target 
(based on expected emission savings) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence including a detailed 
explanation of the method used to calculate 
expected emission savings. 
 
In the cases of ETS installations, this document 
shall contain the following information:  
 
1) Installation ID/Aircraft Operator ID in the 
European Union Transaction Log (EUTL) as 
established by Art. 5 of the Commission Regulation 
(EU) 389/2013;  
 
2) The projected level of GHG emissions per unit 
of product for awarded projects with activities under 
the EU ETS;  
 
3) Brief description of the project and 
technologies used. 

Greenhouse Gases emissions 
savings, in Co2 equivalent per ton, 
based on expected emission savings 
as a result of the measure.   
 

12 1.2.1.2.i. 
Increasing 
energy 
efficiency 
in 
business, 
which is 
planned 
to be 
implement
ed 
nationally 
in the 
form of a 
combined 
financial 
instrumen
t 

Targe
t 

Approved 
projects 
representing 
at least EUR 
72 351 600  

 EUR 0 72 
351 
600 

Q4 2024 Ministry of 
Economics 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence including a list of approved 
projects and their amounts. 
 
In the cases of ETS installations, this document 
shall contain the following information:  
 
1) Installation ID/Aircraft Operator ID in the 
European Union Transaction Log (EUTL) as 
established by Art. 5 of the Commission Regulation 
(EU) 389/2013;  
 
2) The projected level of GHG emissions per unit 
of product for awarded projects with activities under 
the EU ETS;  
 
3) Brief description of the project and 
technologies used. 

Approved projects representing at 
least EUR 72 351 600. 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

13 1.2.1.3.i.I. 
Improving 
municipal 
buildings 
and 
infrastruct
ure by 
promoting 
the 
transition 
to 
renewable 
energy 
technolog
ies and 
improving 
energy 
efficiency 

Milest
one 

Entry into 
force of the 
legal 
framework 
for a support 
programme 
to improve 
energy 
efficiency in 
municipal 
infrastructure
, which 
supports 
projects with 
a planned 
reduction of 
primary 
energy or 
CO2 by at 
least 30 %. 

Entry into force 
of Cabinet 
Regulation  

   Q4 2022 Ministry of 
Environmenta
l Protection 
and Regional 
Development 

 A copy of the Regulation of the Cabinet of Ministers 
and a link to the publication in the Official Journal, 
including a reference to the provision indicating the 
entry into force, accompanied by a summary 
document duly justifying how the milestone was 
satisfactorily fulfilled with appropriate links to the 
underlying evidence. It shall notably explain how 
the requirements of applicable intervention field 026 
bis are met. 

Entry into force of Cabinet Regulation 
laying down implementing conditions 
for improvement of local government 
buildings and infrastructure, 
promoting the transition to the use of 
renewable energy technologies and 
improving energy efficiency, with 
eligibility criteria to reflect 
requirements of applicable 
intervention field “026 bis – Energy 
recovery or energy efficiency 
measures for public infrastructure, 
demonstration projects and support 
measures meeting energy efficiency 
criteria” of Annex VI of the RRF 
Regulation  

14 1.2.1.3.i.I. 
Improving 
municipal 
buildings 
and 
infrastruct
ure by 
promoting 
the 
transition 
to 
renewable 
energy 
technolog
ies and 
improving 
energy 
efficiency 

Targe
t 

Award of 
contracts for 
the 
implementati
on of energy 
efficiency 
improvement 
projects for 
local 
government 
buildings and 
infrastructure 
for at least 
EUR 27 838 
800 

 EUR 0 27 
838 
800 

Q4 2024 Ministry of 
Environmenta
l Protection 
and Regional 
Development, 
Central 
Finance and 
Contracting 
Agency , 
local 
authorities 

 A summary document duly justifying how the target 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence including a list of awarded 
contracts and their amounts. 

Notification of the award of contracts 
for at least EUR 27 838 800. 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

15 1.2.1.3.i.I. 
Improving 
municipal 
buildings 
and 
infrastruct
ure by 
promoting 
the 
transition 
to 
renewable 
energy 
technolog
ies and 
improving 
energy 
efficiency 

Targe
t  

Reduction in 
primary 
energy 
consumption 
in municipal 
buildings and 
infrastructure 

 KWh/Ye
ar 

0 4 544 
563 

Q4 2025 Ministry of 
Environmenta
l Protection 
and Regional 
Development, 
local 
authorities 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex: 

a) aggregated energy performance 
certificates before and after the 
renovation action;  

b) the list of structures renovated and, for 
each structure, the renovation actions 
completed, the registration numbers of 
the energy performance certificates 
before and after the renovation action, 
and expected energy saving achieved. 

Reduction in primary energy 
consumption in municipal buildings 
and infrastructure resulting from 
energy efficiency improvement 
measures in municipal buildings and 
infrastructure supported under the 
measure. Energy certificates may be 
used to demonstrate the reduction in 
primary energy consumption. The 
measures shall aim to reduce primary 
energy consumption by at least 30 %.  
 

16 1.2.1.4.i.I. 
Improving 
the 
energy 
efficiency 
of public 
sector 
buildings, 
including 
historical 
buildings 

Milest
one 

Entry into 
force of 
support 
programme 
for improving 
energy 
efficiency in 
national and 
historical 
buildings  

Entry into force 
of support 
programme for 
improving 
energy 
efficiency in 
national and 
historical 
buildings 
approved by 
the Cabinet of 
Ministers 

N/A N/A N/A Q1 2022 Ministry of 
Economics 

 A copy of the regulation and a link to the publication 
in the Official Journal, including a reference to the 
provision indicating the entry into force, 
accompanied by a summary document duly 
justifying how the milestone was satisfactorily 
fulfilled with appropriate links to the underlying 
evidence. It shall notably explain how the 
requirements of applicable intervention field 026 bis 
of Annex VI to the RRF Regulation are met. 

Entry into force of a support 
programme for improving energy 
efficiency in national and historical 
buildings, with eligibility criteria to 
reflect requirements of applicable 
intervention field 026 bis – Energy 
recovery or energy efficiency 
measures for public infrastructure, 
demonstration projects and support 
measures meeting energy efficiency 
criteria of Annex VI of the RRF 
Regulation.  

17 1.2.1.4.i.I. 
Improving 
the 
energy 
efficiency 
of public 
sector 
buildings, 
including 
historical 
buildings 

Targe
t 

Notification 
of contract 
award for 
representing 
at least EUR 
16 769 200 

 EUR 0 16 
769 
200 

Q3 2024 Ministry of 
Economics 

 A summary document duly justifying how the target 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence including a list of awarded 
contracts and their amounts. 

Notification to beneficiaries of 
contract award representing at least 
EUR 16 769 200. 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

18 1.2.1.4.i.I. 
Improving 
the 
energy 
efficiency 
of public 
sector 
buildings, 
including 
historical 
buildings 

Targe
t  

Reduction of 
primary 
energy 
consumption 
in public 
buildings 
with 
improved 
energy 
efficiency 

 MWh/Y
ear 

0 4456 Q3 2026 Ministry of 
Economics 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex: 

a) aggregated energy performance 
certificates before and after the 
renovation action;  

b) The list of structures renovated and, for 
each structure, the renovation actions 
completed, the registration numbers of 
the energy performance certificates 
before and after the renovation action, 
and expected energy saving achieved. 

 
 Reduction of primary energy 
consumption in public buildings with 
improved energy efficiency resulting 
from the investments supported 
under the measure. Energy 
certificates may be used to 
demonstrate the reduction in primary 
energy consumption. 

19 1.2.1.5.i. 
Modernisa
tion of 
electricity 
transmissi
on and 
distributio
n 
networks 

Targe
t 

Notification 
of contracts 
award to 
projects 
approved for 
EUR 80 000 
000. 

 EUR 0 80 
000 
000 

Q1 2023 Ministry of 
Economics 

 A summary document duly justifying how the target 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence including a list of notified 
awarded contracts and their amounts. 

Notification to beneficiaries of 
contracts award to projects approved 
for EUR 80 000 000. 

20 1.2.1.5.i. 
Modernisa
tion of 
electricity 
transmissi
on and 
distributio
n 
networks 

Targe
t 

Connection 
points for 
electric 
vehicles 
charging 
and/or 
microgenerat
ion 
installation 

 Number 0 2060 Q3 2026 Ministry of 
Economics 

 A summary document duly justifying how the target 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex: 

a) the list with the location, a short 
description of the operational 
connection points for electric vehicles 
charging and/or operational 
microgeneration installation;  

b) certificates proving that connection 
points and microgeneration installation 
are operational. 

Combined number of operational 
connection points for electric vehicles 
charging and/or operational 
microgeneration installation 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

21 1.2.1.5.i. 
Modernisa
tion of 
electricity 
transmissi
on and 
distributio
n 
networks 

Milest
one 

Entry into 
force of 
regulatory 
framework to 
ensure the 
transmission 
of electricity 
produced 
from RES to 
networks 
(including 
the use of 
forests and 
other public 
land for wind 
energy 
production) 
and to 
promote the 
development 
of wind 
energy 
infrastructure
.  

Entry into force 
of: a) 
Legislation/reg
ulation making 
state forests 
available for 
wind energy 
deployment, 
designating 
appropriate 
areas for 
development 
and making 
them available 
for bidding by 
private 
investors.  
b) 
Legislation/reg
ulation 
reducing legal 
uncertainty for 
investments in 
wind energy by 
specifying 
cases in which 
investments 
may be 
rejected post 
impact-
assessment 
and by 
introducing 
fast-track 
resolution 
mechanism for 
such cases  

N/A N/A N/A Q2 2024 Ministry of 
Economics 

 A copy of the relevant piece of legislation and a link 
to the publications in the Official Journal, including 
a reference to the provision indicating the entry into 
force, accompanied by a summary document duly 
justifying how the milestone was satisfactorily 
fulfilled with appropriate links to the underlying 
evidence.  
It shall notably explain how: 

a) the legislation will effectively make 
state forests available for wind energy 
deployment and reduces legal 
uncertainty for investments in wind 
energy;  

b) the legislation complies with the DNSH 
principle, notably as regards the 
impacts of the measure on forests due 
to land use change, and with EU 
environmental law. 

Entry into force of:  
a) Legislation/regulation making state 
forests available for wind energy 
deployment, designating appropriate 
areas for development and making 
them available for bidding by private 
investors;  
b) Legislation/regulation reducing 
legal uncertainty for investments in 
wind energy by specifying cases in 
which investments may be rejected 
post impact-assessment and by 
introducing fast-track resolution 
mechanism for such cases.  
The measure shall ensure 
compliance with the DNSH principle, 
in line with the DNSH Guidelines 
(2021/C58/01), notably as regards 
the impacts of the measure on 
forests due to land use change, and 
with the EU environmental law. 
 
  



 

17 
 

#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

22 1.3.1.r. 
Disaster 
managem
ent 
system 
adaptatio
n to 
climate 
change, 
rescue 
and rapid 
response 
services 

Milest
one 

Publication 
of a report 
on 
implementati
on of the 
disaster risk 
management 
system 

Publication of 
an information 
report on the 
implementatio
n of the 
disaster risk 
management 
system 
approved by 
the Cabinet of 
Ministers 

N/A N/A N/A Q1 2022 The Provision 
State Agency 
of the 
Ministry of 
the Interior is 
responsible 
for the 
implementati
on of the 
decisions of 
the 
Construction 
Council 
chaired by 
the Minister 
of Interior. 
The Ministry 
of the Interior 
is responsible 
for preparing 
and reporting 
the report to 
the Cabinet 
of Ministers. 

 A summary document duly justifying how the target 
was satisfactorily fulfilled, with appropriate links to 
the underlying documents as defined in the 
milestone description. The document shall include 
as an annex the report specified in the milestone 
description. 

In agreement with the institutions 
involved in the disaster management 
system, the Ministry of the Interior 
shall publish an informative report to 
the Cabinet of Ministers on the 
construction sites of disaster centres, 
construction areas and costs at each 
construction site, as well as the 
indicative timetable for the 
implementation of the disaster 
management plans to be deployed at 
each site and on the conclusion of 
construction contracts, including in 
the report. The report shall also 
include an overall reform progress 
report and an implementation plan on 
the following reform components: (i) 
the technical capacity building 
(notably on the upgrading of 
specialised response and rescue 
vehicles), (ii) the timetable for 
implementation of related disaster 
management ICT solutions and (iii) 
progress on implementation of 
training and preventive measures. 

23 1.3.1.1.i. 
Disaster 
managem
ent 
system 
adaptatio
n to 
climate 
change, 
rescue 
and rapid 
response 
services 

Targe
t 

Construction 
of nearly 0 -
energy-
consumption 
disaster 
management 
and 
emergency 
response 
centres  

 Number 0 8 Q1 2026 The Ministry 
of the Interior 
is responsible 
for reporting 
within the 
framework of 
the Cabinet 
of Ministers’ 
information 
reports on the 
implementati
on of 
investments. 
The Provision 
State Agency 
shall be 
responsible 
for the 
implementati
on. 

 A summary document duly justifying how the target 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex: 

a) a copy of the certificates of the 
completion of the construction of the 
response centres;  

b) a copy of the certificates of entry into 
operation of the newly built disaster 
management and emergency response 
centres;  

c) certificates showing that disaster 
management centres are nearly zero-
energy-consumption; 
 

Number of newly built centres put 
into service. The investment shall be 
used for the construction of nearly 
zero-energy-consumption disaster 
management centres.  
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

24 1.3.1.r. 
Disaster 
managem
ent 
system 
adaptatio
n to 
climate 
change, 
rescue 
and rapid 
response 
services 

Targe
t 

Total fire 
area for wild 
fires over the 
5-year period 
(2020-2024) 

 Area 
(hectare
s) 

3923,
1 

2635,
3 

Q1 2025 State Fire 
and Rescue 
Service with 
reports on 
2020. The -
2024 
performance 
will ensure 
the 
preparation of 
the 
performance 
report for the 
indicator. The 
Ministry of 
the Interior, 
as 
responsible 
for reporting 
in the context 
of the 
implementati
on of the 
RRF plan, will 
prepare an 
information 
report to the 
Cabinet of 
Ministers on 
the 
implementati
on of 
investments, 
including 
reports on the 
implementati
on of 
indicators. 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. This document shall include 
as an annex the report from the State Fire and 
Rescue Service. 

Total area affected by wildfires 
counted as an average over past four 
consecutive years. Wild fires shall be 
defined as peat, dry grass, last year’s 
grass , bushes, trees, crop stubbles, 
hay, rushes and reeds, forest ground, 
individual tree fires, in accordance 
with the cumulative State Fire and 
Rescue Service statistics.  



 

19 
 

#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

25 1.3.1.2.i. 
Investmen
ts in flood 
risk 
reduction 
infrastruct
ure 

Milest
one 

Construction 
contracts 
awarded for 
half the total 
number of 
renovations 

Construction 
contracts 
awarded for 
half the total 
number of 
renovations 
 

% 0 50 Q4 2024 Ministry of 
Agriculture, 
real estate of 
the Ministry 
of Agriculture 

In total, 
measur
e 
1.3.1.2.
i. 
Invest
ments 
in flood 
risk 
reducti
on 
infrastr
ucture 
consist
s of 29 
flood 
protecti
on 
project
s.  

A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. This document shall include 
as an annex a list of awarded construction 
contracts with a short description of the 
construction.  

Construction contracts awarded for at 
least 50 % of the total number of 
renovations by 31 December 2024 
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#  

Related 
Measure 

(Reform or 
Investment)  

M/T  Name  

Qualitative 
indicators  

 (for 
milestones)  

Quantitative indicators  
 (for targets)  

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specific
ation (if 
necessa

ry) 

Verification mechanism 
Description of each milestone and 

target 

Unit  
Base
-line 

Goal Q Year 

26 1.3.1.2.i. 
Investmen
ts in flood 
risk 
reduction 
infrastruct
ure 

Targe
t 

Area 
protected 
against the 
risk of 
flooding 

 Area 
(hectare
s) 

0 5900
0 

Q3 2026 Ministry of 
Agriculture, 
real estate of 
the Ministry 
of Agriculture 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. This document shall include 
as an annex: 

a) a list of all construction projects, a 
short description and the size of the 
area which they protect from flooding;  

b) a detailed analysis of its compliance 
with the DNSH principle as defined in 
the description of the target (including 
a link to the “appropriate 
assessments”). 

 

Area protected against the risk of 
flooding as a result of the 
investments made, in hectares. . The 
principles and calculations for 
determining the territory are laid 
down in Cabinet Regulation No 329 
of 30.06.2015 "Regulations on 
Latvian Construction Standard LBN 
224-15 "Meliorisation Systems and 
Hydrotechnical Buildings”. 
To ensure compliance with the DNSH 
principles in line with the DNSH 
Guidelines (2021/C58/01), the 
measure shall:  
 
i) where relevant, 
=include “appropriate 
assessments” as referred to in article 
6(3) of the Habitats Directive in order 
to assess the impacts of the 
proposed measures on protected 
species and habitats (as defined 
under the Birds Directive (Directive 
2009/147/EC) and the Habitats 
Directives (Council Directive 
92/43/EEC)). These appropriate 
assessments should be carried out 
for all projects located in or near 
biodiversity-sensitive areas; 
ii) ensure that the sites in relation to 
which an appropriate assessment are 
carried out have site-specific 
conservation objectives and that nec
essary conservation measures are in 
place in line with the 
Habitats Directive;  
iii) ensure full compliance with the 
Water Framework Directive 
(Directive/2000/60/EC) and not 
cause net-deterioration in the status 
of water bodies, in conformity with 
Article 4.7 of this Directive. 
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B. COMPONENT 2: DIGITAL TRANSFORMATION 

# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting and 
implementation 

Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

27 2.1.1  
Modernisatio
n of national 
processes 
and services 
and digital 
transformatio
n 

Milest
one 

Establishment 
of a 
framework for 
unified 
governance 
management 
of ICT 
development 
activities in 
public 
administration 

Entry into force 
of the legal 
framework 

N/A  N/A  N/A Q1 2022 Ministry of 
Environmental 
Protection and 
Regional 
Development 

 A copy of the relevant legislative acts and the 
link to the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Regulations of the Cabinet of Ministers 
laying down common procedures for 
monitoring ICT development activities 
entered into force.  
For the new regulations to be applicable 
for all ICT development activities within 
the scope of the measures of the 
Latvian recovery and resilience plan 
(including municipalities), the scope of 
the Law of State Information Systems 
Law shall be extended. If adoption of the 
amendments to the law are delayed, 
temporary regulation to supplement 
specific normative framework for 
specific regulations for respective ICT 
project activities issued.  

28 2.1.1  
Modernisatio
n of national 
processes 
and services 
and digital 
transformatio
n 

Milest
one 

Establishment 
of a normative 
framework for 
receiving 
support in the 
field of digital 
transformation 
of public 
administration 
processes 
and services 

Entry into force 
of the legal 
framework 

 N/A  N/A  N/A Q2 2022 Ministry of 
Environmental 
Protection and 
Regional 
Development 

 A copy of the relevant legislative acts and the 
link to the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  

Cabinet of Ministers regulation entered 
into force for granting support in the field 
of digital transformation of public 
administration processes and services  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting and 
implementation 

Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

29 2.1.1.1i. 
Administratio
n 
modernisatio
n and digital 
transformatio
n of services, 
including 
business 
environment 

Target Descriptions 
of ICT 
solutions 
development 
activities 
developed 
and 
harmonised 

 Number 0 11 Q3 2023 Institutions 
implementing 
development 
activities/Ministry 
of Environmental 
Protection and 
Regional 
Development 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex 
approved descriptions of all ICT solutions 
(systems) development activities. 

The ICT solutions (systems) concept 
models shall be developed in 
accordance with the adopted legal 
framework for ICT governance. 
Descriptions define ICT development 
activities to develop or modernize ICT 
solutions in the following areas :  
1) digitally transformed elements of the 
elections processes; 2) civil protection 
and fire safety supervision processes; 3) 
public security monitoring processes; 4) 
library, museums and culture 
monuments protection processes; 5) 
information space monitoring processes; 
6) public media sustainability processes; 
7) veterinary medicinal products 
registration processes; 8) transportation 
and logistics data processing in ports; 9) 
Business register data processing; 10) 
taxation data processing; 11) public 
procurement data processing and 
analysis. 

30 2.1.1.1i. 
Administratio
n 
modernisatio
n and digital 
transformatio
n of services, 
including 
business 
environment 

Target Delivery of 
ICT solutions 
for 
modernised 
public 
administration 
functions 
(including 
systems)  

 Number 0 11 Q3 2026 Institutions 
implementing 
development 
activities/Ministry 
of Environmental 
Protection and 
Regional 
Development 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) calls for tender;  
b) certificate of entry into operation 

of ICT solutions and systems 
specifying how they provide the 
upgraded services. 

c) list of selected providers. 

The public administration function shall 
be modernised with the following ICT 
solutions and systems fully operational:  
1) digitally transformed elements of the 
elections processes; 2) civil protection 
and fire safety supervision processes; 3) 
public security monitoring processes; 4) 
library, museums and culture 
monuments protection processes; 5) 
information space monitoring processes; 
6) public media sustainability processes; 
7) veterinary medicinal products 
registration processes; 8) transportation 
and logistics data processing in ports; 9) 
Business register data processing; 10) 
taxation data processing; 11) public 
procurement data processing and 
analysis. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting and 
implementation 

Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

31 2.1.r.  
Increasing 
efficiency and 
interoperabilit
y in the use 
of national 
ICT resources 

Milest
one 

Establishment 
of the legal 
framework for 
receiving 
support in the 
area of 
development 
of central 
systems and 
platforms of 
public 
administration 
and 
consolidation 
of computing 
infrastructure 
services 

Entry into force 
of the legal 
framework 

N/A N/A  N/A Q2 2022 Ministry of 
Environmental 
Protection and 
Regional 
Development 

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Entry into force of the legal framework 
for granting support in the area of 
development of central IT systems and 
platforms of public administration and 
consolidation of computing infrastructure 
services 

32 2.1.2.1i.  
Centralised 
governance 
platforms and 
systems 

Target Approval of 
coordinated 
plans for the 
creation, 
transformation 
or deployment 
of centralised 
functions or 
services  

 Number 0 15 Q1 2023 Institutions 
implementing 
development 
activities/ Ministry 
of Environmental 
Protection and 
Regional 
Development 
 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
approved development plans for centralised 
functions or services. 

Before the start of the activity, to 
develop ICT solutions, the responsible 
institution shall prepare and coordinate 
approval of the centralised ICT function 
or service development plan (including 
with regard to the financing of services)  

33 2.1.2.1i.  
Centralised 
governance 
platforms and 
systems 

Target Adoption of 
harmonised 
descriptions 
of the 
development 
activities of 
centralised 
ICT solutions  

  Number 0 15 Q3 2023 Institutions 
implementing 
development 
activities/ Ministry 
of Environmental 
Protection and 
Regional 
Development 
 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
approved conceptions of the development 
activities of ICT solutions (platforms and 
systems).  

The central platform or system 
developer shall develop and harmonise 
the conceptions of the development 
activities of the ICT solutions to be 
developed in accordance with the legal 
framework for ICT governance. 



 

24 

# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 
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Indicative 
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Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

34 2.1.2.1i.  
Centralised 
governance 
platforms and 
systems 

Target Number of 
centralised 
ICT platforms 
and systems 
set up and in 
operation  

  Number 0 15 Q3 2026 Institutions 
implementing 
development 
activities/ Ministry 
of Environmental 
Protection and 
Regional 
Development 
 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) copy of the certificate of 
completion signed by the 
contractor and the contracting 
authority attesting the finalisation 
of the works and entry into 
operation of 4 public services 
delivery platforms, 5 
departmental and support 
functions platforms, and 6 
platforms and systems for the 
municipalities;   

b) online links to the platforms. 

The following centralised ICT platforms 
or systems set up shall be in operation:  
1) public services delivery platforms - 4; 
2) departmental and support functions 
platforms - 5;  
3) platforms and systems for the 
municipalities - 6. 

35 2.1.2.2i.  
National 
Federal Cloud 
of Latvia 

Target Number of 
shared 
service 
providers 
integrated in 
the national 
federated 
cloud – cloud 
solutions 

 Number 0 4 Q4 2024 Competence 
Centres/ Ministry 
of Environmental 
Protection and 
Regional 
Development 
 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
certificate of entry into operation of the 
shared service providers integrated into the 
national federated cloud, ensuring 
interoperability at least at the level of mutual 
backup recovery and provisioning of extra 
computing capacity. 

The performance indicator shall be 
considered to be fulfilled when four 
shared services providers (Latvia Radio 
and Television centre, National Library 
of Latvia, Ministry of Interior Affairs 
Information Centre, Ministry of 
Agriculture) are integrated into the 
national federated cloud, ensuring 
interoperability at least at the level of 
mutual backup recovery and 
provisioning of extra computing 
capacity. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
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Indicative 
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Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

36 2.1.2.2i.  
National 
Federal Cloud 
of Latvia 

Target Public 
administration 
information 
systems 
modified to 
modern IS 
architecture 
and hosted in 
the national 
federated 
cloud 

 Number 0 10 Q3 2026 Competence 
Centres/ Ministry 
of Environmental 
Protection and 
Regional 
Development 
 

 A document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) copies of the certificates of entry into 
operation of 3 public services delivery 
platforms and 7 departmental and support 
functions platforms, 
b) descriptions of the newly developed 
systems and of the changes made to existing 
systems 
c) descriptions of the integration of the public 
administration information systems and 
platforms in the national federated cloud. 

The target shall be fulfilled when ten 
public administration systems or 
platforms are built or modified to be 
compliant with the requirements of a 
modular and interoperable ICT 
architecture and effectively use the 
services of the national federated cloud.  
Systems or platforms using the national 
federated cloud:  
 1) public services delivery platforms 
and services – 3 (indicative list: digital 
delivery platform Latvija.lv, data 
aggregator, subsidies management 
platform); 
2) departmental and support functions 
platforms - 7 (indicative list: Resources 
management platform VIRSIS, Project 
management platform MAP, 
Environmental data management 
platform, Exporters platform, 
Administrative process platform, 
Systems in areas of Health and 
Welfare). 

37 2.1.3  
Development 
of the 
national 
economic 
data and 
digital 
services 
economy 

Milest
one 

Entry into 
force of the 
normative 
framework for 
receiving 
support in the 
field of 
transformation 
of economic 
data 
management 

Entry into force 
of the legal 
framework 

 N/A  N/A  N/A Q2 2022 Ministry of 
Environmental 
Protection and 
Regional 
Development 
 

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  

Entry into force of the Legal framework 
for granting support in the field of 
transformation of economic data 
management harmonised by the 
Cabinet of Ministers 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 
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Indicative 
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(if necessary) 

Verification mechanism Milestone and target description 
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Base-
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Goal Q Year 

38 2.1.3  
Development 
of the 
national 
economic 
data and 
digital 
services 
economy 

Milest
one 

Legal 
framework for 
the 
functioning of 
the national 
platform for 
the circulation 
of data 

Entry into force 
of the legal 
framework 

 N/A  N/A  N/A Q4 2023 Ministry of 
Environmental 
Protection and 
Regional 
Development 
 

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

The successful implementation of the 
reform shall be ensured by entry into 
force of the legal framework specifying 
the following aspects of the national 
platform: 

1. data sharing management, 
including the data exchange 
process in the central data 
exchange platform; 

2. the rights and duties of the 
participating institutions for 
the sharing and circulation 
of data within the central 
data exchange platform, 

3. uniformed and facilitated 
processing of personal data 
within the central data 
exchange platform. 

39 2.1.3.1.i.  
Data 
availability, 
sharing and 
analysis 

Target Sectors for 
which relevant 
datasets are 
available on 
the national 
data 
circulation 
platform (data 
aggregations 
in the 
environment)  

  Number 0 6 Q3 2026 Ministry of 
Environmental 
Protection and 
Regional 
Development/solut
ion controllers 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a)  description of relevant datasets 
available in the data aggregation 
environment;  

b) copy of the certificate of 
completion signed by the 
contractor and the contracting 
authority attesting the finalisation 
of the project. 

The data aggregation environment shall 
provide a high availability data 
loading/recovery solution and provides a 
set of data objects from the following 
sectors: 
1) Education; business; citizenship and 
identity documents by 2023; 
2) Social insurance and safety; land and 
real estate; taxes by 2026.  

40 2.2.r.  
Creating the 
full cycle of 
business 
digital 
transformatio
n support 
with regional 
coverage 

Milest
one 

The European 
Digital 
Innovation 
Hub (EDIH) 
has been 
established  

The European 
Digital 
Innovation Hub 
(EDIH) has been 
established.  

N/A N/A N/A Q2 2022 Ministry of 
Economics and 
Latvian EDIH 
candidate 

 A summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
certificate of the establishment of the 
European Digital Innovation Hub co-financed 
by the Digital Europe Programme and its 
functioning as a one-stop shop for the 
coordination of the digital transformation of 
businesses. 

The EDIH shall be fully in operation in 
line with the Digital Europe Programme 
priorities and form part of the network of 
a common European Digital Innovation 
Hub. It shall serve as a one-stop shop 
for the coordination of the digital 
transformation of businesses. (Provides 
a common approach and exchange of 
information between Regional Business 
Centres, the Digital Maturity Test. 
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# 
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(Reform or 
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41 2.2.r.  
Creating the 
full cycle of 
business 
digital 
transformatio
n support 
with regional 
coverage 

Milest
one 

Regional 
business 
support 
centres 
provide new 
digital 
transformation 
support 
functions  

Regional 
business support 
centres provide 
digital 
transformation 
support 
functions 

N/A N/A N/A Q3 2022 Ministry of 
Economics and 
European Digital 
Innovation Hub 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) description of organisation of the 
digital maturity test in the 
regions; 

b) description of provided access to 
testing and piloting;  

c) overview of implemented 
mentoring activities; 

d) overview of digital skills trainings 
provided. 

 The regional business support centres 
shall have started providing the 
following new digital transformation 
support functions: 

1. Digital maturity tests in 
regions;  

2. Access to testing and 
piloting; 

3.  Mentoring and digital skills 
training. 

42 2.2.r.  
Creating the 
full cycle of 
business 
digital 
transformatio
n support 
with regional 
coverage 

Milest
one 

Establishment 
of a digital 
maturity test 
system for 
companies to 
identify the 
actions 
needed by 
companies 
and state 
support. 

Digital maturity 
test system in 
place 

N/A N/A N/A Q2  2022 Ministry of 
Economics and 
European Digital 
Innovation Hub 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall state the number of 
unique users and include as an annex the 
certificate of entry into operation of digital 
maturity test system for companies. 

The digital maturity test is a digital tool 
available on the EDIH website, which 
assesses a company’s digital maturity in 
various aspects and may be filled by the 
company independently or with the help 
of a consultant.  

43 2.2.1.1i.  
Support for 
the 
establishmen
t of Digital 
Innovation 
Hubs and 
Regional 
Contact 
Points  

Target Number of 
companies 
supported by 
the European 
Digital 
Innovation 
Centre 

N/A Supporte
d 
economi
c 
operator
s 

0 3500 Q2 2024 European Digital 
Innovation Hub in 
cooperation with 
other institutions 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) list of companies that have 
received non-financial support 
from the EDIH;  

b) extract of the official documents 
containing the selection criteria 
that ensure compliance with the 
‘Do no significant harm’ 
Technical Guidance 
(2021/C58/01), as specified in 
the CID Annex. 

Number of companies having received 
non-financial support (digital maturity 
test and mentoring to create a digital 
transformation path map) from the 
EDIH. The selection criteria shall ensure 
that the selected projects comply with 
the ‘Do no significant harm’ Technical 
Guidance (2021/C58/01) through the 
use of an exclusion list and the 
requirement of compliance with the 
relevant EU and national environmental 
legislation. 
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44 2.2.1.1i.  
Support for 
the 
establishmen
t of Digital 
Innovation 
Hubs and 
Regional 
Contact 
Points  

Target Number of 
companies 
supported by 
the European 
Digital 
Innovation 
Hub (EDIH) 

N/A Supporte
d 
economi
c 
operator
s 

0 7000 Q2 2026 European Digital 
Innovation Hub in 
cooperation with 
other institutions  

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) list of companies that have 
received non-financial support 
from the EDIH and, for each 
company, the reference number 
of the support decision,  

b) copy of the template of the 
decision approving non-financial 
support and ensuring 
compliance with the ‘Do no 
significant harm’ Technical 
Guidance (2021/C58/01), as 
specified in the CID Annex. 

Number of companies having received 
non-financial support (digital maturity 
test and mentoring to create a digital 
transformation path map). The selection 
criteria shall ensure that the selected 
projects comply with the ‘Do no 
significant harm’ Technical Guidance 
(2021/C58/01) through the use of an 
exclusion list and the requirement of 
compliance with the relevant EU and 
national environmental legislation. 

45 2.2.1.2i.  
Support for 
the 
digitisation of 
processes in 
commercial 
activities 

Target  Number of 
companies 
supported to 
digitise 
processes in 
commercial 
activity and 
for which the 
result of the 
digital 
maturity test 
improved, 
against the 
previous test 
result, after 
receipt of the 
grant and 
realisation of 
the project 

 Supporte
d 
economi
c 
operator
s/project
s 

0 80 Q2 2024 Ministry of 
Economics, 
Investment and 
Development 
Agency of Latvia, 
European Digital 
Innovation Centre 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) list of contracts concluded 
between the aid provider and the 
beneficiary;  

b) the repeated Digital Maturity test 
result showing improvements in 
the processes.  

The target shall be executed when a 
contract has been concluded between 
the company and the EDIH for the 
receipt of the grant and improvements to 
the test result are observed in the 
repeated Digital Maturity Test. 
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46 2.2.1.2i.  
Support for 
the 
digitisation of 
processes in 
commercial 
activities 

Target  Number of 
companies 
supported to 
digitise 
processes in 
commercial 
activity and 
for which the 
digital 
maturity test 
result 
improved, 
against the 
previous test 
result, after 
receipt of the 
grant and 
realisation of 
the project 

  Supporte
d 
economi
c 
operator
s/project
s 

0 200 Q2 2026 Ministry of 
Economics, 
Investment and 
Development 
Agency of Latvia, 
European Digital 
Innovation Centre 

This target 
shall take into 
account the 
number of 
companies 
supported in 
digitising 
processes in 
commercial 
activity under 
Target 45. 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) list of contracts concluded 
between the aid provider and the 
beneficiary,  

b) the test result observed in the 
repeated Digital Maturity Test 
showing improvements in the 
processes.  

 The target shall be executed when a 
contract has been concluded between 
the company and the EDIH for the 
receipt of the grant and improvements to 
the test result are observed in the 
repeated Digital Maturity Test. 
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47 2.2.1.3i.  
Aid for 
business 
introduction 
of new 
products and 
services 

Target Number of 
projects 
supported  

N/a Supporte
d 
economi
c 
operator
s/project
s 

0 14  Q2 2024 Ministry of 
Economics in 
cooperation with 
other institutions 

 For payments 
taking place 
only upon the 
project 
completion, this 
target shall be 
understood as 
referring to 
completed 
projects. 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) a list of projects supported 
specifying the contract amount  

b) copy of the decisions approving 
projects and allocation of 
funding and ensuring 
compliance with the ‘Do no 
significant harm’ Technical 
Guidance (2021/C58/01), as 
specified in the CID and with the 
requirement of awarding grants 
of up to EUR 1 000 000. 

 
In the cases of ETS installations, this 
document shall contain the following 
information:  
 
1) Installation ID/Aircraft Operator ID in 
the European Union Transaction Log (EUTL) 
as established by Art. 5 of the Commission 
Regulation (EU) 389/2013;  
 
2) The projected level of GHG emissions 
per unit of product for awarded projects with 
activities under the EU ETS;  
 
3) Brief description of the project and 
technologies used. 
 

Number of contracts awarding grants by 
the CFCA for completed investments 
paid, the amount of one grant is 
expected to be up to EUR 1000000. The 
selection criteria shall ensure that the 
selected projects comply with the ‘Do no 
significant harm’ Technical Guidance 
(2021/C58/01) through the use of an 
exclusion list and the requirement of 
compliance with the relevant EU and 
national environmental legislation. 
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48 2.2.1.3i.  
Aid for 
business 
introduction 
of new 
products and 
services 

Target Number of 
projects 
supported  

N/A Supporte
d 
economi
c 
operator
s/project
s 

0 43  Q2 2026 Ministry of 
Economics in 
cooperation with 
other institutions 

This target 
shall take into 
account the 
number of 
companies 
supported in 
digitising 
processes in 
commercial 
activity under 
Target 47. 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) a list of projects supported 
specifying the contract amount ,  

b) copy of the decisions approving 
projects and allocation of 
funding and 
ensuring.compliance with the 
‘Do no significant harm’ 
Technical Guidance 
(2021/C58/01), as specified in 
the CID Annex and with the 
requirement of awarding grants 
of up to EUR 1 000 000. 

In the cases of ETS installations, this 
document shall contain the following 
information:  
 
1) Installation ID/Aircraft Operator 
ID in the European Union Transaction Log 
(EUTL) as established by Art. 5 of the 
Commission Regulation (EU) 389/2013;  
 
2) The projected level of GHG 
emissions per unit of product for awarded 
projects with activities under the EU ETS;  
 
3) Brief description of the project 
and technologies used. 
 

Number of contracts awarding grants by 
the CFCA for completed investments 
paid, the amount of one grant is 
expected to be up to EUR 1000000. The 
selection criteria shall ensure that the 
selected projects comply with the ‘Do no 
significant harm’ Technical Guidance 
(2021/C58/01) through the use of an 
exclusion list and the requirement of 
compliance with the relevant EU and 
national environmental legislation. 
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49 2.2.1.3i.  
Aid for 
business 
introduction 
of new 
products and 
services 

Target Private 
finance 
attracted 

N/A  EUR   48600
00 

Q2 2026 Ministry of 
Economics, 
Central Finance 
and Contracting 
Agency and 
Innovation Cluster 

The contracts 
between CFCA 
and the 
beneficiaries 
shall specify 
the amount of 
private 
financing. As 
private 
financing 
amounts can 
change over 
the course of a 
project, this 
target shall be 
understood as 
referring to 
completed 
projects 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex: 

a) the list of contracts concluded 
between the aid provider and the 
beneficiary, specifying private 
investment in the project. 

b) list and description of completed 
projects. 

Attracted private financing from 
enterprises for introduction of new 
products and services  

50 2.2.1.4i.  
Financial 
instruments 
to facilitate 
the digital 
transformatio
n of 
economic 
operators 

Target Number of 
loans granted  

N/A Supporte
d 
economi
c 
operator
s/project
s 

0 51 Q2 2024 Altum  Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) list of contracts concluded 
between the aid provider and the 
beneficiary;  

b) list and descriptions of the 
supported projects and 
loan/grant transactions 
executed; 

c) extract of the official documents 
containing the selection criteria 
that ensure compliance with the 
‘Do no significant harm’ 
Technical Guidance 
(2021/C58/01), as specified in 
the CID Annex. 

Number of loans granted by Altum or 
with a grant element (payment of a loan 
or grant) under the programme for the 
digital transformation of economic 
operators. 
 The performance indicator is deemed to 
have been fulfilled when a contract has 
been concluded between the economic 
operator and Altum for the execution of 
the project. 
The selection criteria shall ensure that 
the selected projects comply with the 
‘Do no significant harm’ Technical 
Guidance (2021/C58/01) through the 
use of an exclusion list and the 
requirement of compliance with the 
relevant EU and national environmental 
legislation. 
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51 2.2.1.4i.  
Financial 
instruments 
to facilitate 
the digital 
transformatio
n of 
economic 
operators 

Target Number of 
loans granted  

N/A Supporte
d 
economi
c 
operator
s/project
s 

0 133 Q2 2026 Altum  A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) list of contracts concluded 
between the aid provider and the 
beneficiary;  

b) list and descriptions of the 
supported projects and 
loan/grant transactions 
executed;  

c) extract of the official documents 
containing the selection criteria 
that ensure compliance with the 
‘Do no significant harm’ 
Technical Guidance 
(2021/C58/01), as specified in 
the CID Annex. 

Number of loans granted by Altum or 
with a grant element (payment of a loan 
or grant) under the programme for the 
digital transformation of economic 
operators. 
 The performance indicator is deemed to 
have been fulfilled when a contract has 
been concluded between the economic 
operator and Altum for the execution of 
the project. The selection criteria shall 
ensure that the selected projects comply 
with the ‘Do no significant harm’ 
Technical Guidance (2021/C58/01) 
through the use of an exclusion list and 
the requirement of compliance with the 
relevant EU and national environmental 
legislation. 

52 2.2.1.4i.  
Financial 
instruments 
to facilitate 
the digital 
transformatio
n of 
economic 
operators 

Target Private 
finance 
attracted 

  EUR  0 37000
000 

Q2 2026 Altum  A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex a 
list of loan agreements concluded between 
the aid provider and the beneficiary, 
specifying private investment in the project 
and the status of completion. 
 

Private financing from enterprises 
attracted within the framework of the 
investment to facilitate the digital 
transformation of economic operators. 
 It is planned that private investment 
shall be attracted for each project of at 
least 25 % of the eligible costs for which 
the loan shall be provided.  

53 2.2.1.5i.  
Fostering the 
digital 
transformatio
n of media 
companies 
 

Target Number of 
platforms and 
digital 
solutions 
created 

N/A Number 0 3 Q2 2025 Ministry of Culture 
and Central 
Finance and 
Contracting 
Agency  

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence for each of 
the IT platform and solution:  

a) certificate of completion of the IT 
tools and their testing; 

b) link to the tools, as accessible to 
the users. 

Three platforms or IT solutions have 
been created, tested and accessible to 
users. 
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54 2.2.1.5i.  
Fostering the 
digital 
transformatio
n of media 
companies 

Target Number of 
projects 
supported 

N/A Supporte
d 
economi
c 
operator
s. 
projects 

0 10 Q2 2026 Ministry of Culture 
and Central 
Finance and 
Contracting 
Agency 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) list and description of the 
contracts concluded, 

b) copies of contracts concluded 
between the beneficiary and the 
responsible authority for the 
execution of the project.  

The indicator is deemed to have been 
fulfilled when a contract between the 
operator and the CFCA for obtaining a 
grant for the execution of the project has 
been concluded. 

55 2.3.r.  
Development 
of a 
sustainable 
and socially 
responsible 
support 
framework for 
adult learning  

Milest
one 

Criteria and 
arrangements 
for incentives 
and 
responsibilitie
s for 
companies to 
educate their 
employees 
and create 
more 
opportunities 
and rights for 
employees to 
participate in 
education 

Cabinet 
Regulation 
entered into 
force 

N/A N/A N/A Q4 2022 Ministry of 
Education and 
Science  

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Cabinet Regulations have entered into 
force that shall set criteria and 
procedures for incentives and 
responsibilities of enterprises in 
education of their employees and 
creation of wider opportunities and 
rights for employees to participate in 
education.  

56 2.3.r.  
Development 
of a 
sustainable 
and socially 
responsible 
support 
framework for 
adult learning  

Target Share of 
adults (25-64) 
involved in 
adult learning 
in the last four 
weeks prior to 
the survey 
(%) 

 % 6,6  8 Q4 2025 Ministry of 
Education and 
Science  

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
Annual Labour Force Survey - assessment of 
the impact of the changes on the share of 
adults (25-64) involved in adult learning 
(carried out in the framework of the Eurostat 
LFS, 
https://ec.europa.eu/eurostat/web/microdata/
european-union-labour-force-survey). 

The target to be achieved within the 
framework of the plan is determined on 
the basis of the mid-term goal of Latvia’s 
medium-term policy planning document 
– Education Development Guidelines 
2021-2027, which is planned to be 
approved by the Cabinet of Ministers by 
mid-2021 – to increase adult 
participation in education from 6,6% 
(2020) to 12 % (2027), which is to 
increase adult participation in education 
to 8 % by 2025. The achievement of the 
target is directly linked to planned 
reform measures for the development of 
adult learning, as the current approach 
ensures that adult participation in 
learning varies between 6 % and 8%, 
does not exceed it and is not stable.  
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57 2.3.r.  
Development 
of a 
sustainable 
and socially 
responsible 
support 
framework for 
adult learning  

Milest
one 

Adoption of 
criteria, 
modalities 
and support 
measures for 
incentives and 
responsibilitie
s for 
companies (in 
particular 
SMIs) to 
educate their 
employees 

Cabinet 
Regulation 
entered into 
force 

N/A N/A N/A Q4 2023 Ministry of 
Education and 
Science  

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
description of the methodology and 
indicators to be used by the Latvian 
authorities for monitoring and evaluation of 
the implementation of the measures to 
support companies to educate their 
employees.  

Cabinet Regulations on support 
measures (financial/non-financial) to 
stimulate enterprises (in particular 
SMEs) to develop the skills of their 
employees have entered into force. This 
shall include the criteria for receiving 
such support and the procedure for 
implementing the support measures, 
involving a wide range of interested 
parties (project “21LV06”). A  system for 
monitoring the implementation of 
support measures shall also be 
developed within the framework of the 
TSI project.  

58 2.3.r.  
Development 
of a 
sustainable 
and socially 
responsible 
support 
framework for 
adult learning  

Milest
one 

Developing 
the concept of 
skills funds 

Regulations of 
the Cabinet of 
Ministers 
entered into 
force 

N/A   N/A Q4 2023    A copy of the Regulations of the Cabinet of 
Ministers and a link to the publication in the 
Official Journal, including a reference to the 
provision indicating the entry into force, 
accompanied by a summary document duly 
justifying how the milestone was satisfactorily 
fulfilled, with appropriate links to the 
underlying evidence. 

Cabinet Regulations for the 
Implementation of Skills Funds have 
entered into force, defining the set-up of 
the skills funds and the rights and 
responsibilities of the involved parties. 

59 2.3.r.  
Development 
of a 
sustainable 
and socially 
responsible 
support 
framework for 
adult learning  

Target Piloting skills 
funds 

Creation of Skills 
Funds 

Number 0 3 Q2 2026 Ministry of 
Education and 
Science and 
Central Finance 
and Contracting 
Agency 
 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) report on the results of the pilot 
projects and indication of the 
next steps 

b) copies of contracts for 
implementation of the three pilot 
projects on Skills Funds;  

c) certificate of completion of three 
pilot projects. 

Three pilot projects on Skills Funds in 
selected sectors (three sectors with a 
higher degree of readiness for such a 
social dialogue-based approach e.g. 
general agreements have been carried 
out). The aim of the pilot project is to 
assess the effectiveness of such an 
approach in the context of Latvia, 
including by piloting aspects such as (a) 
the proportionality and dynamic over 
time of public and private co-investment, 
(b) the cooperation model between 
enterprises and workers’ organisations 
in sectors and related sectors for the 
preparation of a common training order, 
including the full integration of 'future 
skills', (c) the effectiveness of the 
measure in achieving its objectives 
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60 2.3.r.  
Development 
of a 
sustainable 
and socially 
responsible 
support 
framework for 
adult learning  

Milest
one 

Development 
of the 
Individual 
Learning 
Accounts 
(ICA) 
approach 

Regulations of 
the Cabinet of 
Ministers 
entered into 
force 

N/A   N/A Q4 2023 Ministry of 
Education and 
Science 

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Entry into force of Regulations 
specifying the approach for the 
development of the individual learning 
account including: 
 (a) the establishment of eligibility 
criteria, 
 (b) the establishment of criteria for the 
selection of educational providers. 

61 2.3.r.  
Development 
of a 
sustainable 
and socially 
responsible 
support 
framework for 
adult learning  

Target Piloting the 
individual 
learning 
account 
approach 

  0 1 Q3 2026 Ministry of 
Education and 
Science 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) report on the results of the pilot 
project, including the number of 
persons with individual learning 
accounts, and indication of the 
next steps  

b) copy of contract for the 
implementation of the project. 

One pilot project has been completed to 
assess the establishment of the 
individual learning account solution most 
appropriate to the situation of Latvia. 
The pilot project is expected to involve 
3500 persons who are in the process of 
setting up the individual learning 
accounts and administering these 
individual learning accounts and storing 
data on participation and output creators 
during the project. 

62 2.3.1.1.i.  
Delivering 
high-level 
digital skills 

Target Number of 
professionals 
(business, 
academic and 
public sector) 
and students 
with advanced 
digital skills in 
quantum 
technologies, 
HPC and 
language 
technologies 

 Number 0 3000 Q3 2026 Ministry of 
Education and 
Science, 
institutions 
involved in the 
project 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) short description of each of the 
20 study models; 

b) list of certificates issued and 
reports from the HEI study 
information system for 
completing training modules, 
 

Number of business specialists, 
academic and research professionals as 
well as public sector professionals, 
higher education students and other 
stakeholders who have received support 
for attending advanced digital skills 
training modules in quantum 
technologies, HPC and language 
technologies. 
 It is planned that approximately 20 
study modules shall be developed for 
inclusion in bachelor’s, master’s, 
doctoral programmes in all thematic 
groups of education, as well as adult 
education programmes for professionals 
employed in enterprises and other 
stakeholders with an appropriate 
knowledge base. The content of the 
study modules shall consist of the 
knowledge accumulated so far in the 
fields of HPC, quantum technologies 
and language technologies, as well as 
the results of research carried out under 
the ANM. 
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63 2.3.1.2.i. 
Development 
of key digital 
skills of 
enterprises 

Target Number of 
businesses to 
whom the 
acquisition of 
basic digital 
skills has 
been ensured  

N/A Number 0 1286 Q2 2024 Ministry of 
Economics, 
Investment and 
Development 
Agency, sectoral 
associations, 
clusters, European 
Digital Innovation 
Centre, Central 
Finance and 
Contracting 
Agency 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
reports signed by the project implementers 
that include lists of the businesses to which 
the acquisition of basic digital skills has been 
ensured with topics of the trainings specified. 
The reports shall also include the selection 
criteria used to ensure compliance with the 
‘Do no significant harm’ Technical Guidance 
(2021/C58/01), as specified in the CID 
Annex. 

Number of businesses to whom the 
acquisition of basic digital skills has 
been ensured. The support instrument 
shall provide training to 3 000 
enterprises (1286 by Q2 2024) including 
by using MOOC online courses, as well 
as by focusing on improving digital 
skills.  
The selection criteria shall ensure that 
the selected projects comply with the 
‘Do no significant harm’ Technical 
Guidance (2021/C58/01) through the 
use of an exclusion list and the 
requirement of compliance with the 
relevant EU and national environmental 
legislation. 

64 2.3.1.2.i. 
Development 
of key digital 
skills of 
enterprises 

Target Number of 
businesses to 
whom the 
acquisition of 
basic digital 
skills has 
been ensured 
(in line with 
exclusion list 
described in 
the RRP for 
compliance 
with the 
DNSH 
Technical 
Guidance 
(2021/C58/01)
.) 

N/A Number 1286 3000 Q2 2026 Ministry of 
Economics, 
Investment and 
Development 
Agency of Latvia, 
sectoral 
associations, 
clusters, European 
Digital Innovation 
Centre, Central 
Finance and 
Contracting 
Agency 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence.  
This document shall include as an annex the 
reports signed by the project implementers 
that include lists of the businesses to which 
the acquisition of basic digital skills has been 
ensured with topics of the trainings specified. 
The reports shall also include the selection 
criteria used to ensure compliance with the 
‘Do no significant harm’ Technical Guidance 
(2021/C58/01), as specified in the CID 
Annex. 

 Number of businesses to whom the 
acquisition of basic digital skills has 
been ensured. The support instrument 
shall provide training to 3 000 
enterprises (1286 by Q2 2024) including 
by using MOOC online courses, as well 
as by focusing on improving digital 
skills.  
The selection criteria shall ensure that 
the selected projects comply with the 
‘Do no significant harm’ Technical 
Guidance (2021/C58/01) through the 
use of an exclusion list and the 
requirement of compliance with the 
relevant EU and national environmental 
legislation. 

65 2.3.1.3.i. 
Development 
of a self-
accompanied 
training 
approach for 
ICT 
specialists 

Target  Number of 
ICT 
specialists 
trained in a 
non-formal 
education 
approach 

N/A Number 0 1000 Q3 2026 Ministry of 
Education and 
Science and 
institutions 
involved in the 
project 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
list of certificates issued for completing of the 
training. 
 

Professionals involved in self-managed 
ICT training that have completed at least 
one education stage  
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66 2.3.1.4.i. 
Development 
of the 
approach to 
individual 
learning 
accounts  

Target  Adults 
supported to 
acquire digital 
skills through 
individual 
learning 
account 
resources 

N/A Number 0 1500 Q4 2024 Ministry of 
Education and 
Science 
 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
list of certificates issued for completing the 
training. 

Adults supported to acquire digital skills 
through individual learning account 
resources 

67 2.3.1.4.i. 
Development 
of the 
approach to 
individual 
learning 
accounts  

Target  Adults 
supported to 
acquire digital 
skills through 
individual 
learning 
account 
resources 

N/A Number 1500 3500 Q3 2026 Ministry of 
Education and 
Science 
 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. This 
document shall include as an annex the list 
of certificates issued for completing the 
training. 
 

Adults supported to acquire digital skills 
through individual learning account 
resources 

68 2.3.r.  
Digital skills 
for the digital 
transformatio
n of society 
and 
government 

Target Upskilling 
digital skills 
16-74: 
citizens with 
at least basic 
digital skills. 

N/a % 43 
(2020) 

54 Q3 2026 Ministry of 
Education and 
Science 
 

At the time of 
the payment 
request 
covering this 
target, the 
latest available 
DESI index 
shall show the 
targeted 
improvement. 

Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 

Share of Latvian inhabitants with at least 
basic digital skills. The achievement of 
the target is directly linked to the 
planned reform measures, which include 
both strengthening the structure of 
digital skills levels, i, allowing them to be 
assessed on the basis of a common 
approach and the design of appropriate 
training measures to improve them, as 
well as to assess the results achieved 
by these training activities and their 
relevance to the objectives set. 

69 2.3.r.  
Digital skills 
for the digital 
transformatio
n of society 
and 
government 

Milest
one 

The normative 
framework 
strengthens 
and 
implements a 
common 
framework for 
assessment 
of basic digital 
skills, 
identification 
and planning 
of training 
needs and 
assessment 

Regulatory 
framework 
entered into 
force 

N/A N/A N/A Q4 2022 Ministry of 
Education and 
Science 
 

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Legislative acts establishing a common 
framework for the assessment of basic 
digital skills, the identification and 
planning of training needs and the 
assessment based on DigiComp 2.1 
have entered into force.  
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70 2.3.r.  
Digital skills 
for the digital 
transformatio
n of society 
and 
government 

Milest
one 

Amendments 
have entered 
into force to 
normative 
acts on 
national 
higher 
education 
standards, 
envisaging 
achievement 
of digital 
competence 
study results 
at the 
corresponding 
levels of the 
Latvian 
Qualification 
Framework.  

Amended 
regulatory 
framework 
entered into 
force 

N/A N/A N/A Q4 2022 Ministry of 
Education and 
Science 
 

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Amendments to national higher 
education standards (State Standard for 
Higher Academic Education and 
National Standard for Higher Vocational 
Education) have entered into force. 
They shall establish the results to be 
achieved in the acquisition of digital 
competences and ensure their 
application in the development, licensing 
and accreditation of higher education 
programmes, providing that study 
programmes that are drawn up, licensed 
and accredited after the entry into force 
of the regulatory framework include 
such achievable study results and 
appropriate courses or modules to 
achieve them. 

71 2.3.2.1  
Digital skills 
for citizens, 
including 
young people 

Target Number of 
citizens with 
advanced 
digital self-
service skills 
who have 
participated in 
technological 
innovation 
activities 

N/a Number 0 20000 Q4 2024 Ministry of 
Environmental 
Protection and 
Regional 
Development 
/Municipalities/trai
ning providers  

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) copy of the e-learning course 
description;  

b) Joint Technology Creativity 
Guidelines for the development 
of youth technology and 
innovation capacity;  

c) report on the implementation 
and results of the organised 
activities and courses, 

d) anonymised list of individuals 
with unique identifiers registered 
for technological innovation 
activities,  

e) list of certificates issued for 
completing the courses. 

Number of citizens with advanced digital 
self-service skills who have participated 
in technological innovation activities. 
The digital self-service skills learning 
approach (e-learning course) has been 
developed and implemented, including 
the development and implementation of 
the Joint Technology Creativity 
Guidelines for the development of youth 
technology and innovation capacity. 
Number of citizens with advanced digital 
self-service skills who have participated 
in technological innovation activities. he 
digital self-service skills learning 
approach (e-learning course) has been 
developed and implemented, including 
the development and implementation of 
the Joint Technology Creativity 
Guidelines for the development of youth 
technology and innovation capacity.  
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72 2.3.2.1  
Digital skills 
for 
inhabitants, 
including 
young people 

Target Number of 
inhabitants 
with advanced 
digital self-
service skills 
who have 
participated in 
technological 
innovation 
activities 

N/a Number 20000 50000 Q3 2026 Ministry of 
Environmental 
Protection and 
Regional 
Development 
/Municipalities/trai
ning providers  

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) anonymised list of individuals 
with unique identifiers registered 
for technological innovation 
activities , 

b) list of certificates issued for 
completing the courses. 

As a result of the investment, the digital 
self-service skills learning approach (e-
learning course) has been developed 
and implemented, including the 
development and implementation of the 
Joint Technology Creativity Guidelines 
for the development of youth technology 
and innovation capacity. At least 40 
thousand inhabitants have taken part in 
the training (out of those self-training 
has reached at least 5000); and at least 
10 thousand persons have participated 
in technological innovation activities. 

73 2.3.2.1 Digital 
skills for 
inhabitants, 
including 
young people 

Target Number of 
municipalities 
with digital 
skills 
development 
programmes 
for young 
people 

N/a Number 0 42 Q3 2026 Ministry of 
Education and 
Science/Project 
data 

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) copies of the municipal digital 
skills programmes; 

b) reports from the municipalities 
describing the implementation of 
the programmes.  

As a result of investments, 42 
municipalities had defined and fully 
implemented programmes of activities to 
ensure the acquisition and use of digital 
skills in youth work, the creation of a 
digital environment for youth work and 
foster the participation of young people 
in local government processes 

74 2.3.2.2.i. 
Development 
of state and 
local 
government 
digital 
transformatio
n skills and 
capabilities 

Milest
one 

Digital skills 
and 
competence 
framework 
developed by 
June 2023 

  N/A N/A  Q2 2023 Ministry of 
Environmental 
Protection and 
Regional 
Development/ 
School of Public 
Administration  

 A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) copy of the digital skills plan and 
framework, including curricula;  

b) list of trainings provided;  
c) list of certificates issued for 

completing the training. 

Public administration digital skills plan 
and framework, including curricula, shall 
be made available and trainings 
organised on the public administration’s 
maternal platform. 
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75 2.3.2.2.i. 
Development 
of state and 
local 
government 
digital 
transformatio
n skills and 
capabilities 

Target Public 
administration 
(state and 
local 
government) 
employees 
with advanced 
digital skills, 
including e-
learning 

N/a Number N/A 25160 Q4 2024 Ministry of 
Environmental 
Protection and 
Regional 
Development/ 
School of Public 
Administration 

For the 
purpose of 
measuring the 
target 
fullfilment it 
shall be 
presumed the 
baseline is 0, 
keeping in 
mind that the 
target 
measures only 
new additional 
employees with 
advanced 
digital skills, 
including e-
learning. 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) description of competence 
frameworks; 

b) learning path maps;  
c) list of training programmes 

organised; 
d) list of certificates for completion 

of the training;  
e) online visit data, training 

statistics. 

Number of people who have acquired 
advanced digital skills. In the result of 
investments the frameworks of general 
and specialised digital competences, 
competencies development roadmaps 
and curriculum content has been 
created; digital competencies and skills 
training section with competence 
frameworks, curriculum and training 
programmes organised and operational 
on the single digital distance learning 
environment/platform of public 
administration; estimated number of 
trainees and number of trainees who 
completed assessment centres (with 
certification); usability of self-managed 
learning 

76 2.3.2.2.i. 
Development 
of state and 
local 
government 
digital 
transformatio
n skills and 
capabilities 

Target Public 
administration 
(state and 
local 
government) 
employees 
who have 
developed 
digital 
transformation 
skills, 
including e-
learning; 

N/a Number N/A 62900 Q3 2026 Ministry of 
Environmental 
Protection and 
Regional 
Development/ 
School of Public 
Administration 

This target 
shall take into 
account the 
number of new 
additional 
employees with 
advanced 
digital skills, 
including e-
learning under 
target 75. 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) description of competence 
frameworks, 

b) learning path maps, 
c) list of training programmes 

organised 
d) list of certificates for completion 

of training, 
e) online visit data, training 

statistics. 
 

Number of people who have acquired 
advanced digital skills. In the result of 
investments the frameworks of general 
and specialised digital competences, 
competencies development roadmaps 
and curriculum content has been 
created; digital competencies and skills 
training section with competence 
frameworks, curriculum and training 
programmes organised and operational 
on the single digital distance learning 
environment/platform of public 
administration; estimated number of 
trainees and number of trainees who 
completed assessment centres (with 
certification); usability of self-managed 
learning 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting and 
implementation 

Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

77 2.3.2.3i.  
Closing the 
digital divide 
for socially 
vulnerable 
pupils and 
educational 
institutions  

Milest
one 

Entry into 
force of a 
regulatory 
framework 
laying down 
procedures 
for the 
organisation 
and 
implementatio
n of remote 
learning 

Entry into force 
of a regulatory 
framework laying 
down 
procedures for 
the organisation 
and 
implementation 
of remote 
learning 

N/A N/A N/A Q4 2021 Ministry of 
Education and 
Science 
 

 A copy of the relevant legislation and a link to 
the publication in the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

 Entry into force of regulations of the 
Cabinet of Ministers laying down criteria 
and conditions for the organisation and 
conduct of remote learning to ensure 
that remote learning is organised and 
implemented in all Latvian educational 
institutions and levels of education 
(except at pre-school level).  
 
The educational establishment shall 
include in its internal rules a framework 
for the organisation and implementation 
of remote learning, including: 
 1. the procedure by which the 
educational establishment shall identify 
whether technical means are available 
to learners for the provision of remote 
learning, as well as the procedures for 
providing these technical means if they 
are not available to learners; 
 2. the procedure for recording students’ 
participation in remote learning and the 
performance of the tasks assigned; 
 3. in cases where the participation of 
the learner in remote learning is not 
possible or is hampered for technical 
reasons; 
 4. the procedures for ensuring 
compliance with safety requirements 
during remote learning and the 
procedures for communication with the 
legal representatives of the learner in 
the event of safety or health risks; 
 5. The procedure by which learners 
make use of educational institution 
resources and infrastructure (premises, 
libraries, etc.) as part of remote learning. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting and 
implementation 

Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

78 2.3.2.3i.  
Closing the 
digital divide 
for socially 
vulnerable 
groups and 
educational 
institutions  

Target Number of 
ICT 
equipment 
units for the 
target group 
(learners) 

N/a Number N/A 13310 Q4 2022 Ministry of 
Education and 
Science 
 

For the 
purpose of 
measuring the 
target 
fullfilemnt it 
shall be 
presumed the 
basline is 0, 
keeping in 
mind that the 
target 
measures only 
new additional 
ICT equipment 
units. 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) a copy of and link to the 
technical specification included 
in the terms of reference for the 
procurement of the project. 

b) copies of contracts concluded 
for the implementation of the 
investment 

c) list of ICT equipment acquired 
and mapping of their location. 

Number of ICT equipment units 
available for learning from the “computer 
library”, which improves learning 
efficiency and reduces inequalities. The 
“Computer Library” of schools provides 
an opportunity for pupils and teachers 
who need computer to learn and teach it 
to “borrow” for the duration of their 
studies, while working on a sustainable 
system that shall ensure access to 
technology for every pupil and teachers 
across Latvia.   

79 2.3.2.3i.  
Closing the 
digital divide 
for socially 
vulnerable 
pupils and 
educational 
institutions  

Target Number    of 
ICT 
equipment 
units for the 
target group 
(learners) 

N/a Number N/A 26620 Q4 2023 Ministry of 
Education and 
Science 
 

This target 
shall take into 
account the 
number of ICT 
equipment 
units for the 
target group 
(learners) 
under target 
78. 

A summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) a copy of and link to the 
technical specification 
included in the terms of 
reference for the 
procurement of the 
project;  

b) copies of contracts 
concluded for the 
implementation of the 
investment;  

c) list of ICT equipment 
acquired and mapping of 
their location. 

Number of ICT equipment units 
available for learning from the “computer 
library”, which improves learning 
efficiency and reduces inequalities. The 
“computer library” of schools provides 
an opportunity for pupils and teachers 
who need computer to learn and teach it 
to “borrow” for the duration of their 
studies, while working on a sustainable 
system that shall ensure access to 
technology for every pupil and teachers 
across Latvia.   

80 2.4.r.  
Broadband 
infrastructure 
development 

Milest
one 

Adoption of 
technical 
requirement 
for connected 
and 
automated 
driving 

Adoption of 
common 
technical 
requirements  

N/A N/A N/A Q4 2021 Ministry of 
Transport in 
cooperation with 
SJSC "The Latvia 
State Radio and 
Television Centre" 

Technical 
requirements 
shall be 
understood as 
equivalent to 
technical 
specifications.  

A summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
following documents: the copy of common 
technical requirements for infrastructure 
(optics, towers, electrical connection, etc.) to 
support connected and automated driving in 
Latvian section of Via Baltica corridor. 

1. The SJSC “Latvian State Radio and 
Television Centre” identifies the 
common technical requirements for 
electronic communications operators to 
allow for connected and automated 
driving. This shall take into account the 
needs of operators in cooperation with 
representatives of Estonia, Lithuania 
and Poland to facilitate the development 
of a connected and automated driving 
corridor along the Via Baltica track 
Following that common technical 
requirements are adopted by the 
procurement committee.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
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Responsibility 
for reporting and 
implementation 

Further 
specifications 
(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

81 2.4.r.  
Broadband 
infrastructure 
development 

Milest
one 

Adoption of a 
common 
model for the 
development 
of the last 
mile 

Adoption of a 
common model 
for the 
development of 
the last mile  

N/A N/A N/A Q4 2021 Ministry of 
Transport  

The new draft 
model for the 
development of 
the last mile 
included in the 
electronic 
communication
s sector 
development 
plan and 
submitted by 
the Ministry of 
Transport for 
public 
consultation 
and approved 
by the Cabinet 
of Ministers. 

A summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 
  
a) copy of and link to the decision of the 

Cabinet of Ministers on a common 
model for the development of the last 
mile;  

b) copies of the studies on which the 
development plan for the electronic 
communications sector is based;  

c) a report on the results and link to the 
documents of the public consultation 
on the Electronic communications 
sector policy for years 2021-2027.  

1. On the basis of the studies carried 
out, the Ministry of Transport shall draw 
up a development plan for the electronic 
communications sector, which shall 
include a draft model.  
2. The outcome of the public 
consultation shall lead to a final decision 
on the model, which shall be adopted 
and implemented. 

82 2.4.1.1.i. 
Construction 
of the 
Passive 
Infrastructure 
on the Via 
Baltica 
Corridor for 
5G coverage 

Target Availability of 
optical 
networks on 
the Via Baltica 
track 

N/a % 6,27 100 Q4 2025 The Ministry of 
Transport in 
cooperation with 
SJSC "The Latvia 
State Radio and 
Television Centre" 

The indicator 
will be 
measured as a 
percentage of 
the total length 
of the existing 
optical 
networks plus 
the total length 
of the optical 
network built 
within a scope 
of the measure 
over the total 
length of the 
Via Baltica 
route.  

A summary document duly justifying how the 
target (including all the elements) was 
satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
documentary evidence: 

a) copy of the certificates of 
completion of installed optical 
network; 

b) confirmation of the project 
implementer that optical 
networks are available 
throughout the Via Baltica track 
and acceptance by the 
contracting authority;  

c) mapping of the investments. 

The indicator shall be measured as a 
percentage of the overall Via Baltica 
track. The data shall be derived from the 
works completed in the project, i.e. the 
overall length of the installed optical 
network.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 
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implementation 

Further 
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(if necessary) 

Verification mechanism Milestone and target description 

Unit  
Base-
line 

Goal Q Year 

83 2.4.1.2i.  
Broadband or 
very high 
capacity 
network “last 
mile” 
infrastructure 
development 

Target Number of 
households, 
businesses, 
schools, 
hospitals and 
other public 
buildings 
which have 
access to the  
broadband 
connections 
to a very high 
capacity 
network  

N/a Number 0 1500 Q4 2025 Ministry of 
Transport  

 A summary document duly justifying how the 
target (including all the elements) was 
satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 

a) reports submitted by the project 
implementer (based on 
information from electronic 
communication operators) and 
accepted by the contracting 
authority providing the number 
of beneficiaries as defined in the 
target description;  

b) mapping of the investments 
specifying the location of 
households, businesses, 
schools and other public 
buildings with new broadband 
access to very high capacity 
network. 

The indicator is defined as the number 
of households, businesses a schools, 
hospitals and other public buildings 
which have access to the broadband 
connections to a very high capacity 
network as certified by a contract with 
an electronic communications merchant 
for subscription to a service speed of at 
least 100 Mbps (very high capacity 
broadband network (VHCN)) and have 
access to such a service, i.e. the 
possibility to conclude a contract with an 
electronic communications merchant 
and start receiving the service within an 
indicative month of the service 
application.   
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C. COMPONENT 3: REDUCTION OF INEQUALITY  

# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

84 3.1.1.r. 
Administrati
ve territorial 
reform  

Milest
one  

Entry into 
force of a new 
“Municipality 
Law”  

Entry into force 
of the new 
“Municipality 
Law”   

N/A  N/A  N/A  Q4  2023  Ministry of 
Environmenta
l Protection 
and Regional 
Development 

 A copy of the Municipality law and a link to the 
publication in the Official Journal, including a 
reference to the provision indicating the entry into 
force, accompanied by a summary document duly 
justifying how the milestone was satisfactorily 
fulfilled, with appropriate links to the underlying 
evidence. 

Entry into force of the “Municipality 
Law” which shall review the functions 
and tasks of local governments, to 
align them with the outcome of the 
administrative territorial reform 
(replacing the Law on Local 
Government of 19.05.1994). It shall 
ensure improved governance after the 
administrative territorial reform of the 
municipalities, promoting 
democratisation, and a clearer 
separation of the decision-making 
power from the executive, 
establishing a clear division of 
competences and functions, reducing 
the concentration of powers and 
increasing the participation of the 
local community on a regular basis.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

85 3.1.1.1.i. 
Improvement 
of the 
network of 
regional and 
local roads  

Target  Renovated 
and rebuilt, 
regional and 
local roads for 
the safe 
accessibility 
of the county 
administrative 
centres and 
their services 
and jobs and 
for the full 
functioning of 
the new 
municipalities.  

N/A  Km  0  70  Q4  2022  Ministry of 
Transport,Stat
e Ltd. State 
Roads of 
Latvia, 
Ministry of 
Environmenta
l Protection 
and Regional 
Development, 
Planning 
Regions, 
Local 
Governments 

 A summary document duly justifying how the target 
to renovate and rebuild 70 km of state regional and 
local roads (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

a) the list of projects and for each of them:  
- a brief description including on the accessibility to 
the administrative centres of the counties and their 
services and jobs and for the full functioning of the 
relevant municipalities; 
 - their length in km and nature (renovation or new 
construction), proof that each project is operational.  
b) a copy of the certificate of completion of 70 km of 
renovated and rebuilt roads including documents on. 
acceptance-transfer act or other opinion on 
completed works on the road section concerned, 
issued in accordance with national legislation;  
c) the reference to the regional and local roads and 
location where the project is implemented;  
d) evidence that the roads are on a priority list of the 
Ministry of Environmental Protection and Regional 
Development.  
 

The state regional and local roads 
have been renovated and rebuilt for 
the accessibility to the administrative 
centres of the counties and their 
services and jobs and for the full 
functioning of the new municipalities. 
Road construction works shall involve 
investments that improve road safety.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

86  3.1.1.1.i. 
Improvement 
of the 
network of 
regional and 
local roads  

 Targe
t  

 Renovated 
and rebuilt, 
regional and 
local roads for 
the safe 
accessibility 
of the county 
administrative 
centres and 
their services 
and jobs and 
for the full 
functioning of 
the new 
municipalities  

N /A   Km   70   210  Q4  2024  Ministry of 
Transport, 
State Ltd. 
State Roads 
of Latvia, 
Ministry of 
Environmenta
l Protection 
and Regional 
Development,
, Planning 
Regions, 
Local 
Governments 

 A summary document duly justifying how the target 
to renovate and rebuild 210 km of state regional and 
local roads (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) the list of projects and for each of them:  

- a brief description including on the accessibility to 
the administrative centres of the counties and their 
services and jobs and for the full functioning of the 
relevant municipalities; 
 - their length in km and nature (renovation or new 
construction), proof that each project is operational.  
b) a copy of the certificate of completion of 210 km 
of renovated and rebuilt roads including documents 
on. acceptance-transfer act or other opinion on 
completed works on the road section concerned, 
issued in accordance with national legislation. 
c) the reference to the regional and local roads and 
location where the project is implemented,  
 d) evidence that the roads are on a priority list of 
the Ministry of Environmental Protection and 
Regional Development. 

The state regional and local roads 
have been renovated and rebuilt for 
the accessibility to the administrative 
centres of the counties and their 
services and jobs and for the full 
functioning of the new municipalities. 
Road construction works shall involve 
investments that improve road safety.  

87 3.1.1.1.i. 
Improvement 
of the 
network of 
regional and 
local roads  

Target  Purchase of 
urban – 
suburban 
electric trains 
(battery 
electric trains)  

N/A  Number  0  7  Q3  2026  Ministry of 
Transport 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
certificate of entry into operation of new trains and 
their specification proving that they are zero-
emission vehicles. 

Delivery of 7 zero-emission electric 
battery trains.  

88 3.1.1.1.i. 
Improvement 
of the 
network of 
regional and 
local roads  

Target  Increase in 
the number of 
electric 
transport units 
in the city of 
Riga (electric 
buses, trams)  

N/A  Number  0 21 Q3  2026  Ministry of 
Transport 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex: 
a) Certificate of entry into operation of new public 
transport units ; 
b)  a list of all vehicles and their category (electric 
buses, trams, other) and their specification proving 
that they are zero-emission vehicles. 

Delivery of 21 zero-emission urban 
public transport units (electric buses 
and trams) for the Riga Metropolitan 
Network.  



 

49 

# 
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(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 
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Verification mechanism Description of each milestone and target 
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Baseli
ne  

Goal  Q  Year  

89 3.1.1.2.i. 
Strengthenin
g the 
capacity of 
municipalitie
s to improve 
the 
efficiency 
and quality 
of their 
operations  

Milest
one  

The legal 
basis for 
implementing 
support for 
capacity 
building of 
local 
governments 
has been 
adopted  

Regulations of 
the Cabinet of 
Ministers have 
been adopted  

N/A  N/A  N/A  Q4  2022  Ministry of 
Environmenta
l Protection 
and Regional 
Development 

 A copy of the Regulations of the Cabinet of Ministers 
and a link to the publication in the Official Journal, 
including a reference to the provision indicating the 
entry into force, accompanied by a summary 
document duly justifying how the milestone was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 

Cabinet Regulations have been 
adopted for the implementation of 
support for capacity building of local 
governments, including:  
 (a) defining the scope and 
parameters of the capacity building in 
the municipalities;  
 (b) municipal public service 
assessments;  
 (c) provision of methodological 
support and capacity- building;  
 (d) piloting ways of planning and 
providing municipal public services.  

90 3.1.1.2.i. 
Strengthenin
g the 
capacity of 
municipalitie
s to improve 
the 
efficiency 
and quality 
of their 
operations  

Milest
one  

Completion of 
the 
assessment 
of local 
government 
public 
services, 
identifying 
shortcomings 
and measures 
to improve 
them  

Completion of 
assessment  

N/A  N/A  N/A  Q4  2024  Ministry of 
Environmenta
l Protection 
and Regional 
Development 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence.  
This document shall include as an annex a copy of 
the completed report assessing the efficiency of the 
provision of local government public services and 
identifying shortcomings and measures to improve 
them. 

Completion of the assessment of the 
efficiency of the provision of local 
government public services in 
accordance with the provisions of the 
Cabinet of Ministers Regulations on 
Implementation of Local Government 
Capacity Building Support.  
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 (for milestones) 
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ne  

Goal  Q  Year  

91 3.1.1.2.i. 
Strengthenin
g the 
capacity of 
municipalitie
s to improve 
the 
efficiency 
and quality 
of their 
operations  

Target  Number of 
local 
government 
employees 
trained 

N/A  Number  0  750  Q4  2024  Ministry of 
Environmenta
l Protection 
and Regional 
Development 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) an anonymised list of local government 
employees trained in at least one of the training 
programmes, including unique identifier of the 
government employees enrolled in training actions 
and the references of issued certificates or other 
documents indicating completion of training action, 
ensuring the characteristics of the training relevant 
for verifying compliance with the description of the 
target b) the type of training provided to 750 
government employees, with detail of its content and 
a description of how/to what extent the operational 
efficiency of government employees has been 
improved, on the basis of a survey of municipal 
specialists to be conducted by Latvia;  
b) report on the methodological support provided to 
work in municipalities following the administrative 
territorial reform.  
 

Number of local government 
employees trained, their operational 
efficiency improved, methodological 
support provided to work in 
municipalities following the 
administrative territorial reform.  
The training and other capacity 
building measures have been carried 
out on the basis of an assessment of 
the services and local government 
capacity.  
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ne  
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92 3.1.1.2.i. 
Strengthenin
g the 
capacity of 
municipalitie
s to improve 
the 
efficiency 
and quality 
of their 
operations  

Target  Number of 
local 
government 
employees 
trained  

N/A  Number  750  1300  Q3  2026  Ministry of 
Environmenta
l Protection 
and Regional 
Development 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) an anonymised list of local government 
employees trained in at least one of the training 
programmes (in addition to those reported under 
Target 91), including unique identifier of the 
government employees enrolled in training actions 
and the references of issued certificates or other 
documents indicating completion of training action, 
ensuring the characteristics of the training relevant 
for verifying compliance with the description of the 
target; 
b) the type of training provided to 1300 government 
employees, with detail of its content and description 
of how/to what extent the operational efficiency of 
government employees has been improved, on the 
basis of a survey of municipal specialists to be 
conducted by Latvia; 
c) report on the methodological support provided to 
work in municipalities following the administrative 
territorial reform.  

Number of local government 
employees trained, their operational 
efficiency improved, methodological 
support provided to work in 
municipalities following the 
administrative territorial reform.  
The training and other capacity 
building measures have been carried 
out on the basis of an assessment of 
the services and local government 
capacity.  

93 3.1.1.3.i. 
Investments 
in business 
public 
infrastructur
e for the 
development 
of industrial 
parks and 
areas in 
regions  

 Milest
one  

Adoption of a 
support 
programme 
for the 
development 
of industrial 
parks and 
territories in 
the regions  

Cabinet 
Regulations and 
coordinated aid 
programme 
adopted  

 N/A   N/A   N/A   Q4  2022  Ministry of 
Environmenta
l Protection 
and Regional 
Development, 
Ministry of 
Economics 

 A copy of the Regulations of the Cabinet of Ministers 
and a link to the publication in the Official Journal, 
including a reference to the provision indicating the 
entry into force, as well as a copy of a support 
programme for the development of industrial parks 
and territories in the regions, accompanied by a 
summary document duly justifying how the milestone 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
The summary document shall include evidence on 
the selection criteria for the provision of aid to 
industrial areas and explanation how the criteria 
ensure the comliance of the selected projects with 
the ‘Do no significant harm’ Technical Guidance 
(2021/C58/01) as specified in the CID Annex and the 
requirement of compliance with the relevant EU and 
national environmental legislation. 

Regulations of the Cabinet of 
Ministers laying down the conditions 
and criteria for the provision of aid to 
industrial areas have been drawn up 
and adopted. The selection criteria 
shall ensure that the selected projects 
comply with the ‘Do no significant 
harm’ Technical Guidance 
(2021/C58/01) through the use of an 
exclusion list and the requirement of 
compliance with the relevant EU and 
national environmental legislation. 
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Unit  
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ne  

Goal  Q  Year  

94 3.1.1.3.i. 
Investments 
in business 
public 
infrastructur
e for the 
development 
of industrial 
parks and 
areas in 
regions  

Milest
one  

Award of 
contracts for 
the 
development 
of industrial 
parks in the 
regions  

Award of 
contracts for the 
projects’ 
implementation  

N/A  N/A  N/A  Q4  2023  Ministry of 

Environmenta

l Protection 

and Regional 

Development, 

Ministry of 

Economics, 

Central 

Finance and 

Contracting 

Agency 

 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex a list of the 
publications of the awards of contracts for the 
development of industrial park indicating for each of 
the awards: 
a) the reference and link of the Official Journal or 
data base (e.g. Cohesion Policy Funds Management 
Information System) where the award has been 
published;  
b) extract of the relevant parts of the tender 
specifications of the call proving alignment with the 
description of the target and investment in the CID;  
c) explanation how the criteria ensure the 
compliance of the selected projects with the ‘Do no 
significant harm’ Technical Guidance (2021/C58/01) 
as specified in the CID Annex and the requirement of 
compliance with the relevant EU and national 
environmental legislation. 
 
In the cases of ETS installations, this document shall 
contain the following information:  
 
1) Installation ID/Aircraft Operator ID in the 
European Union Transaction Log (EUTL) as 
established by Art. 5 of the Commission Regulation 
(EU) 389/2013;  
 
2) The projected level of GHG emissions 
per unit of product for awarded projects with 
activities under the EU ETS;  
 
3) Brief description of the project and 
technologies used. 
 
 

Award of contracts for the 
development of industrial parks in the 
regions to private sector beneficiaries 
who have developed an industrial 
park development strategy or 
business plan. The selection criteria 
shall ensure that the selected projects 
comply with the ‘Do no significant 
harm’ Technical Guidance 
(2021/C58/01) through the use of an 
exclusion list and the requirement of 
compliance with the relevant EU and 
national environmental legislation. 
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95 3.1.1.3.i. 
Investments 
in business 
public 
infrastructur
e for the 
development 
of industrial 
parks and 
areas in 
regions  

Target  Letters of 
intent/contract
s concluded  

N/A  Number  0  4  Q4  2025  Municipalities 

of Ministry of 

Environmenta

l Protection 

and Regional 

Development, 

Ministry of 

Economics, 

Investment 

and 

Development 

Agency of 

Latvia, 

Central 

Finance and 

Contracting 

Agency 

 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the four letters of intent/contracts signed 
with internationally recognised industrial park 
operators and/or potential investors to carry out non-
financial investments of at least EUR 85 741 349;  
b) an extract of the official documents containing the 
selection criteria that ensure compliance with the ‘Do 
no significant harm’ Technical Guidance 
(2021/C58/01), as specified in the CID Annex and 
the requirement of compliance with the relevant EU 
and national environmental legislation. 
 
In the cases of ETS installations, this document shall 
contain the following information:  
 
1) Installation ID/Aircraft Operator ID in the 
European Union Transaction Log (EUTL) as 
established by Art. 5 of the Commission Regulation 
(EU) 389/2013;  
 
2) The projected level of GHG emissions 
per unit of product for awarded projects with 
activities under the EU ETS;  
 
3) Brief description of the project and 
technologies used. 

At least four letters of intent/contracts 
signed with internationally recognised 
industrial park operators and/or 
potential investors by 
attracting/carrying out non-financial 
investments of at least EUR 85 741 
349. The selection criteria shall 
ensure that the selected projects 
comply with the ‘Do no significant 
harm’ Technical Guidance 
(2021/C58/01) through the use of an 
exclusion list and the requirement of 
compliance with the relevant EU and 
national environmental legislation. 
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96 3.1.1.3.i. 
Investments 
in business 
public 
infrastructur
e for the 
development 
of industrial 
parks and 
areas in 
regions  

Target  Construction 
completed of 
industrial 
parks/territori
es where 
public 
infrastructure 
is developed 
in the regions  

N/A  Number  0  4  Q4  2025  Ministry of 
Environmenta
l Protection 
and Regional 
Development, 
Ministry of 
Economics, 
Central 
Finance and 
Contracting 
Agency, 
municipalities 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the official certificate of completion of 
works, and of the taking-over certificate signed by 
the contracting authority indicating performed works 
of at least four national industrial parks/territories,. 
b) the name, the location, a brief description of the 
intervention in accordance with the CID Annex;  
c) certification of entry into operation of the industrial 
parks/territories (e.g. the certificate consist of official 
statistics listing the number of companies/entities 
that have already using the infrastructure);  
d) extract of the relevant parts of the completed 
project specifications proving alignment with the 
description of the target and investment in the CID 
(e.g. establishment of necessary industrial 
connections and increase of their related capacity 
(including heating, water and sewerage, electricity), 
renewal or installation of access roads near industrial 
areas, development of buildings for commercial 
purposes and their related infrastructure). 
 

Construction completed of at least 
four national industrial 
parks/territories, including 
establishment of necessary industrial 
connections and increase of their 
related capacity (including heating, 
water and sewerage, electricity), 
renewal or installation of access 
roads near industrial areas, as well as 
development of buildings for 
commercial purposes and their 
related infrastructure.  

97 3.1.1.3.i. 
Investments 
in business 
public 
infrastructur
e for the 
development 
of industrial 
parks and 
areas in 
regions 
 

Target Creation of 
new jobs in 
the industrial 
parks with 
average 
salaries 
above the 
average 
salary in the 
respective 
economic 
sector 

N/A Number  0 328 Q3 2026 Ministry of 
Environmenta
l Protection 
and Regional 
Development,
, Ministry of 
Economics; 
Central 
Finance and 
Contracting 
Agency, 
municipalities 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a list of the new jobs created by the industrial 
parks and salaries (an average wage above the 
average wage in the respective economic sector);  
b) list of references of the concluded contracts with 
unique identifier; the list shall contain at least the 
following information: title of the position; salary ; 
date of conclusion of the contract with the employee.  

Submission of a list of the jobs 
created by the park operators or 
private investors and salaries, 
certifying the creation of new jobs with 
salaries above average salaries in the 
respective economic sector. 
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98 3.1.1.4.i. 
Establishing 
a financing 
fund for the 
construction 
of low-rent 
dwellings  

Milest
one  

Entry into 
force of the 
law balancing 
the rights of 
tenants and 
landlords  

Entry into force 
of the Rental 
Law of housing 
premises  

N/A  N/A  N/A  Q2  2021  Ministry of 
Economics 

 A copy of the law and link of the publication in the 
Official Journal, including a reference to the provision 
indicating the entry into force, accompanied by a 
summary document and reference to the relevant 
provisions indicating entry into force and duly 
justifying how the milestone (including all the 
constitutive elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 

Entry into force of a new legal 
framework for rents to ensure a fair 
balance between the interests of the 
tenant and the landlord and to speed 
up the resolution of disputes over the 
term of the rent and the settlement of 
rents, which is particularly important 
in order to promote the construction of 
renting housing and consequently to 
facilitate affordability of housing.  

99 3.1.1.4.i. 
Establishing 
a financing 
fund for the 
construction 
of low-rent 
dwellings  

Milest
one  

Adoption of a 
housing 
affordability 
strategy 

The government 
has adopted 
housing, 
affordability 
strategy  

N/A  N/A  N/A  Q2  2022  Ministry of 
Economics 

 A copy of the housing affordability strategy and a link 
in the Official Journal, including a reference to the 
provision indicating the entry into force, 
accompanied by a summary document duly justifying 
how the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 

The housing affordability strategy 
shall include directions of action, 
policy indicators and set of tasks for 
promoting access to housing, 
providing solutions for providing 
housing affordability support to 
households of different types and 
income levels, including the lowest-
income households, and that support 
mechanisms and regulations promote 
both the repair of the existing housing 
stock and the development of a new 
housing stock. 

100 3.1.1.4.i. 
Establishing 
a financing 
fund for the 
construction 
of low-rent 
dwellings  

Milest
one  

Government 
regulation on 
the 
construction 
of low-rent 
dwellings  

Entry into force 
of government 
regulation on 
construction of 
low-rent 
dwellings  

N/A  N/A  N/A  Q3  2022  Ministry of 
Economics, 
Altum 

 A copy of the Regulation of the Cabinet of Ministers  
and a link in the Official Journal, including a 
reference to the provision indicating the entry into 
force, accompanied by a summary document and 
reference to the relevant provisions indicating entry 
into force and duly justifying how the milestone 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  

Regulation of the Cabinet of Ministers 
on the construction of low-rent 
dwellings has entered into force in 
order to define size, scope and type 
of support and criteria for 
beneficiaries.  



 

56 

# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

101 3.1.1.4.i. 
Establishing 
a financing 
fund for the 
construction 
of low-rent 
dwellings  

Target  Number of 
apartments 
within 
approved 
projects  

N/a  Number  0  300  Q4  2024  Ministry of 
Economics, 
Atlum 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex a list of 
approved projects for 300 apartments and for each 
of the projects:  
a) a brief description of the action proving alignment 
with the description of the target and investment in 
the CID; 
b) information on energy efficiency requirements and 
rent level confirming the fulfilment of the relevant 
elements of the milestone. 
  
 
 
 
 
 
 

The funding shall have been 
approved by national development 
institution Altum for the projects of at 
least 300 apartments. 
 As part of the approved projects, 
housing shall be provided for a low 
rent (indicatively, EUR 4.40/m²). The 
approved projects shall meet high 
quality requirements: (1) the building 
shall be a nearly zero-energy building; 
(2) Appropriate quality tests (acoustic 
measurements, building air 
permeability test) shall be carried out 
at the time of entry into service.  

102 3.1.1.4.i. 
Establishing 
a financing 
fund for the 
construction 
of low-rent 
dwellings  

Target  Number of 
apartments 
within 
approved 
projects  

N/a  Number  300  700  Q3  2026  Ministry of 
Economics, 
Atlum 

  A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex a list of 
approved projects for apartments in addition to those 
in Target 101, and for each of the projects:  
a) a brief description of the action proving alignment 
with the description of the target and investment in 
the CID,  
b) information on energy efficiency requirements and 
rent level confirming the fulfilment of the relevant 
elements of the milestone.  
 

The funding shall have been 
approved by national development 
institution Altum for the projects of at 
least 700 apartments;  
 As part of the approved projects, 
housing shall be provided for a low 
rent (indicatively, EUR 4.40/m²). The 
approved projects shall meet high 
quality requirements: (1) the building 
shall be a nearly zero-energy building; 
(2) Appropriate quality tests (acoustic 
measurements, building air 
permeability test) shall be carried out 
at the time of entry into service. 
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103 3.1.1.4.i. 
Establishing 
a financing 
fund for the 
construction 
of low-rent 
dwellings  

Target  Number of 
apartments 
built  

N/a  Number  0  300  Q3  2026  Ministry of 
Economics, 
Atlum 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the list of 
apartments built including  
- the references of the certificates of entry into 
operation for each building;  
- the official references of the individual energy 
performance certificates for each building showing 
compliance with the conditions specified in the CID 
Annex;  
- the official references of quality tests.  

Projects finished with 300 apartments 
built and delivered in line with the 
following specifications: (1) the 
building shall be a nearly zero-energy 
building; (2) appropriate quality tests 
(acoustic measurements, building air 
permeability test) shall be carried out 
at the time of entry into service. 

104 3.1.1.5.i. 
Development 
and 
equipping of 
educational 
institutions’ 
infrastructur
e  

Milest
one  

Definition of 
qualitative 
and 
quantitative 
criteria 
adopted  

The legal 
framework has 
entered into 
force  

N/A  N/A  N/A  Q4  2021  Ministry of 
Education 
and Science 

 A copy of the legislative acts and a link to the 
publication in the Official Journal, including a 
reference to the provision indicating the entry into 
force, accompanied by a summary document duly 
justifying how the milestone (including all the 
constitutive elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  

Entry into force of a legal framework 
adopted by the government promoting 
the provision of high-quality education 
by promoting a comprehensive offer 
of educational programmes at 
regional level, as well as by creating a 
network of general secondary 
education institutions in line with the 
demographic situation. The legal 
framework shall establish minimum 
quantitative and qualitative criteria 
(such as minimum number of 
learners, availability of infrastructure, 
etc.) for general secondary education 
institutions. 

105 3.1.1.5.i. 
Development 
and 
equipping of 
educational 
institutions’ 
infrastructur
e  

Milest
one  

 Adoption of 
decisions by 
local councils 
on the 
reorganisation 
of at least 20 
general 
secondary 
education 
institutions  

Adoption of 
decisions by 
local councils  

N/A  N/A  N/A  Q2  2022  Ministry of 
Education 
and Science 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex a list and 
the copies of decisions on the reorganisation of at 
least 20 general secondary education institutions. 

Reorganisation decisions (mergers, 
change of education level) of at least 
20 general secondary education 
institutions adopted by local 
governments.  
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106 3.1.1.5.i. 
Development 
and 
equipping of 
educational 
institutions’ 
infrastructur
e  

Target  Developing 
and equipping 
educational 
institutions’ 
infrastructure  

n/a  Number  0  20  Q3  2026  Ministry of 
Education 
and Science 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
 
This document shall include as an annex the 
following documentary evidence: 
 a) a list of improved educational institutions,  
b) a brief description of each infrastructure in 
accordance with the CID Annex; 
c) extract of the relevant parts of the project including 
on infrastructural development and purchase of 
equipment proving alignment with the description of 
the target and investment in the CID; 
d) a copy of the certificate of completion and entry 
into service for improved infrastructure. 

Improvement of infrastructure of 20 
general education institutions 
established by local governments 
according to specifications: 
investments may be envisaged for the 
improvement of the education 
institution physical environment - 
classrooms that met hygienic 
requirements, reconstruction of 
engineering networks (including 
ventilation systems), ensure sufficient 
and energy efficient lighting, and 
other ergonomic and modern 
education environment solutions. 
These school infrastructure 
investments under the RRF may also 
be used for the purchase of 
information technology and science, 
technology, engineering and 
mathematics equipment, for 
implementation of new improved 
curricula and for implementation of 
remote and online learning.  

107 3.1.1.6.i. 
Purchase of 
zero-
emission 
vehicles for 
the 
performance 
of municipal 
functions 
and services  

Milest
one  

A support 
programme 
has been 
adopted for 
the 
performance 
of local 
government 
functions and 
the purchase 
of transport 
vehicles for 
the provision 
of public 
services  

Entry into force 
of government 
regulation 

N/A  N/A  N/A  Q4  2022  Ministry of 
Environmenta
l Protection 
and Regional 
Development 

 A copy of the Regulation of the Cabinet of Ministers 
and a link to the publication in the Official Journal, 
including a reference to the provision indicating the 
entry into force, accompanied by a summary 
document duly justifying how the milestone 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 

Entry into force of Cabinet 
Regulations laying down 
implementing conditions for the 
performance of local government 
functions and the purchase of electric 
transport vehicles for the provision of 
public services  
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108 3.1.1.6.i. 
Purchase of 
zero-
emission 
vehicles for 
the 
performance 
of municipal 
functions 
and services  

Target Amount of 
funding under 
contracts 
concluded for 
the purchase 
of electric 
busses for the 
performance 
of municipal 
functions and 
public 
services  

n/a  Amount 
(in EUR) 

0 9 500 
000  

Q4  2024  Ministry of 
Environmenta
l Protection 
and Regional 
Development, 
Central 
Finance and 
Contracting 
Agency, local 
authorities 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex the 
following documentary evidence for each of the 
awards:  
a) the reference and link of the Official Journal or 
data base where the award has been published;  
b) extract of the relevant official documents 
containing evidence that the contracts for the 
purchase of at least 15 electric busses had been 
concluded and are in line with the description of the 
target and investment in the CID;  
c) the amount being awarded (excluding VAT). 

Award of contr.acts for the purchase 
of electric busses for the performance 
of local government functions and 
public services for a total value of at 
least 9 500 000 EUR. 

109 3.1.1.6.i. 
Purchase of 
zero-
emission 
vehicles for 
the 
performance 
of municipal 
functions 
and services  

Target  Number of 
electric school 
busses 
purchased  

N/A  Number  0  15  Q4  2025  Ministry of 
Environmenta
l Protection 
and Regional 
Development, 
Central 
Finance and 
Contracting 
Agency, local 
authorities 

Targets 108 
and 109 are 
interlinked. 
While target 
108 focuses 
on award of 
contracts for 
the purchase 
of electric 
busses for 
the indicated 
total amount, 
target 109 
stipulates 
that 15 
electrical 
school buses 
shall be 
purchased 
and delivered 
to 
municipalities 
as 
beneficiaries.  

A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex an extract 
of the relevant official documents containing 
evidence that the electric buses had been delivered 
to municipalities as beneficiaries for municipal 
transport of learners (e.g a document of acceptance 
– transfer or other proof of purchase and delivery).  
 

Delivery of 15 electric school busses 
to municipalities as beneficiaries for 
municipal transport of learners  
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110 3.1.2 Access 
to social and 
employment 
services in 
support of 
minimum 
income 
reform  

Milest
one  

Adoption of 
the strategic 
framework for 
further 
development 
of the 
minimum 
income 
support 
system   

The strategic 
framework for 
further 
development of 
the minimum 
income support 
system has 
been approved 
by the Cabinet 
of Ministers  

N/A  N/A  N/A  Q4  2021  Ministry of 
Welfare 

 A copy of the strategic framework for further 
development of the minimum income support system  
and a link to the publication in the Official Journal, 
including a reference to the provision indicating the 
entry into force, accompanied by a summary 
document duly justifying how the milestone 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. The document shall include as 
an annex relevant extracts demonstrating that the 
strategic framework includes all the points detailed in 
the description of the milestone.  

A strategic framework for further 
development of the minimum income 
support system has been developed 
and approved by the Cabinet of 
Ministers, which shall include at least:  
 — Plan for improvement of the 
minimum income support system for 
2022-2024, with a view to 
strengthening the methodology for 
calculating the minimum income;  
 — Social Protection and Labour 
Market Guidelines 2021. —2027 to 
promote the social inclusion of the 
population, reduce income 
inequalities and poverty, develop 
accessible and tailored social 
services and promote a high level of 
employment in a quality work 
environment;  
 — Social Services Development Plan 
2021. —2023, aimed at improving the 
provision of community-based 
services;  
  — The Plan for the Promotion of 
Equal Opportunities for Persons with 
Disabilities 2021-2023, which aims to 
develop an integrated support system 
that meets the needs of persons with 
disabilities  

111 3.1.2 Access 
to social and 
employment 
services in 
support of 
minimum 
income 
reform  

Milest
one  

Entry into 
force of 
legislative 
amendments 
to improve the 
minimum 
income 
support 
system  

Entry into force 
of legislative 
amendments to 
improve the 
minimum 
income support 
system  

N/A  N/A  N/A  Q1  2023  Ministry of 
Welfare 

 A copy of the legislative acts improving the minimum 
income support system and a link to the publication 
in the Official Journal, including a reference to the 
provision indicating the entry into force, 
accompanied by a summary document duly justifying 
how the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with appropriate 
links to the underlying evidence.  
The document shall include as an annex extracts of 
the relevant provisions complying with the 
requirements contained in the description of the 
milestone. 

Entry into force of legislative 
amendments to improve the minimum 
income support system, which shall 
include:  
  — a floor of the minimum income 
threshold of not less than 20% of the 
median income;  
  — the procedure for revising the 
minimum income thresholds, which is 
to take place on an annual basis 
(from 2023), on the basis of changes 
in the median income and ensuring 
that the minimum income thresholds 
are not changed in the event of a 
decrease in the median income.  
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ne  

Goal  Q  Year  

112 3.1.2.1.i. 
Measures to 
promote 
access to 
public 
services and 
employment 
for people 
with 
disabilities  

Milest
one  

Selection of 
state and 
local 
government 
buildings 
where 
environmental 
adaptations 
shall be 
carried out  

Adoption of a list 
of 63 selected 
buildings of 
public and local 
authorities in 
which 
investments to 
adapt the 
environment 
shall be made  

N/A  N/A  N/A  Q1  2022  Ministry of 
Welfare 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a list of the 63 selected buildings for the 
implementation of environmental accessibility 
measures,  
b) information on minimum accessibility standards 
that buildings shall comply with confirming the 
fulfilment of the relevant elements of the milestone. 
 

Buildings shall be selected for the 
implementation of environmental 
accessibility measures on 63 state 
and local government buildings 
providing welfare sector public 
services or municipal social services 
(these buildings shall already be 
included in the regulations of the 
Cabinet of Ministers). The investment 
shall include measures to implement 
a minimum accessibility standard: 
ensure access to the environment 
and information for persons with 
functional impairments (vision, 
hearing, mobility and mental 
impairment), including improvement 
of visual information, adaptation and 
provision of evacuation systems for 
persons with disabilities, and the 
installation of ramps, pans, lifts, easy-
opening or automatic doors, etc.  

113 3.1.2.1.i. 
Measures to 
promote 
access to 
public 
services and 
employment 
for people 
with 
disabilities  

Milest
one  

Award of 
contracts for 
ensuring 
access to 
public 
facilities in the 
buildings of 
public and 
local 
authorities  

Award of work 
contracts for the 
start of works on 
access to public 
facilities in the 
pre-selected 63 
buildings of 
public and local 
authorities.  

N/A  N/A  N/A  Q4  2022  Ministry of 
Welfare 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a list of the awards of contracts on access to the 
facilities in the public and municipal buildings;  
b) extract of the relevant parts of the call for tender 
documentation proving alignment with the 
description of the milestone and investment in the 
CID. 
 
 

Relevant public and local authorities 
shall award works contracts to ensure 
access to the facilities in 63 public 
and municipal buildings providing 
services to groups at risk of social 
exclusion, including persons with 
disabilities.  
Contracts shall be awarded for the 
provision of the implement a minimum 
accessibility standard: accessibility 
elements necessary for each building, 
including measures to ensure access 
to the facilities and information for 
persons with functional impairments 
(vision, hearing, mobility and mental 
impairment), including improvements 
to visual information, adaptation and 
provision of evacuation systems for 
persons with disabilities through the 
installation of ramps, pans, lifts and 
easy-opening or automatic doors. 
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114 3.1.2.1.i. 
Measures to 
promote 
access to 
public 
services and 
employment 
for people 
with 
disabilities  

Target  Completion of 
construction 
to ensure 
access to 
public 
facilities in 
state and 
local 
government 
buildings  

N/A  Buildings  0  63  Q4  2024  Ministry of 
Welfare 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
 a) copies of the proof of completion and entry into 
operation of the completed buildings; b) a list of 
completed buildings, with the name, the location and 
a brief description of the intervention made with a 
view to implementing minimum accesibility standards  

Construction work completed on 63 
state and local government buildings 
providing services to groups at risk of 
social exclusion, including persons 
with disabilities, and handover act 
signed. Measures shall include the 
implementation of a minimum 
accessibility standard: access to 
public facilities and information for 
persons with functional impairments 
(vision, hearing, mobility and mental 
impairments), improvements to visual 
information, adaptation and provision 
of evacuation systems for persons 
with disabilities, ramps, pedals, 
hoists, easy-opening or automatic 
doors.      

115 3.1.2.1.i. 
Measures to 
promote 
access to 
public 
services and 
employment 
for people 
with 
disabilities  

Milest
one  

Selection of 
specific target 
group for 
improving 
physical 
access to 
housing  

Adoption of a list 
of selected 259 
persons with 
disabilities who 
need to adapt 
their individual 
housing.  

N/A  N/A  N/A  Q3  2022  Ministry of 
Welfare 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the decisions of the relevant national 
authorities on the eligibility of the target group for 
support, including a list of (anonymised) 
beneficiaries; 
b) extract of the official documents containing the 
selection criteria that ensure compliance with the 
CID Annex.  

Adoption of a list by Ministry of 
Welfare of 259 persons with severe 
disabilities and with reduced mobility 
who shall benefit from support from 
relevant public authorities to adapt the 
individual housing (1 selected person 
per dwelling).  
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116 3.1.2.1.i. 
Measures to 
promote 
access to 
public 
services and 
employment 
for people 
with 
disabilities  

Milest
one  

Conclusion of 
work 
contracts to 
adapt the 
housing of 
persons with 
disabilities  

Conclusion of 
work contracts   

N/A  N/A  N/A  Q3  2023  Ministry of 
Welfare 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence.  
This document shall include as an annex; 
 a) a list and copies of signed work contracts to 
adapt the housing of 259 persons with disabilities;  
b) details of the environmental adaptation measures 
taken as specified in the CID Annex. 
 

 

The award and conclusion of work 
contracts to adapt the housing of 259 
persons with disabilities, ensuring that 
people with disabilities and functional 
disabilities have access to 
employment and services, thereby 
promoting human rights and quality of 
life. Works contracts have been 
concluded for the provision of such 
environmental accessibility elements 
as are necessary for the persons of 
the target group, providing for 
environmental adaptation measures 
(establishment of ramps and lifts, 
adaptation of residential and common 
areas, etc.) in housing for 259 
persons (one person per individual 
dwelling).  

117 3.1.2.1.i. 
Measures to 
promote 
access to 
public 
services and 
employment 
for people 
with 
disabilities  

Target  Accessibility 
of the housing 
environment 
for persons 
with 
disabilities 
ensured  

N/A  Persons  0  259  Q4  2024  Ministry of 
Welfare 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex a list and 
copies of the proof of completion and entry into 
operation of the completed dwellings including a brief 
description of the intervention made with a view to 
implementing accessibility standards. 

The construction work completed on 
259 dwellings and handover act 
signed. The measure shall include the 
adaptation of the housing of persons 
with disabilities, ensuring a minimum 
accessibility standard: access to 
employment and services for people 
with disabilities and functional 
disabilities, thereby promoting human 
rights and quality of life, including: 
environmental adaptation measures 
(establishment of ramps and lifts, 
adaptation of residential and common 
areas, etc.) for 259 persons (one 
person per individual dwelling). 
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118 3.1.2.2.i. 
Development 
of a forecast 
tool  

Milest
one  

Conclusion of 
contract for 
the 
development 
of algorithms 
for the 
forecasting 
model, the 
development 
of technical 
specifications 
for 
information 
system and 
the 
supervision of 
system 
development  

Development of 
technical 
specifications 
and conclusion 
of a contract for 
the consultancy 
service involving 
Latvian and 
foreign 
econometric and 
mathematical 
modelling 
experts  

N/A  N/A  N/A  Q2  2022  Ministry of 
Welfare and 
State Social 
Insurance 
Agency  

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence, including a proof that the 
contract was awarded following a competition. 
This document shall include as an annex the 
following documentary evidence and elements:  
a) a copy of technical specifications for the 
consultancy services and extract of the relevant 
parts of the technical specifications of the project 
proving alignment with the description of the 
milestone in the CID;  
b) a copy of signed/awarded contract for the 
consultancy services and an extract of the relevant 
parts of the contract proving alignment with the 
description of the milestone in the CID, including the 
a timetable for the deliverables detailed in the 
description of the milestone. 
 

Award of a contract following a 
competition to:  
- develop econometric models and a 
methodology for the long-term 
forecasting of social support, 
including pensions,  
-draw up technical specifications for 
the development of an information 
system  
- to monitor the development of the 
system.  
 The contract concluded shall include 
a timetable for the following 
deliverables:  
 —an evaluation report on the current 
situation;  
 —a mathematical model for pension 
forecasting;  
 —Evaluation of the current 
forecasting tool and its potential;  
 —technical specifications for the 
development of an information 
system;  
 —monitoring of the information 
system development throughout the 
project.  

119 3.1.2.2.i. 
Development 
of a forecast 
tool  

Milest
one  

Completion of 
technical 
specifications 
for social 
security 
forecasting 
tool 
information 
system  

Technical 
specifications 
approved by the 
Ministry of 
Welfare and 
ready for 
submission to 
the information 
system 
developer  

N/A  N/A  N/A  Q2  2023  Ministry of 
Welfare and 
State Social 
Insurance 
Agency 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence and elements: 
a) a copy of technical specifications for a new social 
security forecasting tool information system,  
b) extract of the relevant parts of the technical 
specifications of the project proving alignment with 
the description of the milestone in the CID;  
c) extract of the official documents containing 
evidence that the technical specification included in 
the tender specifications for outsourcing the 
development of IS and are ready to be submitted to 
the LM procurement commission (e.g. the copy of 
minutes of the national-level working group). 

Completion of technical specifications  
for a new social security forecasting 
tool information system. The technical 
specifications shall include:  
 —an evaluation report on the current 
forecasting tool and its options and 
recommendations for the 
development of the new forecasting 
tool;  
 — technical specifications for the 
development of system (the technical 
specification shall also include a 
requirement for the application of the 
Agile methodology during the system 
development phases).  
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120 3.1.2.2.i. 
Development 
of a forecast 
tool  

Milest
one  

Development 
of a 
forecasting 
tool  

Forecasting tool 
developed for 
the long-term 
projections of 
the social 
security system  

N/A  N/A  N/A  Q4  2024  Ministry of 
Welfare and 
State Social 
Insurance 
Agency 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence and elements:  
a) a copy of the certificate (or the decision of the 
Ministry of Welfare) approving the IT forecasting tool 
for the long-term projections of the social security 
system issued in accordance with the national 
legislation,  
b) extract of the official documents containing 
evidence on the alignment with the description of the 
milestone and investment in the CID, including 
evidence demonstrating that the objectives detailed 
in the description of the milestone are indeed met. 
 

The handover act between the 
Ministry of Welfare and software 
developer is signed for the 
development of a forecasting tool for 
the long-term forecasts of the social 
security system that:  
 — provides for the possibility to use 
and reflect the demographic aspect 
more effectively in the forecasts, 
leading to a faster and more accurate 
forecasting result;  
 — strengthen administrative capacity 
in the field of social security;  
 —provides the possibility to enter a 
more detailed array of assumptions 
compared to the model used in the 
past;  
 — enables modelling with elsewhere 
existing results (e.g.: Eurostat), as 
well as demographic and labour 
market indicators;  
 — two handbooks have been 
developed for the administrator of the 
tool and for users.  
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121 3.1.2.3.i. 
Resilience 
and 
continuity of 
the long-
term social 
care service  

Milest
one  

Development 
of standard 
construction 
design  

Requirements of 
the design task 
and standard 
construction 
design project 
developed for 
the provision of 
long-term care 
services close to 
family 
environment  

N/A  N/A  N/A  Q3  2022  Ministry of 
Welfare 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of adopted standard construction design 
for the construction of buildings necessary for the 
provision of community based long-term care 
services, 
b) extract of the official documents, including an 
acceptance act and the guidelines established by the 
Ministry of Welfare for the establishment of services 
close to the family, containing evidence that the 
construction design for the buildings is in line with 
the description of the milestone in the CID, in 
particular they are adapted to provision of community 
based long-term care services.  
 
 

A standard construction design for the 
construction of buildings necessary 
for the provision of long-term care 
services close to the family 
environment has been adopted by the 
Ministry of Welfare.  
The construction design shall be 
intended for the construction of highly 
energy-efficient buildings (nearly 
zero-energy buildings).  
 
Municipalities shall be in possession 
of a standard construction project 
already ready, thus reducing project 
costs.  
Simpler project implementation for 
municipalities shall reduce risks for 
delays in project implementation. 

122 3.1.2.3.i. 
Resilience 
and 
continuity of 
the long-
term social 
care service  

Target  Conclusion of 
agreements 
with local 
governments 
on the 
implementatio
n of projects  

N/A  Number 
of 
agreeme
nts  

0  18  Q2  2023  Ministry of 
Welfare, local 
authorities 

 A summary document duly justifying how the target 
(including all the constitutive elements, in particular 
in relation to the provision of long-term care services 
being close to the family environment) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex a list and 
copies of the concluded/signed agreements with 
local governments on the establishment of new 
places for the provision of community based long-
term care services. 
 

Agreements have been concluded 
between the Central Finance and 
Contracting Agency and 18 
municipalities on the establishment of 
new places for the provision of long-
term care services close to the family 
environment.  
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123 3.1.2.3.i. 
Resilience 
and 
continuity of 
the long-
term social 
care service  

Target Provision of 
new places 
for long-term 
care services 
close to family 
settings for 
852 seniors  

n/a  Number 
of places  

0  852  Q4  2024  Ministry of 
Welfare, local 
authorities 

 A summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
This document shall include as an annex the 
following documentary evidence: 
 
a) the name, the location of 71 buildings, their 
surface in m2, how many people they would 
accommodate and a brief description of the 
intervention in accordance with the CID Annex; 
b) certification of entry into operation of the buildings,  
c) extract of the relevant parts of the completed 
projects proving alignment with the description of the 
target and investment in the CID, including number 
of places for persons and confirmation that they will 
be the final beneficiaries of the investment, available 
equipment, investments ensuring transition from 
institutional to community based care for people of 
retirement age) and in line with building accesibility 
standards. 
 

Creation of new places for the 
provision of long-term care services 
close to the family environment for 
852 persons of retirement age.  
The construction of these buildings 
shall ensure that:  
 —a maximum of 12 persons per 
building (i.e. 12 (number of service 
facilities per building) x71 (number of 
buildings built in total) = 852 (total 
number of newly created services);  
 —each building is provided with at 
least a predefined minimum 
equipment;  
 —The transition from institutional to 
family-friendly care for people of 
retirement age is underway.  

124 3.1.2.4.i. 
Synergistic 
development 
of social and 
occupational 
rehabilitation 
services for 
the promotion 
of the 
resilience of 
people with 
functional 
disabilities  

Milest
one  

Description of 
the 
occupational 
rehabilitation 
service 
adopted  

Adoption of a 
description of 
the occupational 
rehabilitation 
service standard   

N/A  N/A  N/A  Q1  2023  Ministry of 
Welfare and 
Social 
Integration 
State Agency 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the adopted description by the Advisory 
Council of the State Agency for Social Integration of 
the occupational rehabilitation service;   
b) extract of the relevant parts of the description of 
an occupational rehabilitation service proving 
alignment with the description of the milestone in the 
CID.  

The Advisory Council of the State 
Agency for Social Integration has 
adopted the description of an 
occupational rehabilitation service, 
which it will coordinate, that promotes 
the maintenance, renewal and 
acquisition of new education or skills 
for re-employment as soon as 
possible, promoting the safety of 
customers.  



 

68 

# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

125 3.1.2.4.i. 
Synergistic 
development 
of social and 
occupational 
rehabilitation 
services for 
the 
promotion of 
the 
resilience of 
people with 
functional 
disabilities  

Milest
one  

Adaptation of 
building 
infrastructure, 
including 
promotion of 
environmental 
accessibility 
and energy 
efficiency, 
and 
improvement 
of the 
technical and 
material 
equipment  

Adaptation of 2 
buildings where 
the infrastructure 
shall be 
improved, 
including 
environmental 
accessibility and 
energy 
efficiency, and 
the improvement 
of the technical 
and material 
equipment  

N/A  N/A  N/A  Q1  2024  Ministry of 
Welfare and 
Social 
Integration 
State Agency 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 
a) a copy of the certificate of completion of 2 
buildings with the improved infrastructure and the 
technical and material equipment issued in 
accordance with the national legislation; 
 b) type of intervention and brief justification proving 
alignment with the description of the milestone in the 
CID;  
c) aggregated energy performance certificates 
before and after the renovation action/adaptation of 
buildings to increase efficiency in the buildings by 
insulation of facades, walls, roof, floors etc. 
  

The infrastructure and logistical 
equipment have been improved in 
buildings where services shall be 
provided to promote the resilience of 
people with functional impairments, 
including:  
 — measures to adapt the 
environment of the building (Slokas 
iela 61, Jūrmala), including universal 
design requirements (width of doors, 
contrast colours, controls, 
instructions, pans, etc.), indoors and 
outdoors, improved safety features 
(evacuation solutions, construction of 
fire protection, lightning protection 
and ventilation systems), replacement 
of lifts, etc., and modern equipment 
for the training of persons with tailor 
made approach;  
 — Increased energy efficiency in the 
building (Dubultu Prospectus 71, 
Jūrmala) by insulation of base and 
caps, facades and end walls, roof and 
ventilated floors.  
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ne  

Goal  Q  Year  

126 3.1.2.4.i. 
Synergistic 
development 
of social and 
occupational 
rehabilitation 
services for 
the 
promotion of 
the 
resilience of 
people with 
functional 
disabilities  

Milest
one  

Adoption of a 
new standard 
for social and 
professional 
rehabilitation 
services for 
the promotion 
of the 
resilience of 
people with 
functional 
impairments 
have been 
established 
and approved  

Two new 
rehabilitation 
service 
standards are 
approved  

N/A  N/A  N/A  Q2  2025  Ministry of 
Welfare and 
Social 
Integration 
State Agency 

For the 
purpose of 
verifying the 
milestone 
fullfilment it 
shall be 
considered 
that “the use 
of the 
material base 
of the 
project” 
refers to (i) 
access to the 
environment 
where the 
professional 
rehabilitation 
service is 
provided; (ii) 
infrastructure 
development 
(iii) provision 
of a 
technology 
and material 
base through 
modern study 
and 
education 
programmes 
(iv) 
establishmen
t of a 
modern, 
experienced 
and practical 
competence 
development 
centre. 

A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 
a) a copy of the approved Competence Development 
Programme and the Occupational Rehabilitation 
Service by the State Agency for Social Integration,  
b) copy of the decision minutes of the  State Agency 

for Social Integration Advisory Board approving the 

results of the pilot projects on the adoptions of 

services. 

State Agency for Social Integration 
has approved a new service standard 
for synergistic social and professional 
rehabilitation services for the 
promotion of the resilience of people 
with functional impairments 
(competence development 
programme and occupational 
rehabilitation service), including 
through the adoption of services in 
pilot projects and the use of the 
material base of the project.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

127 3.1.2.5.i. 
Participation 
in the labour 
market of 
unemployed, 
jobseekers 
and people 
at risk of 
unemployme
nt  

Milest
one  

A retraining 
and up-
skilling offer, 
with a focus 
on digital 
skills, has 
been 
established to 
clients 
(unemployed, 
jobseekers, 
persons at 
risk of 
unemploymen
t) of the State 
Employment 
Agency for 
the job-rich 
recovery of 
the economy 
by 
implementing 
active labour 
market policy 
measures  

Adoption of a 
new retraining 
and upskilling 
offer (including 
digital skills) for 
the State 
Employment 
Agency clients  

N/A  N/A  N/A  Q2  2023  Ministry of 
Welfare 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the new retraining and upskilling offer 
(including digital skills) for the State Employment 
Agency clients, adopted by the Training Commission 
in accordance with the measures of active labour 
market policy for the recovery of the job-friendly 
economy;  
b) extract of the relevant parts of the offer proving 
alignment with the milestone in the CID, in particular 
the focus on digital skills. 

An offer of retraining and up-skilling 
programmes to clients of the Latvian 
Employment Service (unemployed, 
jobseekers, persons at risk of 
unemployment) has been adopted at 
the meeting of the Latvian Training 
Commission in accordance with the 
measures of active labour market 
policy for the recovery of the job-
friendly economy.  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

128 3.1.2.5.i. 
Participation 
in the labour 
market of 
unemployed, 
jobseekers 
and people 
at risk of 
unemployme
nt  

Milest
one  

Development 
of digital tools 
for skills 
assessment   

Digital tools 
developed and 
implemented  

N/A  N/A  N/A  Q4  2023  Ministry of 
Welfare and 
State 
Employment 
Agency 

 A summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence.  
This summary document shall include as an annex 
the following documentary evidence and elements: 
 
a) the list of participants (anonymised), for whom the 
profiling was made (printout from the unemployment 
registration and information system IS BURVIS); 
b) a brief description of the digital tools for skills 
assessment  proving alignment with the description 
of the milestone in the CID, including how the client 
profiling method will benefit from the new digital tools 
in alignment with the description of the milestone; 
c) a description of how the client profiling method 
works and how it is supplemented with digital skills 
assessment tools as well as the use of the test 
results in the client career advice process and 
training offer. (including Transfer Acceptance Act if 
public procurement procedures took place to develop 
a digital tool by a third party).  
 

State Employment Agency has 
developed and implemented digital 
assessment tools for an improved 
skills profiling system, which shall 
ensure the assessment of the skills 
and competences of the agency 
clients, to complete an appropriate 
offer of retraining and acquisition of 
skills, depending on the individual’s 
level of knowledge and skills.  
The client profiling method currently 
used by the agency shall be 
supplemented by digital skills 
assessment tools (tests) and the 
results of the tests shall be used in 
the client career advice process and 
in the preparation of the individual 
training offer.  

129 3.1.2.5.i. 
Participation 
in the labour 
market of 
unemployed, 
jobseekers 
and people 
at risk of 
unemployme
nt  

Target  Unemployed, 
jobseekers, 
people at risk 
of 
unemploymen
t with 
improved 
skills  

N/A  Number  0  10 
000  

Q1  2025  Ministry of 
Welfare and 
State 
Employment 
Agency 

 A summary document duly justifying how the target 
(including all the constitutive elements, in particular 
as regards the improved skills of unemployed, 
jobseekers, people at risk of unemployment, as 
certified by State Employment Agency client 
accounting system) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) the list of participants in training measures 
(anonymised) provided by the State Employment 
Agency (printout from the unemployment registration 
and information system IS BURVIS);  
b) a brief description of the topics of the upskilling 
that the unemployed, jobseekers and people at risk 
of unemployment have received. 
 

10 000 unemployed, jobseekers, 
people at risk of unemployment with 
improved skills as certified by State 
Employment Agency client accounting 
system  
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

 (for milestones) 

Quantitative indicators  
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementatio

n 

Further 
specification 
(if necessary) 

Verification mechanism Description of each milestone and target 

Unit  
Baseli
ne  

Goal  Q  Year  

130 3.1.2.5.i. 
Participation 
in the labour 
market of 
unemployed, 
jobseekers 
and people 
at risk of 
unemployme
nt  

Target  Unemployed, 
jobseekers, 
people at risk 
of 
unemploymen
t with 
improved 
skills  

N/A  Number  10 
000  

20 
450  

Q3  2026  Ministry of 
Welfare and 
State 
Employment 
Agency 

 A summary document duly justifying how the target 
(including all the constitutive elements in particular 
as regards the improved skills of unemployed, 
jobseekers, people at risk of unemployment, as 
certified by State Employment Agency client 
accounting system) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) the list of participants in training measures 
(anonymised) provided by the State Employment 
Agency (printout from the unemployment registration 
and information system IS BURVIS);  
b) a brief description of the topics of the upskilling 
that the unemployed, jobseekers and people at risk 
of unemployment have received. 

20 450 unemployed, jobseekers, 
people at risk of unemployment with 
improved skills as certified by State 
Employment Agency client accounting 
system  
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D. COMPONENT 4: HEALTH  

# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility for 
reporting and 

implementation 

Further 
specification (if 

necessary) 
Verification mechanism 

Description of each milestone and 
target 

Unit 
Base-
line  

Goal  Q Year 

131 4.1.1.r.  
Sustainabilit
y and 
resilience of 
a human-
centred, 
comprehensi
ve, 
integrated 
healthcare 
system 

Milest
one 

Adoption of a 
digital health 
strategy 

Digital health 
strategy adopted 
by the Ministry of 
Health 

N/a N/a N/a Q3 2022 Ministry of Health   A copy of the publication of the digital health 
strategy and a link to the Official Journal, 
including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence, 
including evidence of the alignment with the 
Public Health Guidelines 2021-27 and the 
Digital transformation guidelines 2021-27.  

The milestone shall be deemed to be 
reached after the digital health 
strategy has been approved by the 
Ministry of Health. The strategy shall 
be developed in line with the Public 
Health Guidelines 2021-2027 and 
Digital Transformation guidelines 
2021-2027. The strategy shall contain 
an action plan and monitoring 
framework. The strategy shall cover 
such aspects as health care, use of 
data for research, common use of 
data, data management, public health 
sector IT systems and solutions, 
private IT systems, cross-border data 
exchange and digital skills. 

132 4.1.1.r.  
Sustainabilit
y and 
resilience of 
a human-
centred, 
comprehensi
ve, 
integrated 
healthcare 
system 
 

Milest
one 

Development 
of a human-
centred, 
comprehensiv
e, integrated 
healthcare 
delivery 
model through 
the 
development 
of an 
investment 
strategy and 
recommendati
ons for the 
development 
of integrated 
and 
epidemiologic
ally safe 
health care 

Integrated 
healthcare 
model 
documents 
approved by the 
Ministry of 
Health  

N/a N/a N/a Q4 2022 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the investment strategy, link to 
the publication in Official Journal and 
reference to the relevant provisions indicating 
the entry into force and the decision of the 
Ministry of Health approving the investment 
strategy; 
b) a copy of the recommendations for the 
implementation of the integrated care 
approach, link to the publication and 
reference to the relevant provisions, and the 
decision of the Ministry of Health approving 
these recommendations;  
c) a copy of the set of recommendations for 
epidemiological requirements, link to the 
publication and reference to the relevant 
provisions, and the decision of the Ministry of 
Health approving these recommendations. 

The integrated healthcare shall be 
established once the following 
documents are developed and 
approved by the Ministry of Health: 
 1) an investment strategy for 
infrastructure investments for the 
provision of publicly funded health 
services, including a hospital 
mapping shall be included to ensure 
the continuation of the reform of the 
hospital network, including taking into 
account the assessment of hospital 
levels; 
 2) recommendations for the 
implementation of the integrated care 
approach; 
 3) a set of recommendations for 
epidemiological requirements 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility for 
reporting and 

implementation 

Further 
specification (if 

necessary) 
Verification mechanism 

Description of each milestone and 
target 

Unit 
Base-
line  

Goal  Q Year 

133 4.1.1.r.  
Sustainabilit
y and 
resilience of 
a human-
centred, 
comprehensi
ve, 
integrated 
healthcare 
system 

Milest
one 

The genome 
reference of 
the Latvian 
population 
has been 
established 
(Latvia’s 
participation 
in the 
Genome for 
Europe 
project – 
GoLatvia 
project) 

Genome 
reference 
established in 
Latvia 

N/a N/a N/a Q1 2024 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the genomic design 
documentation demonstrating the completion 
of the Genome project;  
b) a copy of the decision of the Ministry of 
Health approving the establishment of the 
Latvian population genome reference. 

The genomic design documentation 
demonstrating the establishment of 
the Latvian population genome 
reference has been approved by the 
Ministry of Health 

134 4.1.1.r.  
Sustainabilit
y and 
resilience of 
a human-
centred, 
comprehensi
ve, 
integrated 
healthcare 
system 

Milest
one 

Methodologic
al 
management 
in the field of 
oncology 
ensured  

Methodological 
documents for 
the 
implementation 
of common 
principles in the 
field of oncology 
approved by the 
Ministry of 
Health 

N/a N/a N/a Q3 2026 Ministry of Health 
 

 Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of methodological documents for 
oncology treatment infrastructure; 
b) a copy of a planning document introducing 
a uniform methodological management in the 
field of oncology; 
c) a copy of the decision of the Ministry of 
Health or its subordinate body approving the 
methodological documents. 

The objective shall be achieved 
following the approval by the Ministry 
of Health of documents ensuring the 
introduction of uniform 
methodological management in the 
field of oncology. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility for 
reporting and 

implementation 

Further 
specification (if 

necessary) 
Verification mechanism 

Description of each milestone and 
target 

Unit 
Base-
line  

Goal  Q Year 

135 4.1.1.1.i.  
Support for 
public health 
research 

Milest
one 

Adoption of a 
methodology 
for three 
studies to 
improve 
public health 
policy 
planning and 
implementatio
n in the field 
of 
antimicrobial 
resistance, 
vaccination 
and infectious 
diseases 

Adoption of 
methodology by 
the Ministry of 
Health  

N/a N/a N/a Q3 2022 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the approved methodology of the 
study in the area of anti-microbial resistance; 
b) a copy of approved methodology of the 
study in the area of vaccination;  
c) a copy of approved methodology of the 
study in the area of infection reduction;  
d) copy of the decisions of the Ministry of 
Health or its subordinate body approving the 
methodology of the three studies. 

The milestone shall be considered to 
be achieved following the 
development and adoption by the 
Ministry of Health of a harmonised 
methodology for research in the 
areas of anti-microbial resistance 
(AMR), vaccination and infection 
reduction. 

136 4.1.1.1.i.  
Support for 
public health 
research 

Milest
one 

Public health 
research 
carried out to 
improve 
public health 
policy 
planning and 
implementatio
n in the field 
of AMR, 
vaccination 
and infectious 
diseases 

Public health 
research 
published 

N/a N/a N/a Q4 2025 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence: 
a) a copy of acts of acceptance of the studies 
carried out in the area of anti-microbial 
resistance, vaccination and infectious 
diseases; 
b) links to the studies published at the Ministry 
of Health website  

Three studies carried out and 
published by the Ministry of Health: 1) 
research on antimicrobial resistance 
to identify the most effective 
intervention and monitoring methods; 
2) Identify the reasons for non-
vaccination and 3) Identify the risks of 
the spread of infectious diseases and 
their impact on public health 
indicators. 
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# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility for 
reporting and 

implementation 

Further 
specification (if 

necessary) 
Verification mechanism 

Description of each milestone and 
target 

Unit 
Base-
line  

Goal  Q Year 

137 4.1.1.1.i.  
Support for 
public health 
research 

Milest
one 

Entry into 
force of 
amendments 
to legal acts 
aimed to 
improve 
public health 
policy 
planning and 
implementatio
n in the fields 
of 
antimicrobial 
resistance 
(AMR), 
vaccination 
and infectious 
diseases 

Entry into force 
of revised 
legislation 
regarding the 
public health 
policy planning 
and 
implementation 

N/a N/a N/a Q3 2026 Ministry of Health   A copy of the legal acts in the fields of 
antimicrobial resistance, vaccination and 
infectious diseases and a link to the 
publication in the Official Journal, including a 
reference to the provision indicating the entry 
into force, accompanied by a summary 
document duly justifying how the milestone 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include an explanation of 
how the results of the antimicrobial resistance 
(AMR), vaccination and infectious diseases 
studies was taken into account in the 
preparation of the amendments. 
 

Based on the results of the research 
in the fields of antimicrobial 
resistance (AMR), vaccination and 
infectious diseases, entry into force of 
amendments to legal acts related to 
public health policies, such as 
recommendations to hospitals, 
Latvian Centre for Disease 
Prevention and Control working 
documents, guidelines, improvement 
of the vaccination process.  

138 4.1.1.2.i.  
Support for 
strengthenin
g the health 
infrastructur
e of 
university 
and regional 
hospitals 

Target Number of 
projects which 
received a 
positive 
opinion of the 
Technology 
Commission 
on the 
eligibility of 
equipment for 
the provision 
of the relevant 
state-funded 
services 

N/a Number 0 10 Q4 2022 Ministry of Health   Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) copies of positive opinions from the 
Technology Commission for projects that 
involve purchase of medical technology; 
b) a copy of the decision of the Ministry of 
Health on the harmonisation of the acquisition 
of medical technology in each of the ten 
projects supporting health infrastructure of 
university and regional hospitals. 

The target shall be considered to be 
achieved with the positive decision of 
the Ministry of Health on the 
harmonisation of the acquisition of 
medical technology in each of the ten 
projects supporting health 
infrastructure of university and 
regional hospitals. This decision shall 
be prepared for all projects. If such 
acquisitions are not planned, a 
decision to that effect is required. If a 
project involves the purchase of 
medical technology, it requires a 
positive opinion from the Technology 
Commission. 
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Related 
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Quantitative indicators  
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Base-
line  

Goal  Q Year 

139 4.1.1.2.i.  
Support for 
strengthenin
g the health 
infrastructur
e of 
university 
and regional 
hospitals 

Target Achievement 
of budget 
execution as 
measured by 
overall 
procurement 
in projects 
improving the 
infrastructure 
of university 
and regional 
hospitals 
amounting to 
at least 
EUR 59 800 0
00 of total 
budget EUR 
149 500 000.  

N/a EUR 
million  

0 59.8 Q4 2024 Ministry of Health. The “overall 
procurement 
(projects 
completed) of 
the projects” 
shall be 
understood as 
the amounts 
contracted for 
projects.  

Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a copy from Management Information 
System (KPVIS) confirming the total amount 
of procurements processed,  
b) a list of projects with the amounts 
contracted;  
c) extract of the relevant parts of the tender 
specifications of the concluded procurements 
proving alignment with the description of the 
target and investment in the CID Annex taking 
into account in particular infrastructure and 
equipment for the hospitals to ensure the 
provision of comprehensive sustainable 
integrated health services.  

The target shall be considered to be 
achieved once at least 40 % of the 
total planned project volume EUR 
59 800 000 has been implemented – 
progress shall be measured by the 
overall procurement (projects 
completed) of the projects against the 
total planned investment volume of 
EUR 149 500 000 for the 
infrastructure and equipment for three 
university and seven regional 
hospitals to ensure the provision of 
comprehensive sustainable 
integrated health services. 

140 4.1.1.2.i. 
Support for 
strengthenin
g the health 
infrastructur
e of 
university 
and regional 
hospitals 

Target Number of 
hospitals with 
improved 
infrastructure 

N/a Number 0 10 Q3 2026 Ministry of Health   Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence for each of 
the 10 projects:  
a) a brief description of the action proving 
alignment with the description of the target 
and investment in the CID Annex;  
 b) evidence of completion of works and that 
the building and/or equipment is operational 
and meets the quality requirements, such as a 
copy of project promoter’s report on 
completion of the project and the Central 
Financing and Contracting Agency’s 
confirmation of completion of the project. 

The target shall be deemed to be 
achieved when development projects 
in three university and seven regional 
hospitals are completed in 
accordance with the technical 
description of each project and aimed 
to ensure the necessary infrastructure 
for integrated health services, 
ensuring the capacity of health 
institutions to adapt to crisis 
situations, and ensuring continued 
sustainable and high-quality state-
funded health services. 
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141 4.1.1.3.i.  
Support for 
strengthenin
g health 
infrastructur
e of 
secondary 
outpatient 
service 
providers 

Target Achievement 
of budget 
execution as 
measured by 
overall 
procurement 
of projects 
improving the 
infrastructure 
of secondary 
outpatient 
providers 
amounting to 
at least EUR 
4 250 000 of 
total budget 
EUR 
8 500 000.  

  EUR 
million 

0 4.25 Q4 2024 Ministry of Health   Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) a copy from Management Information 
System (KPVIS) confirming the total amount 
of procurements processed;  
b) a list of the projects with the amounts 
contracted;  
c) extract of the relevant parts of the tender 
specifications of the calls proving alignment 
between the projects and the description of 
the target and investment in the CID Annex, 
taking into account in particular (1) 
epidemiological safety, (2) environmental 
accessibility and (3) infrastructure for 
integrated care services. 

The target shall be considered to be 
achieved once procurement for at 
least 50 % of the total planned project 
volume) has been contracted 
(EUR 4 250 000) – progress shall be 
measured by the overall contracting 
of the projects against the total 
planned investment volume of EUR 
8 500 000 in at least 40 secondary 
outpatient healthcare institutions 
aimed to improve (1) the 
epidemiological safety, (2) 
environmental accessibility and (3) 
infrastructure for integrated care 
services.  

142 4.1.1.3.i.  
Support for 
strengthenin
g health 
infrastructur
e of 
secondary 
outpatient 
service 
providers 

Target Number of 
secondary 
outpatient 
providers with 
improved 
infrastructure  

N/a Number 0 40 Q3 2026 Ministry of Health   Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: a list of 
projects and for each of them: 
a) a brief description of the action proving 
alignment with the description of the target 
and investment in the CID Annex, taking into 
account in particular (1) epidemiological 
safety, (2) environmental accessibility and (3) 
infrastructure for integrated care services;  
b) evidence of completion of works and that 
the infrastructure and/or equipment is 
operational, such as a copy of project 
promoter’s report on completion of the project 
and Central Financing and Contracting 
Agency’s confirmation of completion of the 
project. 

The target shall be considered to be 
reached upon completion of 
development projects in at least 40 
secondary outpatient healthcare 
institutions aimed to improve (1) the 
epidemiological safety, (2) 
environmental accessibility and (3) 
infrastructure for integrated care 
services.  
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# 
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Measure 
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143 4.2.1.r.  
Provision of 
human 
resources 
and 
upskilling 

Milest
one 

Human 
resources 
development 
strategy 

The Latvian 
authorities have 
adopted a 
comprehensive 
health workforce 
strategy, which 
includes models 
for lifelong 
learning and for 
health workforce 
planning 

N/a N/a N/a Q2 2023 Ministry of Health   A copy of the publication of the health 
workforce strategy and a link in the Official 
Journal, including a reference to the provision 
indicating the entry into force, accompanied 
by a summary document duly justifying how 
the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence: 
a) proof of consultation of social partners and 
other stakeholders; 
 b) a brief description and extracts of the 
relevant provisions proving alignment with the 
description of the target and investment in the 
CID Annex. 

A human resources development 
strategy has been adopted by 30 
June 2023, in consultation with social 
partners and other stakeholders, in 
accordance with the Cabinet of 
Ministers’ Rules of Procedure. 
The health workforce strategy shall 
include the development of health 
workforce planning mechanism, 
including needs for under-graduate 
and post-graduate study places, a 
robust information system that shall 
include up-to-date information at 
individual level on the development of 
the skills and competences of 
medical practitioners during their 
career and an effective lifelong 
learning planning and management. 
The strategy shall also lay out the 
principles of the healthcare 
remuneration model. 

144 4.2.1.r.  
Provision of 
human 
resources 
and 
upskilling 

Milest
one 

Adoption of 
Human 
Resources 
Mapping in 
Healthcare  

Human 
resources 
mapping 
developed and 
approved by the 
Ministry of 
Health 

N/a N/a N/a Q4 2023 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include a link to the 
publication, a brief description of the topics 
covered and as an annex a copy of the 
approved mapping proving alignment with the 
description of the milestone in the CID Annex. 

The human resources in healthcare 
mapping has been completed.  
The mapping shall include a detailed 
information on the number of health 
professionals working in different 
disciplines, in the public and in the 
private sector, at all levels of care.  
The mapping shall also include 
detailed information on the workload 
borne by health professionals and on 
continuous training undergone, 
highlighting the criticalities in the 
assessed levels of qualification and in 
the readiness to deal with 
technological and organisational 
innovation. 
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145 4.2.1.r.  
Provision of 
human 
resources 
and 
upskilling 

Milest
one 

New 
remuneration 
model for 
healthcare 
staff 
implemented 

Entry into force 
of a 
law/regulation 
ensuring the 
implementation 
of a new 
remuneration 
model for 
healthcare  

N/a N/a N/a Q2 2024 Ministry of Health   A copy and the link of the publication in the 
Official Journal, including reference to the 
provision indicating the entry into force of the 
law/regulation implementing the new 
remuneration model for healthcare, 
accompanied by a document referencing the 
relevant provisions and duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 
a) details on the transparent wage 

calculation mechanism; 
b) details of the solutions to ensure 

transparency, fairness and gradual wage 
increases. 

The new remuneration model for 
healthcare staff shall include a 
transparent wage calculation 
mechanism and streamlines the 
wages across the health sector; 
solutions to ensure transparency, 
fairness, as well as gradual wage 
increases, with a view to improving 
the availability and quality of services. 

146 4.2.1.r.  
Provision of 
human 
resources 
and 
upskilling 

Milest
one  

Adoption of a 
model for 
health 
workforce 
planning 

Adoption and 
deployment of a 
model for 
forecasting 
future health 
workforce needs  

N/a N/a  N/a Q4 2024 Ministry of Health  The model (IT 
tool) is planned 
to be developed 
internally by the 
Ministry of 
Health 

Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence: 
a) report by a third party shall be provided to 
certify that the IT tool (model) is developed 
and operational, and that the estimates 
described in the milestone are available to the 
authorities; 
b) extract of the relevant parts of the technical 
specifications of the IT tool proving alignment 
with the description of the milestone and 
investment in the CID Annex. 

A model (IT tool) to forecast the 
future needs of health workforce 
delivered and approved by the 
Ministry of Health. The model is to be 
used for planning purposes. The 
model shall provide estimates, based 
on projected population health care 
needs and the organisation of 
healthcare service delivery, on:  
- The need for healthcare 

professionals, by specialty and 
geographic area / place of practice;  

- The need for professional 
development of health 
professionals, 

- Expected gaps in workforce 
supply. 



 

81 

# 

Related 
Measure 

(Reform or 
Investment) 

M/T Name 
Qualitative 
indicators  

(for milestones) 

Quantitative indicators  
(for targets) 

Indicative 
timeline for 
completion 

Responsibility for 
reporting and 

implementation 

Further 
specification (if 

necessary) 
Verification mechanism 

Description of each milestone and 
target 

Unit 
Base-
line  

Goal  Q Year 

147 4.2.1.1.i.  
Support for 
the 
implementati
on of the 
human 
resources 
development 
system. 

Milest
one 

A coordinating 
mechanism 
for health 
workforce 
training 
established 

A coordination 
mechanism for 
continuous 
health workforce 
training ensuring 
cooperation 
between the 
involved 
institutions, 
methodological 
management 
and quality 
control 
established by 
the Ministry of 
Health  

N/a N/a N/a Q4 2023 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence:  
a) copy of the Ministry of Health decision 
approving the establishment of a coordination 
mechanism for the management of the 
continuous education process;  
b) a copy of the the adopted document laying 
down the principles of the coordination 
mechanism for the management of the 
continuous education process and a link to 
the website where the document can be 
accessed; 
c) explanation demonstrating the alignment 
with the description of the milestone and 
investment in the CID Annex and how the 
following constitutive elements are met:   
- ensuring cooperation between the involved 
institutions;  
- methodological management 
- quality control;  
d) orders and/or decisions of the Ministry of 
Heath calling for the establishment of a 
coordination mechanism; 
e) a copy of a document proving that the 
organisational model for continuing training is 
established and focuses on the content of the 
training, the form of training, the necessary 
facilities and equipment (e.g. simulations, use 
of virtual reality, etc.); 
f) guidelines for the procurement of training 
services, as well as quality standards for 
training and system for monitoring and 
evaluating. 

The establishment of a coordination 
mechanism for the management of 
the continuous education process, as 
evidenced by the relevant supporting 
documents of the Ministry of Health 
(e.g. orders, decisions).  
The organisational model for 
continuing training shall be 
developed, focusing on the content of 
the training, the form of training, the 
necessary facilities and equipment 
(e.g. simulations, use of virtual reality, 
etc.), as well as cooperation 
mechanisms between educational 
institutions, clinical university 
hospitals, regional hospitals and other 
key stakeholders. The organisational 
model, a governance structure and 
clear lines of responsibility and 
accountability shall be established. 
Guidelines for the procurement of 
training services, as well as quality 
standards for training and system for 
monitoring and evaluating. 
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148 4.2.1.1.i.  
Support for 
the 
implementati
on of the 
human 
resources 
development 
system 

Milest
one 

Simulation 
approach 
introduced in 
the healthcare 
learning 
process  

Simulation 
approach 
introduced in 
healthcare 
learning process 

N/a N/a N/a Q3 2026 Ministry of Health  The simulation 
approach shall 
cover: all stages 
of medical 
eudcation, but 
shall primarily 
focus on lifelong 
learning 

Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex 
copies of and links to the Ministry of Health 
decisions approving the action plan or 
guidelines for the implementation of 
simulations approach covering all stages of 
medical education. 

The milestone shall be deemed to 
have been achieved once the action 
plan or guidelines for the 
implementation of simulations at all 
stages of medical education are 
approved by the Ministry of Health  

149 4.3.1.r. 
Sustainabilit
y of health 
care, 
strengthenin
g 
governance, 
efficient use 
of health 
resources, 
increase of 
the total 
public 
budget in the 
health sector 

Milest
one 

Coordination 
mechanism 
approved to 
assess, 
develop and 
implement 
new 
healthcare 
service 
delivery 
models 
services 

Coordination 
mechanism to 
assess and 
implement new 
healthcare 
service delivery 
models 
developed and 
approved by the 
Ministry of 
Health 

N/a N/a N/a Q4 2022 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex a 
copy of the decision of the Ministry of Health 
or of its subordinate body establishing the 
coordination unit and the documents showing: 
a) the aim of the unit; 
b) the composition of the working group or 
supervisory board and proving the 
involvement of industry representatives in the 
development of proposals as experts to 
demonstrate the alignment with the 
description of the milestone and reform in the 
CID Annex.  

A coordinating unit within the Ministry 
of Health or its subordinate body is in 
place. It shall ensure that industry 
representatives are involved in the 
development of proposals as experts 
(e.g. a working group or supervisory 
board). 
The aim of the unit is to coordinate 
the work to develop, implement and 
assess new healthcare service 
delivery models aimed to provide 
improved and more efficient provision 
of state-funded health services at all 
levels, ensuring availability and 
quality of services through the 
establishment of a system change 
mechanism for state-paid services 
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150 4.3.1.r.  
Sustainabilit
y of health 
care, 
strengthenin
g 
governance, 
efficient use 
of health 
resources, 
increase of 
the total 
public 
budget in the 
health sector 

Target Mainstreamin
g of new 
healthcare 
service 
delivery 
models as 
part of 
publicly 
funded 
healthcare 
services 

N/a Number 0 10 Q3 2026 Ministry of Health   Summary document duly justifying how the 
target (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate 
links to the underlying evidence.  
This document shall include as an annex a list 
of models and for each of them: 
a) copy of internal regulatory acts approving 
each model and of the protocols for the 
implementation of each model.  
b) a document for each model confirming that 
it has been has been piloted; 
c) copy of the assessments of the models 
pertaining to the current situation as well as to 
the short- and long-term benefits and 
efficiency gains; 
d) for each model copy of the act establishing 
the working group as well as a description of 
its composition and mandate; 
e) copies and links of legal proposals to 
introduce the model as state-funded service, 
including proposals for the necessary 
additional national budget for the 
implementation where necessary. The 
documentation shall include an explanation of 
how the proposals are based on the results of 
the pilot projects. 

Ten new healthcare service delivery 
models developed and mainstreamed 
as part of publicly funded healthcare 
services.  
For each model a working group, 
consisting of the representatives of 
the Ministry of Health, National Health 
Service and other subordinate bodies 
as well as other stakeholders has 
performed:  

- assessment of the 
situation; 

- development of the 
model; 

- piloting of the model;  
- assessment of short- and 

long-term benefits; 
- and protocols for 

implementation. 
 
Based on the results of the pilot 
projects, a proposal for the necessary 
additional national budget for the 
implementation of the relevant 
measures shall be prepared. The 
government budget request shall be 
considered together with all other 
proposals for the annual and 
medium-term budget in the 
preparation process.  

151 4.3.1.1.i.  
Support for 
assessing 
and 
improving 
the quality 
and 
accessibility 
of non-
hospital 
secondary 
healthcare 

Milest
one 

Adoption of a 
methodology 
for the study 
on the quality 
and 
availability of 
secondary 
non-hospital 
healthcare  

Adoption of a 
methodology by 
the Ministry of 
Health 

N/a N/a N/a Q4 2022 Ministry of Health  Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence, 
including a copy of the approved methodology 
of the study and the decision of the Ministry of 
Health. The document shall include as annex 
an analysis demonstrating that the 
methodology allows to assess the quality and 
accessibility of secondary outpatient health 
care, including mapping of these services and 
the impact of the administrative territorial 
reform. 

The milestone shall be considered to 
be achieved after the approval by the 
Ministry of Health of a methodology 
required for carrying out the study 
aimed to assess the quality and 
accessibility of health care, including 
secondary outpatient health service 
level mapping and the impact of the 
administrative territorial reform 
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152 4.3.1.1.i. 
Support for 
assessing 
and 
improving 
the quality 
and 
accessibility 
of non-
hospital 
secondary 
healthcare 

Milest
one 

Study on the 
quality, 
accessibility 
and 
availability of 
secondary 
non-hospital 
healthcare  

A study on the 
quality 
accessibility and 
availability of 
secondary non-
hospital 
healthcare 
published by the 
Ministry of 
Health  

N/a N/a N/a Q4 2023 Ministry of Health   Summary document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex the 
following documentary evidence: 
a) a copy of and link to study published at the 
Ministry of Health website  
b) relevant extracts of the health system 
assessment and proposals for systemic 
improvement.  

Study carried out and published by 
the Ministry of Health that covers the 
assessment of the quality, availability 
and accessibility of secondary 
outpatient care, including secondary 
outpatient health service level 
mapping and the impact of the 
administrative territorial reform. The 
study includes health system 
assessment and proposals for 
systemic improvement. 

153 4.3.1.1.i.  
Support for 
assessing 
and 
improving 
the quality 
and 
accessibility 
of non-
hospital 
secondary 
healthcare 
 

Milest
one 

Mainstreamin
g results of 
quality, 
availability 
and 
accessibility 
of secondary 
outpatient 
care study 
into health 
policy 
developments  

Entry into force 
of amendments 
to legal acts 
aimed to 
increase the 
quality, 
availability and 
accessibility of 
secondary 
outpatient care  

N/a N/a N/a Q4 2024 Ministry of Health  The desription of 
the milestone 
shall be 
understood as 
meaning entry 
into force of 
amendments to 
three types of 
acts: 
- legal acts 
related to public 
health policies,  
- 
recommendation
s for hospitals 
and  
- service delivery 
planning 
documents 

A copy and link of the publication in the 
Official Journal of amendments to legal acts, 
accompanied by a reference to the relevant 
provisions indicating the entry into force and 
by a document duly justifying how the 
milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include copies of and 
links to the results of the research on quality, 
availability and accessibility of secondary 
outpatient care and an explanation on how 
the results of the research were taken into 
account for the preparation of the legal acts. 

Based on the results of the research 
on quality, availability and 
accessibility of secondary outpatient 
care entry into force of amendments 
to legal acts related to public health 
policies, recommendations for 
hospitals and service delivery 
planning documents 
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154 5.1.r. 
Innovation 
system 
governance 
and private 
research & 
development 
investment 
motivation 

Milest
one 

Development 
of a long-term 
national 
strategy for 
each of the 
RIS3 areas 
and 
Establishment 
of a Strategic 
Steering 
Board for 
each of the 
RIS3 areas 

The strategy has 
been agreed 
with all 
stakeholders 
and approved. 
The Strategic 
Steering Boards 
for RIS3 have 
been established 
and their 
representatives 
elected. 

 N/a  N/a  N/a Q4 2022 Investment 
and 
Development 
Agency of 
Latvia 

 Summary document duly justifying how the milestone 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex a copy of 
the amendments to the relevant legislation related to 
the functions of the LIDA, Strategic Steering Boards 
and the Ministry of Economics with regards to the 
implementation of the milestone, including a 
reference to the provisions indicating the entry into 
force. 

Amendments to the relevant legislation 
giving the following functions to the 
relevant institutions shall enter into force: 
 
The Investment and Development Agency 
of Latvia (LIDA) shall be responsible for: 
— Developing long-term strategies at 
national level in each of the RIS3 areas 
— Developing annual action plans for each 
of the RIS3 areas 
—The establishment of a Strategic 
Steering Board for each of the RIS3 areas 
— Leadership and coordination of 
established councils 
— Developing a methodology for the 
selection of asset value chains, including 
the establishment of quantitative criteria for 
the elimination of value chains 
 
Strategic Steering Board for each RIS3 
area: 
— Ensure the compatibility of planned 
investments with RIS3 specialisation 
strategies, national competitive 
advantages 
— shall be made up of key private, public 
and research actors. 
—is elected by LIDA in agreement with the 
ministries involved. The Strategic Steering 
Board is re-elected once a year. 
—The Strategic Steering Board shall be 
responsible for approving the strategies for 
the RIS3 specialisation areas. 
 
The Ministry of Economics shall be 
responsible for:  
— development of analytics and 
monitoring system for the business sector 
in RIS3 specialisation areas, development 
of monitoring reports 
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155 5.1.1.1.i. 
Development 
and 
continuous 
operation of 
a fully-
fledged 
innovation 
system 
governance 
model 

Target  Mobilising the 
human 
resources 
needed 

N/a Number 
of staff 

0 19 Q4 2023 Ministry of 
Economics, 
Investment 
and 
Development 
Agency of 
Latvia 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
The document shall include as an annex a copy of 
the description of the responsibilities (job description) 
of the 5 employees at the Ministry of Economics and 
14 employees at Latvian Investment and 
Development agency.  
 

5 employees at the Ministry of Economics 
and 14 employees at Latvian Investment 
and Development Agency: 
shall ensure the performance of the 
functions assigned to these institutions in 
relation to the innovation governance. 

156 5.1.1.1.i. 
Development 
and 
continuous 
operation of 
a fully-
fledged 
innovation 
system 
governance 
model 

Milest
one 

Publishing of 
a monitoring 
report 
providing 
information on 
each RIS3 
area, the 
operation of 
the innovation 
management 
model and 
long-term 
financing.  

Published 
analytical 
monitoring report 
approved by the 
Strategic 
Steering Boards 
of the RIS3 
specialisation 
areas. 

 N/a  N/a  N/a Q3 2026 Ministry of 
Economics in 
cooperation 
with other 
institutions. 

 Summary document duly justifying how the milestone 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex:  
a) 3 annual monitoring reports for each RIS3 areas 
published by the Ministry of Economics;  
b) monitoring report (for the period of 2023-2025) 
containing an analysis of the functioning of the new 
innovation governance model;  
c) a copy of the financing decision proving the 
alignment with the description of the milestone and 
investment in the CID Annex.  

The Ministry of Economics shall publish: 
— annual (2023-2025 period, total 3) 
analytical monitoring report for each of the 
RIS3 areas, which also include an 
evaluation of the Innovation Support 
Programme (innovation clusters) and 
recommendations for its improvement. 
— one monitoring report (covering the 
period 2023-2025) containing an analysis 
of the functioning of the new innovation 
governance model. 
Long-term state budget financing for the 
innovation management system shall be 
ensured. The financing decision shall 
specify the functions of the involved 
institutions according to the results of the 
above-mentioned monitoring report. 
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157 5.1.1.2.i. 
Instrument 
to support 
the 
development 
of innovation 
clusters 

Milest
one 

Innovation 
clusters 
created 

Entry into force 
of cabinet 
regulations 
Contract 
concluded with 
five innovation 
clusters  

   Q1 2023 Ministry of 
Economics 

 Summary document duly justifying how the milestone 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex: 
a) the copy of the Regulations of the Cabinet of 
Ministers governing the activities and financing of 
innovation clusters including a reference to the 
provisions indicating the entry into force and proving 
the alignment with the description of the milestone 
and investment in the CID; 
b) a copy of and a link to the open call for innovation 
clusters;  
c) the copy of the contracts concluded with innovation 
clusters with responsibilities as defined in the CID 
Annex; 
d) the list of the selected IPCEI participants and short 
IPCEI project descriptions. 
 

Cabinet Regulations governing the 
activities and financing of innovation 
clusters enter into force, including: 
— indicators for measuring the 
performance of innovation clusters, such 
as attracted private R&D investment, 
increased exports among beneficiaries, 
number of high value products developed 
— shall define the responsibility of 
innovation clusters for collecting data from 
the final beneficiaries of the programme 
 
FFive Innovation Clusters have been 
selected in an open call The assessment 
of project applications shall take into 
account their compliance with the RIS3 
specialisation strategy, as well as the 
capacity of the innovation cluster to 
provide high-level support measures to 
enterprises and scientific institutions.  
 
The newly created Innovation Clusters 
shall be responsible for carrying out the 
following activities: 
i. implementation of the private sector R & 
D support programme; 
ii. export promotion activities; 
iii. networking and exchange of experience 
activities; 
iv. implementation of the support 
programme for the participation of 
economic operators in EU-level research 
and development programmes and in 
international cooperation networks; 
v. identification and motivation of planned 
IPCEI participants to submit project ideas 
vi. data collection from final beneficiaries 
that shall be used for monitoring activities 
carried out by the Ministry of Economics  
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158 5.1.1.2.i. 
Instrument 
to support 
the 
development 
of innovation 
clusters 

Target Approved 
projects 
representing 
at least EUR 
98 million of 
the funding 

N/a  EUR 
million 

 0  98  Q3 2026 Ministry of 
Economics in 
cooperation 
with other 
institutions 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex: 
a) a list of beneficiaries of the innovation support 
programme, including name and registration number 
of beneficiary, title and brief description of the project;  
b) copies and links to the assessment of the 
performance of each of the RIS3 strategies; 
c) copy of the decision authorising the commitment of 
at least EUR 98 million of the funding.  

At the conclusion of programme, the 
following shall be delivered: 
 -assessment of performance of each RIS3 
cluster according to the assessment 
framework established as a deliverable of 
the first milestone of this measure 
- confirmation of commitment of at least 
EUR 98 million of the funding  

159 5.2.1.r. 
Reform of 
Higher 
Education 
and 
Scientific 
Excellence 
and 
Governance 

Milest
one 

Reform of the 
governance of 
higher 
education 
institutions 

Legislative 
amendments 
entered into 
force in line with 
the reform of 
governance of 
higher education 
institutions 

N/a N/a N/a Q4 2022 Ministry of 
Education and 
Science  

 A copy of the legal acts relevant for the regulatory 

framework on the reform of governance of higher 
education institutions or a link to the publication in the 
Official Journal, including a reference to the 
provisions indicating the entry into force and 
accompanied by a summary document duly justifying 
how the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with appropriate 
links to the underlying evidence. 

The regulatory framework for implementing 
the reform of the governance of the higher 
education system has entered into force, 
including: 
- University typologies and criteria for 

qualifying for a particular type; 
- the procedure for the establishment and 

approval of university councils, the 
competence of the councils, while 
clarifying the competences of the 
Senate, the Rector and the 
Constitutional Assembly; 

- the procedure for selecting and 
approving new university reactors; 

- Defining the strategic specialisation of 
universities. 
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160 5.2.1.r. 
Reform of 
Higher 
Education 
and 
Scientific 
Excellence 
and 
Governance 

Milest
one 

Higher 
education 
reform 

Legislative 
amendments 
entered into 
force  

N/a N/a N/a Q4 2024 Ministry of 
Education and 
Science  

 A copy of the legislative amendments to the Law on 

Higher Education, the Law on Scientific Activities and 
the Regulations of the Cabinet of Ministers or a link to 
the publication in the Official Journal, including a 
reference to the provisions indicating the entry into 
force and accompanied by a summary document duly 
justifying how the milestone (including all the 
constitutive elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  

The Parliament has adopted amendments 
to the Law on higher education and the 
Law on Scientific Activities and the Cabinet 
of Ministers has adopted amendments to 
related Cabinet Regulations in relation to: 
- Introduction of the new doctoral model 

in Latvia (according to the solution for 
reform implementation foreseen in the 
conceptual report, the Cabinet of 
Ministers has been supported on 
25.06.2020); 

- Implementation of the new academic 
career model in Latvia (in line with the 
reform implementation solution 
foreseen in the conceptual report, it is 
planned to examine the Cabinet of 
Ministers by 30.06.2022); 

- Implementation of cyclical institutional 
accreditation of higher education and 
colleges in Latvia (in line with the 
reform implementation solution 
foreseen in the conceptual report, it is 
planned to examine the Cabinet of 
Ministers by 31.12.2022); 

- 3 pillar further development of the 
financing model for higher education (in 
line with the solution to improve the 
financing model foreseen in the 
information report, the Cabinet of 
Ministers is expected to examine by 
31.12.2021); 

-  linking public funding to the results of 
the international evaluation of scientific 
institutions (in line with the solution to 
improve the financing model foreseen in 
the information report, the Cabinet of 
Ministers is expected to examine by 
31.12.2021) 
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161 5.2.1.r. 
Reform of 
Higher 
Education 
and 
Scientific 
Excellence 
and 
Governance 

Target Consolidation 
of higher 
education 
institutions 

N/a Number 0 4 Q2 2023  Ministry of 
Education and 
Science 

The 
consolid
ation 
plans are 
pre-
requisite 
to be 
eligible 
for the 
consolitd
ation 
grants. 

Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
The document shall include as an annex:  

a) a document (official letter of approval of the 

consolidation plans) from the MoES that approves the 
respective consolidation plans;  
b) copy of the assessment criteria for the approval of 
the consolidation plans;  
c) links to the approved consolidation plans.  
 

Consolidation plans of institutions of higher 
education approved by Ministry of 
Education, including: 
- an investment plan and consolidation 
grant amount 
- modalities and timeframe for achieving 
an internal or external consolidation of two 
or more institutions of higher education, 
including through the formation of 
consortia, if necessary for the 
implementation of external consolidation. 
 
The following investments shall l be 
eligible for financing from consolidation 
grants: 
1) grants for structural change; 
2) “Exit” grants for termination of 
employment with academic staff over 65 
years of age; 
3) Digitalisation, technological 
development, improvement of research 
and education infrastructure (excluding 
construction); 
4) Creation of new programmes of 
excellence. 
The assessment criteria for approval of 
consolidation plans shall include: 
- whether there is a common development 
strategy, sharing of resources, 
development of study programmes, 
creation of common platforms 
-whether there is a commitment to internal 
or external consolidation, including through 
the formation of consortia, with a clear 
timeframe. 
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162 5.2.1.r. 
Reform of 
Higher 
Education 
and 
Scientific 
Excellence 
and 
Governance 

Target Share of 
state-founded 
higher 
education 
institutions 
affected by 
governance 
changes  

Changes have 
been introduced 
in 100% of state-
founded higher 
education 
institutions in 
line with 
amendments to 
the Law on 
higher education 
institutions and 
related Cabinet 
Regulations 

% 0 100 Q3 2026 Ministry of 
Education and 
Science 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
The document shall include as an annex: a link to 
modified statutes and other internal regulations of all 
state-founded higher education institutions and 
documentation justifying how they meet the 
requirements of the target. 

100% of state-founded higher education 
institutions have implemented the new 
governance model, including: 
- through accordingly modified statues and 
other internal regulations 
- internal governing bodies (senate, 
council, rector) operate according to the 
new division of responsibilities and 
competences,  
- criteria for the election of a rector have 
been revised according to the law 
- the appointment of a management team 
that separates academic and strategic 
decision making 

163 5.2.1.1.i. 
Research, 
development 
and 
consolidatio
n grants 

Target Consolidation 
grants 

N/a Number 
of 
consolid
ation 
grant 
agreeme
nts 
conclude
d 

0 4 Q3 2026 Ministry of 
Education and 
Science 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This shall include as an annex: copies of 4 
consolidation grant agreements with the 
beneficiaries. 

Four consolidation plans have been put in 
place, ensuring that the consolidation 
targets are met in line with the conditions 
for implementing the grants for 
consolidation and management changes. 

164 5.2.1.1.i. 
Research, 
development 
and 
consolidatio
n grants 

Target Academic 
Career Grant 
agreements 
signed 

N/a Number 
of 
academi
c Career 
Grant 
agreeme
nts 
signed 

0 315 Q3 2026 Ministry of 
Education and 
Science 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
The document shall include as an annex the following 
documentary evidence:  
a) a list of the 315 grant agreements with doctorates, 
post-doctorates and researchers;  
b) documentation proving that funding for doctoral 
studies worth 19 million EUR per year is ensured 
starting from 2027. 

The higher education institution or 
research institute have signed 315 grant 
agreements with doctorate, post-doctorate 
and researchers (professor) for one of the 
following activities:  
1) Doctoral grants; 
2) Post-doctoral grants; 
3) Scientific (professor) grants. 
State budget funding for doctoral studies 
worth 19 million EUR per year are ensured 
starting from 2027.  

165 5.2.1.1.i. 
Research, 
development 
and 
consolidatio
n grants 

Target In-house R & 
D grant 
agreements 
signed 

N/a Number 
of in-
house 
R&D 
grant 
agreeme
nts 
signed 

0 90 Q3 2026 Ministry of 
Education and 
Science 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  
The document shall include as an annex a list of the 
90 in-house R&D grant agreements, which are made 
available in the Management Information System 
(KPVIS).  

The higher education institution or 
research institute have concluded 90 grant 
agreements for carrying out in-house 
research with the author of the study.  
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F. COMPONENT 6: RULE OF LAW 

# 

Related 
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(reform or 
investment

) 

M/T Name 

Qualitative 
indicators 

 (for 
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Base-
line 

Goal Q Year 

166 6.1.1.r. 
Strengthen
ing 
analytics 
and 
developing 
data 
manageme
nt in the 
field of tax 
administra
tion and 
customs 

Milest
one 

Adoption of 
work plan for 
public 
authorities to 
curb the 
shadow 
economy 
2021-2022 

Adoption of 
the work plan 
of the national 
authorities to 
limit the 
shadow 
economy for 
2021-2022  

N/a N/a N/a Q4 2022 Ministry of 

Finance 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence.  
This document shall include a copy of the adopted 
work plan and a link to its online publication (if 
applicable). 

National Institutions Work Plan for 
Restraining the Shadow Economy for 
2021-2022 is adopted. It includes the 
following activities: 
-  Unregistered/illegal economic 

activity;  
-  Undeclared employment;  
-  unrecorded transactions and illicit 

movement of goods;  
- Unrecorded/uncontrolled 

movements of cash;  
-  Tax fraud  
-  It shall focus on economic sectors 

with the highest shadow economy 
risk, such as construction, trade, 
services, security, catering and 
hospitality, transport. 

167 6.1.1.r. 
Strengthen
ing 
analytics 
and 
developing 
data 
manageme
nt in the 
field of tax 
administra
tion and 
customs 

Milest
one 

Entry into 
operation of a 
taxpayer 
rating 
system, 
optimisation 
of controls 

Entry into 
force of legal 
acts 

   Q4 2022 Ministry of 

Finance 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) copy of the legislative acts on (i) the legal 
framework of the taxpayer rating system and (ii) 
optimised types of tax controls and inspections 
and a link to the publication in the Official Journal, 
including a reference to the provisions indicating 
the entry into force;  
b) internal documentary evidence confirming 
optimised tax controls and inspections. 

Entry into force of amendments to the 
legal acts, including: 
- the legal framework of the taxpayer 

rating system has been included, 
providing the publishing of their 
assessment. 

- -optimised types of tax controls 
and inspections to improve the 
efficiency of tax controls and 
inspections 

168 6.1.1.r. 
Strengthen
ing 
analytics 
and 
developing 
data 

Milest
one 

Entry into 
operation of a 
basket of 
data-based 
services for 
each 
segmentation 

Changes to 
State 
Revenue 
Service’s 
internal rules 
and/or service 
provision 

   Q2 2024 State Revenue 

Service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) amended internal regulations outlining the 

Entry into operation of a data-based 
basket of services for each 
segmentation group of taxpayers 
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manageme
nt in the 
field of tax 
administra
tion and 
customs 

group of 
taxpayers 

platform(s) principles of taxpayer segmentation and listing the 
services offered to each segment of taxpayers;  
b) document explaining the changes and benefits 
compared to the previous system;  
c) extract of the platform/channel which evidences 
the entry into operation of the data-based basket 
of services. 

169 6.1.1.r. 
Strengthen
ing 
analytics 
and 
developing 
data 
manageme
nt in the 
field of tax 
administra
tion and 
customs 

Milest
one 

Publication of 
handbook for 
compliance 
risk 
management  

Amendments 
to the State 
Revenue 
Service’s 
internal rules 

   Q3 2023 State Revenue 

Service 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 
a) a copy of the handbook;  
b) proof of publication of the handbook. 

A Handbook for methodological 
compliance risk management of 
undeclared wages has been 
published, including: 
- risk assessment guidelines 
- aspects of typologies of ‘envelope 
wage payers’ 
- aspects of available preventive and 
control tools 
- analysis of court rulings in the area 
of undeclared wages 

170 6.1.1.r. 
Strengthen
ing 
analytics 
and 
developing 
data 
manageme
nt in the 
field of tax 
administra
tion and 
customs 

Target Implementati
on of the 
national 
research 
programme 
“Reducing 
the shadow 
economy to 
ensure the 
sustainable 
development 
of the 
country” 

 Number of 
study 
reports 

0 5 Q4 2022 Ministry of 

Finance 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) copies of each of the 5 research papers;  
b) a copy of and a link to the reports on policy 
recommendations for tackling tax evasion;  
c) a copy of and a link to the reports on policy 
recommendations for reducing the risks of illicit 
money circulation;  
d) a copy of the methodology for measurement of 
the shadow economy. 

The following research in the area of 
tax compliance shall be delivered: 
—Report on the factors influencing 
the shadow economy in Latvia, 
focusing on the most significant 
sectors ; 
—Report on the determinants of tax 
evasion by individuals, including an 
analysis of the impact of level of the 
shadow economy on tax compliance; 
—Report with policy 
recommendations for legislative, 
organisational, technological and 
other improvements to improve tax 
compliance, including an assessment 
of the financial impact of the 
proposed recommendations; 
—Report assessing the forgone 
budgetary revenue resulting from 
illegal activities, including legislative 
recommendations for reducing the 
risks of illicit money circulation; 
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—Development of methodology for 
the measurement of shadow 
economy, using a dynamic "multi - 
indicator - multi - cause" model, 
including breakdown by tax types, 
company size and sectors.  

171 6.1.1.r. 
Strengthen
ing 
analytics 
and 
developing 
data 
manageme
nt in the 
field of tax 
administra
tion and 
customs 

Milest
one 

Implementati
on of the 
research 
results 

Published 
assessment 
report of the 
shadow 
economy 

N/a N/a N/a Q4 2023 Ministry of 

Finance 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex a copy of 
and a link to the published assessment report of 
the shadow economy.  

A first assessment report of the size 
of the shadow economy based on the 
methodology developed in 2022 shall 
be published. 

172 6.1.1.1.i. 
Modernisa
tion of 
existing 
analytical 
solutions 

Milest
one 

Entry into 
operation of 
upgraded 
analytical 
solutions  

Advanced risk 
analysis 
systems 
developed 
and 
implemented 

   Q2 2024 State Revenue 

service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
completion of the transfer of the risk systems to a 
single analytical platform, the development and 
implementation of the System of Risks for 
Individual Taxpayers and the Excise Tax Risk 
Management System and the transfer of the 
ESKORT system to the SAP HANA database;  
b) an extract of technical specifications linking 
their requirements with the fulfilment of the 
milestone. 

The following upgrades have been 
completed: 
Existing risk systems have been 
migrated to a single analytical 
platform. 
System of Risks for Individual 
Taxpayers has been developed and 
implemented.  
Excise Tax Risk Management 
System developed and implemented.  
The ESKORT system has been 
transferred to the SAP HANA 
database. 

173 6.1.1.2.i. 
Developm
ent of new 
analytical 
systems 

Milest
one 

Entry into 
operation of 
new 
analytical 
systems 

Advanced risk 
analysis 
system enters 
into operation 

   Q2 2024 State Revenue 

service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  

An IT system for taxpayer 
segmentation (including integration 
with a published database and data 
visualisation in the Electronic 
Declaration System (EDS)) shall be 
developed and entered into 
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a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
development and entry into operation of the IT 
system for taxpayer segmentation;  
b) an extract of technical specifications linking the 
requirements of with fulfilment of the milestone. 

operation.  
The new system is integrated with the 
360 degrees analysis of the taxpayer. 

174 6.1.1.3i.  
Personnel 
training 
with 
analytical 
platform 
and 
consultanc
y 

Target Training of 
staff to work 
with the 
analytical 
platform 

 Number of 
training 
certificates 

0 50 Q4 2023 State Revenue 

service 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) copies of the 50 certificates proving that the 
training programmes have been completed;  
b) the specifications in line with the requirements 
of the training (i.e. hours completed, areas of 
focus of the training). 

50 SRS specialists have been trained 
to work with SAP HANA platform. 
The training shall focus on the skills 
to work with SAP HANA framework 
and practical skills in system 
administration. 

175 6.1.2 R.  
Remote 
and 
centralised 
analysis of 
scanned 
images at 
Customs 
Control 
Points  

Target Share of 
cargo images 
scanned by 
Latvian 
customs 
control points 
remotely and 
centrally  

 %  0 95 Q3 2026 State Revenue 

Service 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex a copy of 
(and a link to) a summary report of the customs 
control activities and a document referencing its 
parts that are relevant for the fulfilment of the 
target.  

95% of the cargo images are 
analysed centrally and remotely 
through the BAXE system. 

176 6.1.2.1.i.  
Linking 
railway x-
ray 
equipment 
to Baxe 
and use of 
artificial 
intelligenc
e for rail 
freight 
scanning 
image 
analysis 

Milest
one 

Railway 
customs 
control points’ 
scanners 
connected to 
x-ray images 
exchange 
system BAXE 

Deed of 
acceptance 
signed 

   Q4 2023 State Revenue 

Service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming the linking 
the scanners at the control points in Indra and 
Karsava with the BAXE system;  
b) an extract of technical specifications linking the 
requirements of with fulfilment of the milestone. 

Railway scanners at customs control 
points in Indra and Karsava 
connected to BAXE information 
system. 
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177 6.1.2.1.i.  
Linking 
railway x-
ray 
equipment 
to Baxe 
and use of 
artificial 
intelligenc
e for the 
analysis of 
rail freight 
scanning 
images  

Milest
one 

Rail Freight 
scanned 
image 
analysis 
platform 
introduced 

Deed of 
acceptance 
signed 

   Q4 2024 State Revenue 

Service 

 Summary document duly justifying how the 
milestone(including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 

This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
automated x-ray image analysis platform using 
artificial intelligence is in use for the analysis of 
railway cargo scanning images;  
b) an extract of technical specifications linking 
their requirements with fulfilment of the milestone. 

An automated x-ray image analysis 
platform using artificial intelligence is 
in use for the analysis of railway 
cargo scanning images. 

178 6.1.2.2.i.  
Capacity 
building of 
the 
Customs 
Laboratory 

Milest
one 

Purchased 
and installed 
spectrophoto
meter for use 
in the 
Customs 
Laboratory  

Deed of 
acceptance 
signed 

   Q4 2022 State Revenue 

service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
installation of the spectrophotometer at the 
Customs Laboratory;  
b) an extract of technical specifications linking 
their requirements with fulfilment of the milestone. 

A spectrophotometer is set up and in 
use at the Customs Laboratory. 

179 6.1.2.2.i.  
Capacity 
building of 
the 
Customs 
Laboratory 

Milest
one 

Purchased 
and installed 
spectrophoto
meter for use 
in Airport 
customs 
control point 

Deed of 
acceptance 
signed 

   Q4 2022 State Revenue 

service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
installation and use of the spectrophotometer at 
the airport customs control point;  
b) an extract of technical specifications linking the 
requirements of with fulfilment of the milestone. 

A spectrophotometer is set up and in 
use at the airport customs control 
point. 
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180 6.1.2.3.i. 
Improvem
ent of 
customs 
control of 
received 
postal 
items at 
Airport 
customs 
control 
point 

Milest
one 

A line for 
intelligent 
scanned and 
automatic 
sorting/analys
is ofRpostal 
items 
introduced at 
the Airport 
customs 
control point 

Deed of 
acceptance 
signed 

   Q4 2023 State Revenue 

service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence: 
a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
installation of the smart mail scanning system at 
the airport customs control point;  
b) an extract of technical specifications linking the 
requirements of with fulfilment of the milestone. 
 

A smart mail scanning and automatic 
sorting/analysis line is set up and in 
use at the airport customs control 
point. 

181 6.1.2.4.i.  
Creation of 
infrastruct
ure for the 
performan
ce of 
control 
services in 
Kundziņsa
la 

Milest
one 

Joint design – 
construction 
contract 
signed 

Construction 
and design 
contract 
signed 

   Q4 2022  SJSC “State 

Real Estate” 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the signed contract for the design and 
construction of the customs control infrastructure 
in Kundzinsala;  
b) a copy of and a link to the tender publication. 

A contract for the design and 
construction of infrastructure for the 
control services at Kundzinsala has 
been signed following a tender 
procedure. 

182 6.1.2.4.i.  
Creation of 
infrastruct
ure for the 
performan
ce of 
control 
services in 
Kundziņsa
la 

Milest
one 

Building 
permit 
received 

Notification of 
the permit 
approval 
decision 

   Q4 2023  SJSC “State 

Real Estate” 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 

This document shall include as an annex a copy of 
the approval of the construction project and the 
permit approval decision by the Construction 
Board and a copy of the approved building permit.  

The construction project shall be 
approved by the Construction Board 
and the permit for the construction 
works has been received. 

183 6.1.2.4.i.  
Creation of 
infrastruct
ure for the 
performan
ce of 
control 
services in 

Milest
one 

100 % of 
planned 
construction 
works 
completed, 
infrastructure 
has been put 
into operation 

Certificate of 
works 
completion 
received and 
an act of 
reception 
signed 

N/a N/a N/a Q3 2026  SJSC “State 

Real Estate” 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 

This document shall include as an annex a copy of 
the certificate of completion issued in line with 
national legislation confirming the completion of 

The new infrastructure for the 
performance of functions of the 
control services has been put into 
operation. 
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Kundziņsa
la 

and accepted 
for the 
functions of 
the control 
services 

the customs control infrastructure project. 

184 6.1.2.4.i.  
Creation of 
infrastruct
ure for the 
performan
ce of 
control 
services in 
Kundziņsa
la 

Milest
one 

Procurement 
and 
conclusion of 
a contract for 
the supply 
and 
installation of 
X-ray cargo 
control 
equipment 

Contract 
signed 

   Q4 2022 State Revenue 

service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the signed contract for the supply and 
installation of the x-ray cargo control equipment;  
b) a copy of and a link to the tender publication. 

A contract for the supply and 
installation of X-ray cargo control 
equipment has been signed following 
a tender procedure. 

185 6.1.2.4.i.  
Creation of 
infrastruct
ure for the 
performan
ce of 
control 
services in 
Kundziņsa
la 

Milest
one 

Cargo control 
x-ray 
equipment 
installed  

Deed of 
delivery 

   Q4 2024 State Revenue 

service 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
installation and running of the x-ray cargo control 
equipment;  
b) a copy of an internal document confirming the 
equipment is in use.  

Cargo control x-ray equipment 
installed and running. 

186 6.2.1.r. 
Modernisa
tion of the 
process of 
identifying 
money 
laundering
, 
investigati
ng 
economic 
crimes and 
judicial 
proceedin

Milest
one 

Entry into 
force of 
amendments 
to the Law on 
the 
prevention of 
money 
laundering 
and terrorist 
and 
proliferation 
financing  

Entry into 
force of 
amendments 
to the 
NILLTPFN 
Law 

N/a N/a N/a Q2 2021 The Financial 

Intelligence 

Service is 

responsible for 

reporting and 

implementation. 

 A copy of the publication of the amended law on 
the prevention of money laundering and terrorist 
financing and a link in Official Journal, including a 
reference to the provision indicating the entry into 
force, accompanied by a summary document duly 
justifying how the milestone (including all the 
constitutive elements) was satisfactorily fulfilled, 
with appropriate links to the underlying evidence.  

 

Amendments to the Law on the 
prevention of money laundering and 
terrorist and proliferation financing 
have entered into force, including: 
- the introduction of a new Financial 
intelligence unit (FIU) data reception 
and analysis system and the abolition 
of a parallel reporting system for both 
the FIU and the State revenue 
service (SRS), providing only for 
reporting to the FIU.  
Cabinet of ministers Regulation on 
the procedure and content of 
suspicious transaction reports and 
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gs threshold declarations has been 
adopted. 

187 6.2.1.1.i. 
Establish
ment of 
AML 
Innovation 
Hub to 
improve 
the 
identificati
on of 
money 
laundering 

Milest
one 

An IT 
platform for 
the exchange 
of knowledge 
and 
documents 
and for the 
coordination 
of 
cooperation 
between the 
stakeholders 

Completion of 
the IT 
platform for 
knowledge 
exchange and 
communicatio
n with 
stakeholders 

   Q1 2025 The Financial 

Intelligence 

Service is 

responsible for 

reporting and 

implementation. 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) copies of the certificates of completion issued in 
line with national legislation confirming the set up 
of secure platforms for knowledge exchange, 
transfer and communication including a research 
hall, communication spaces and intra-system 
connections with involved parties ensuring 
information protection are established and 
operational;  
b) an extract of technical specifications linking the 
requirements of with fulfilment of the milestone. 

1) Secure platforms for knowledge 
sharing, transfer and communication, 
including equipped research hall and 
a strategic communication space 
have been set up and are in use. The 
platforms shall provide for the 
development of algorithms for data 
analysis and management, definition 
of problems to be addressed and 
selection of mathematical models, 
and the creation of a technology 
analytical platform for hypotheses 
analysis.  
2) Intra-system connections between 
the involved parties ensuring 
information protection are established 
and operational. Necessary 
equipment to perform full-length 
functions is purchased and FIU 
system is adapted for the required 
data exchanges. 

188 6.2.1.2i. 
Strengthen
ing the 
capacity to 
investigate 
economic 
crime 

Milest
one 

Progress 
report on 
implementati
on of the 
action plan is 
approved 

Approval of 
the progress 
report  

N/a N/a N/a Q4 2025 Set up a working 

group to 

coordinate the 

development of 

the plan and the 

implementation 

of the reform. 

Within the 

framework of the 

plan, it is 

envisaged to 

define the 

measures to be 

 Summary document duly justifying how 
the milestone (including all the constitutive 
elements) was satisfactorily fulfilled, with 
appropriate links to the underlying evidence.  
This document shall include as an annex 
a copy of and a link to the publication of 
the approved progress report on the 
implementation of the action plan. 

The Cabinet of Ministers approves a 
progress report on the 
implementation of action plan for 
strengthening the fight against 
economic crime. The information 
report shall confirm the 
implementation of all objectives set 
out in the plan. that  
The plan has been approved in 2022 
based on the recommendations 
received under the Structural Reform 
Programme of DG REFORM and 
further detailed by the State Police.  
The plan will have defined the 
activities to be implemented, the 
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implemented in 

the State Police 

units, their order 

of priority and 

the sources of 

funding for the 

implementation 

of the measures. 

In addition, it is 

envisaged to 

identify the 

information 

exchange 

partners, 

channels, 

information 

exchange tools 

and methods to 

be used, as well 

as the technical 

tools and IT 

solutions to be 

used for the 

analysis, 

processing and 

communication 

of information. 

deadlines and the bodies responsible 
for implementation. 

189 6.2.1.2i. 
Strengthen
ing the 
capacity to 
investigate 
economic 
crime 

Target Proportion of 
detected 
criminal 
proceedings 
of 
environmenta
l crimes 

 % 40 60 Q1 2025 5 Latvian 

regional units of 

the State Police 

(environmental 

crime) 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. This document shall include 
as an annex the following documentary evidence: 
a copy of and a link to the state police annual 
report demonstrating that the proportion of 
detected environmental crimes that are solved and 
brought to prosecution for the year 2024 is at least 
of 60%. 

The share of detected environmental 
crimes that are solved and brought to 
prosecution for the year 2024 shall be 
at least 60%. 
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190 6.2.1.2i. 
Strengthen
ing the 
capacity to 
investigate 
economic 
crime 

Target Number of 
certified 
economic 
crime 
investigators 
in “Certified 
Anti Money 
Laundering 
Specialist 
(CAMS)” 
programme 

 Number 0 20 Q1 2025 Office for 

Combating 

Economic 

Crimes of the 

State Police, 5 

Latvian regional 

units  

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) certificates proving that 20 law enforcement 
officials have obtained Certified Anti Money 
Laundering Specialist certificates;  
b) the specifications in line with the requirements 
of the training (i.e. specific areas of focus of the 
anti-money laundering training). 

At least 20 law enforcement officials 
will have obtained Certified Anti 
Money Laundering Specialist 
certificate. 

191 6.2.1.2i. 
Strengthen
ing the 
capacity to 
investigate 
economic 
crime 

Target Equipment 
for law 
enforcement 
officials  

Proof of 
purchase 

Number 0 237 Q1 2025 Office for 

Combating 

Economic 

Crimes of the 

State Police, 5 

Latvian regional 

units  

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex a list of 
the purchases indicating for each purchase:  
a) the reference and date of the invoice; 
b) the description of the items being purchased;  
c) the municipality that has carried out the 
purchases. 
 

The target includes the purchase of 
the following equipment: 
— 200 mobile workstations; 
— 30 portable printers  
— 4 large-scale servers 
— 3 units of videoconferencing 
equipment,  
 

192 6.2.1.3.i. 
Establish
ment of a 
single 
training 
centre for 
the 
developme
nt of the 
qualificatio
ns of 
judges, 
court staff, 
prosecutor
s, 
assistant 
prosecutor
s and 

Milest
one 

Entry into 
force of the 
law and other 
legal acts 
related to the 
justice 
training 
centre 

Entry into 
force of the 
regulatory 
framework for 
the operation 
of the training 
centre and 
public funding 
ensured in 
state budget 
law for 2025 
and 2026. 

   Q1 2025 Ministry of 

Justice collects 

data and is 

responsible for 

reporting. 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of and a link to the law establishing the 
justice training center, including a reference to the 
provision indicating the entry into force;  
b) a copy of and a link to the relevant parts of the 
State budget law with an accompanying document 
referring to the parts relevant for the fulfilment of 
the milestone including a reference to the 
provision indicating the entry into force. 

The following has entered into force: 
 - A law for the establishment and 
operation of the institutional model of 
the justice training centre entered into 
force, including the definition of the 
involvement of the judiciary and the 
Judicial Council on training content 
and methodology.  
 —State budget funding for the 
financing of the full coverage of the 
training centre’s maintenance costs, 
staff costs and training content 
expenses, including the updating of 
training programmes from 2026 
onwards shall be ensured. 
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specialise
d 
investigato
rs 
(interdisci
plinary 
matters) 

193 6.2.1.3.i. 
Establish
ment of a 
single 
training 
centre for 
the 
developme
nt of the 
qualificatio
ns of 
judges, 
court staff, 
prosecutor
s, 
assistant 
prosecutor
s and 
specialise
d 
investigato
rs 
(interdisci
plinary 
matters) 

Target New training 
programme 
development 

 Number 0 10 Q4 2024 Ministry of 

Justice collects 

data and is 

responsible for 

reporting. 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the ten new training programme 
descriptions for judges, court staff, prosecutors 
and assistant prosecutors, specific interdisciplinary 
training for investigators;  
b) an extract from the training sign-up system 
showing the relevant trainings on offer.  

Ten new training programmes for 
judges, court staff, prosecutors and 
assistant prosecutors, specific 
interdisciplinary training for 
investigators, including on issues 
such as cybercrime, fraud and tax 
evasion, corruption in public 
procurement and money laundering 
shall be completed. 

194 6.2.1.3.i. 
Establish
ment of a 
single 
training 
centre for 
the 
developme
nt of the 
qualificatio

Target Implementati
on and 
adoption of 
training 
programmes 

 Number 0 10 Q2 2026 Ministry of 

Justice collects 

data and is 

responsible for 

reporting. 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the training programme description 
and an explanation of how the training 
programmes have been updated;  
b) an extract from the training sign-up system 

The training programmes (on-site, 
remote and e-learning) for judges, 
court staff, prosecutors and assistant 
prosecutors, specific interdisciplinary 
training for investigators, including on 
issues such as cybercrime, fraud and 
tax evasion, corruption in public 
procurement and money laundering 
shall be implemented and kept up to 
date.. 
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ns of 
judges, 
court staff, 
prosecutor
s, 
assistant 
prosecutor
s and 
specialise
d 
investigato
rs 
(interdisci
plinary 
matters) 

showing the relevant trainings on offer and the 
completion of the trainings by the relevant judicial 
staff members. 

195 6.2.1.3.i. 
Establish
ment of a 
single 
training 
centre for 
the 
developme
nt of the 
qualificatio
ns of 
judges, 
court staff, 
prosecutor
s, 
assistant 
prosecutor
s and 
specialise
d 
investigato
rs 
(interdisci
plinary 
matters) 

Milest
one 

Establishmen
t of a training 
centre 

Adaptation of 
premises 
(renovation) 
and provision 
of equipment 
for the training 
centre 
completed 

   Q4 2024 Ministry of 

Justice collects 

data and is 

responsible for 

reporting. 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming the 
adaptation (renovation) of the premises has been 
completed;  
b) if procured separately, a list of equipment 
purchases made including the items bought and 
the purchase dates. 

The necessary adaptation of the 
premises (renovation) to the needs of 
the training centre has been 
completed. Purchase and 
development of the necessary 
equipment in the premises of the 
training centre. The premises of the 
training centre are refurbished and 
equipped. 
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196 6.3.1.r. 
Modernisa
tion of 
public 
administra
tion 

Milest
one 

Approved 
Plan for 
Modernisatio
n of Public 
Administratio
n 

Plan for 
Modernisation 
of Public 
Administration 
approved 

   Q4 2022 State 

Chancellery  

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the approved Plan for Modernisation 
of Public Administration;  
b) a copy of the decision approving the Plan for 
Modernisation of Public Administration by the 
Cabinet of Ministers. 

A plan for the modernisation of public 
administration is approved by the 
Cabinet of Ministers. The plan covers 
the following priority areas and 
including timeframes for 
implementation: 
(a) An open, transparent, fair and 
accountable public administration: the 
principles of integrity are reviewed 
and improved by defining and 
implementing accountability to every 
public administration, as well as by 
respecting ethical principles and 
values in the work of public 
administration; 
(b) Uniform, centralised and 
standardised support processes and 
systems – the introduction of a 
centralised resource management 
system in public administrations, 
including accounting and human 
resources management; 
(c) Strategic human resources 
management and development, 
including selection, career 
management, evaluation, learning 
and development; 
d) Available, comprehensible and 
relevant services –developing digital 
transmission guidelines and digitising 
services, while ensuring their 
accessibility, accessibility and 
comprehensibility for all citizens, 
including those who do not use digital 
tools. 

197 6.3.1.r. 
Modernisa
tion of 
public 
administra
tion 

Milest
one 

Review of 
progress in 
the 
implementati
on of the Plan 
for 
Modernisatio

Review of 
progress in 
the 
implementatio
n of the Plan 
for 
Modernisation 

   Q4 2025 State 

Chancellery  

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) the review of progress in the implementation of 

The Cabinet of Ministers has 
approved the Progress Report on the 
Implementation of the Plan for 
Modernisation of Public 
Administration, which includes, if 
necessary, amendments to the plan’s 
measures in line with the objectives 
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n of Public 
Administratio
n approved 

of Public 
Administration 
approved 

the Plan for Modernisation of Public 
Administration;  
b) a copy of the decision of the Cabinet of 
Ministers approving the Progress Report on the 
Implementation of the Plan for Modernisation of 
Public Administration. 

of the Plan. 

198 6.3.1.r. 
Modernisa
tion of 
public 
administra
tion 

Milest
one 

Concept of 
the Single 
Service 
Centre 
approved as 
a prerequisite 
for the 
provision of 
centralised 
services 

N/a    Q4 2022 State 

Chancellery  

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the concept of the Single Service 
Centre report describing how the centralisation of 
public administration support functions will take 
place;  
b) a copy of the decision by the Cabinet of 
Ministers approving the concept of the Single 
Service Centre. 

The concept of the Single Service 
Centre has been developed and 
approved by the Cabinet of Ministers.  
The concept shall describe how 
gradual centralisation of public 
administration support functions (at 
least accounting and personnel 
record keeping) shall take place.  

199 6.3.1.r. 
Modernisa
tion of 
public 
administra
tion 

Target Share of 
direct public 
administratio
n human 
resources 
receiving 
accounting 
and human 
resource 
management 
services 
centrally. 

N/a % of total 
number of 
employees 
employed in 
direct 
administrati
on 

0 15 Q3 2026 State 

Chancellery 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
 This document shall include as an annex the 
following documentary evidence: an extract from 
the database of human resources showing at least 
15% of employees in direct administration 
receiving centralised accounting and human 
resource management services from the single 
solution service provider.  
 

The entry into operation of a single 
solution and the gradual 
centralisation of the support functions 
such as accounting and human 
resource management of the public 
administration shall start.  
At least 15% of the total number of 
employees in direct administration 
shall receive centralised accounting 
and human resource management 
services from the single solution 
service provider 

200 6.3.1.1.i.  
Open, 
transparen
t, fair and 
accountabl
e public 
administra
tion 

Milest
one 

Competence 
framework 
available, 
including 
training 
programmes 

Competence 
framework is 
available in 
the State 
Administration 
School 
Training 
Management 
System and 
included in 
the 

N/a N/a N/a Q4 2023 State 

Chancellery  

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of internal document adopted by the 
State Administration School on the competence 
management system evidencing that the system 
has been set up and is made available in the State 
Administration School Training Management 

A competence management system 
has been set up and made available 
in the areas of ethics, anti-corruption, 
fraud, the shadow economy, conflict 
of interest and procurement: 
-it shall be aimed at strengthening the 
competencies of 
project managers, policy planners, 
etc.,  
-it shall include the development of 
competence systems, training and 
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# 

Related 
measure 

(reform or 
investment

) 

M/T Name 

Qualitative 
indicators 

 (for 
milestones) 

Quantitative indicators 
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementation 

Further 
specification 
(if necessary) 

Verification mechanism Milestone and target description 

Unit 
Base-
line 

Goal Q Year 

Competency 
Framework 
Guidelines 
and the state 
budget law for 
2024 has 
been passed 
  

System;  
b) a copy of and a link to the publication in the 
Official Journal of the relevant parts of the State 
budget law evidencing that the State budget 
financing for the main public administration 
development training programmes has been 
ensured from 2024 onwards, with an 
accompanying document referring to the parts 
relevant for the fulfilment of the milestone, 
including a reference to the provision indicating 
the entry into force. 

testing modules, professional 
certification, induction programmes, 
in-house experts and coaches.  
 
State budget financing for the main 
public administration development 
training programmes has been 
ensured from 2024 onwards.  

201 6.3.1.1.i.  
Open, 
transparen
t, fair and 
accountabl
e public 
administra
tion 

Target Number of 
public 
administratio
n employees 
trained in at 
least one of 
the 
programmes 

N/a Number  0 16232 Q3 2026 School of Public 

Administration 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) list of public administration employees 
having completed the training programmes with 
references to their training certificates; 
b) list of training programmes organised, 
including a description of each programme, and 
training statistics.  

 

Number of persons trained in at least 
one training programme in the areas 
of ethics, integrity, anti-corruption, 
application of the procurement 
regulatory framework, fraud, the 
shadow economy and prevention of 
conflict of interest. 

202 6.3.1.2i. 
Profession
alisation of 
public 
administra
tion and 
administra
tive and 
capacity 
building 

Milest
one 

Competence 
framework 
available, 
including 
training 
programmes 
 

Competence 
framework is 
available in 
the State 
Administration 
School 
Training 
Management 
System and 
included in 
the 
Competency 
Framework 
Guidelines 
and the state 
budget law for 
2024 has 
been passed 

N/a N/a N/a Q4 2023 State 

Chancellery  

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex: a copy 
of the internal document adopted by the State 
Administration School on the competence 
management system evidencing that the system 
has been set up and is made available in the State 
Administration School Training Management 
System.  

Public administration competence 
development and retraining 
programmes are available in areas 
such as: 
- modern policies and services,  
- leadership and effective change 
management,  
- data literacy,  
- effective achievement of policy 
objectives of EU funds and foreign 
financial instruments,  
- strategic planning, evidence-based 
policy -planning and implementation,  
- sector-specific training themes 
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# 

Related 
measure 

(reform or 
investment

) 

M/T Name 

Qualitative 
indicators 

 (for 
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Quantitative indicators 
 (for targets) 

Indicative 
timeline for 
completion 
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and 
implementation 

Further 
specification 
(if necessary) 

Verification mechanism Milestone and target description 

Unit 
Base-
line 

Goal Q Year 

203 6.3.1.2.i. 
Profession
alisation of 
public 
administra
tion and 
administra
tive and 
capacity 
building 

Target Number of 
public 
administratio
n employees 
trained in at 
least one of 
the 
programmes 

N/a Number  0 20011 Q3 2026 School of Public 

Administration 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) list of public administration employees having 
completed the training programmes with 
references to their training certificates;  
b) list of training programmes organised, including 
a description of each programme, and training 
statistics. 

Number of public administration 
employees trained for modern 
policies and services, leadership and 
effective change management, data 
literacy, effective achievement of 
policy objectives of EU funds and 
foreign financial instruments, 
strategic planning, evidence-based 
policy planning and implementation, 
sector-specific training themes 

204 6.3.1.3.i. 
Developm
ent of the 
innovation 
ecosystem 
of public 
administra
tion  

Milest
one 

Entry into 
force of the 
regulatory 
framework in 
relation to the 
innovation 
eco-system 

Development 
and 
implementatio
n of a 
common 
experimental 
framework for 
public sector 
innovation 

   Q2 2025 State 

Chancellery 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) copies of the legal acts and other documents 
relevant for establishment of the regulatory 
framework for the public sector innovation 
ecosystem and the establishment of the 
Innovation Lab, published in the official journal, 
including a reference to the provision indicating 
the entry into force;  
b) documentary evidence confirming the entry into 
operation of the Innovation Lab. 

A regulatory framework (guidelines, 
regulations, recommendations, etc.) 
to support the development of the 
public sector innovation ecosystem 
shall enter into force.  
The framework shall, inter alia, 
address the following challenges: 
— Reduce the fragmentation of the 
Latvian innovation ecosystem and its 
governance; 
— Improve cooperation among 
institutions in the implementation of 
innovation policy; 
— develop a common framework for 
experimentation 
 
Innovation lab is set-up and 
operating. Main functions of the 
Innovation Lab are: 
1) development of a case studies of 
public innovation; 
2) creation of innovative solutions to 
public administration challenges; 
3) Testing of a prototype solutions 
6) Communication to the public on 
innovation in public administration 
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# 

Related 
measure 

(reform or 
investment

) 

M/T Name 

Qualitative 
indicators 

 (for 
milestones) 

Quantitative indicators 
 (for targets) 

Indicative 
timeline for 
completion 

Responsibility 
for reporting 

and 
implementation 

Further 
specification 
(if necessary) 

Verification mechanism Milestone and target description 

Unit 
Base-
line 

Goal Q Year 

205 6.3.1.3.i. 
Developm
ent of the 
innovation 
ecosystem 
of public 
administra
tion  

Milest
one 

Ensuring the 
financial 
sustainability 
of the 
Innovation 
Lab 

Entry into 
force of state 
budget law for 
2026 

N/a N/a N/a Q3 2025 The State 

Chancellery 

collects the data 

and is 

responsible for 

reporting. 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex a copy of 
and a link to the publication of the relevant parts of 
the State budget law ensuring state budget 
financing for the operation of the innovation lab 
starting from 2026 with an accompanying 
document referring to the parts relevant for the 
fulfilment of the milestone in the Official Journal, 
including a reference to the provision indicating 
the entry into force. 

State budget financing for the 
operation of the innovation lab shall 
be ensured starting from 2026. 

206 6.3.1.4.i.  
Growth of 
non-
governme
ntal 
organisati
ons to 
strengthen 
social 
security 
representa
tion and 
monitor 
public 
interests 

Milest
one 

Publication of 
the 
framework for 
the support of 
non-
governmental 
organisations 
in areas of: 
-social 
resilience 
-advocacy of 
public interest 

The 
publication of 
the rules for 
the support 
programme 

N/a N/a N/a Q4 2022 State 

Chancellery, 

Society 

Integration 

Foundation 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex a copy of 
and a link to the published call for project 
proposals, including conditions and criteria for 
NGO participation in the support programme, a 
reporting mechanism and indicators and targets to 
be achieved within the programme. 

A an open call for funding for 
strengthening the work of non-
governmental organisations in two 
areas – (a) fostering social resilience 
and (b) advocacy for public interest 
has been published The call shall 
include conditions and criteria for 
NGO participation in the support 
programme, a reporting mechanism 
and indicators and targets to be 
achieved within the programme.  

207 6.3.1.4.i.  
Growth of 
non-
governme
ntal 
organisati
ons to 
strengthen 
social 
security 
representa
tion and 
monitor 
public 

Target Beneficiaries 
of the support 
programme  

Grant 
contracts 
successfully 
completed 

Number of 
beneficiarie
s (including 
partners) of 
the support 
programme 

0 30 Q3 2026 State 

Chancellery, 

Society 

Integration 

Foundation 

 Summary document duly justifying how the target 
(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a list of beneficiaries (at least 15 organisations 
in social resilience programme and 15 
organisations in advocacy of public interest 
programme) with links to their project reports and 
achieved results; 
b) copies of grant contracts between the Society 
integration foundation and the beneficiary non-
governmental organisations for the execution of 

The funding for project 
implementation shall benefit at least: 

-15 organisations in social resilience 
programme 

-15 organisations in advocacy of 
public interest programme 

The target indicator is deemed to 
have been fulfilled when a contract 
has been concluded between non-
governmental organisation and 
Society Integration Foundation for the 
execution of the project. 
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# 
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 (for 
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Further 
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Goal Q Year 

interests the project. 

208 6.4.1.r.  
Creation of 
a register 
of public 
procureme
nt 
contracts 

Milest
one 

A register of 
public 
procurement 
contracts 
made 
available.  

Amendments 
to public 
procurement 
legislation and 
technical 
solution 
developed 
and available 
for production 

N/a N/a N/a Q4 2022 Procurement 

Monitoring 

Bureau/ 

Ministry of 

Finance 

 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of and a link to publication of the 
amended law on public procurement in the Official 
Journal, including a reference to the provision 
indicating the entry into force;  
b) a copy of the certificate of completion issued in 
line with national legislation confirming the 
implementation of the updated online register of 
public procurement contracts. 

Amendments to the legislation 
governing public procurement have 
entered into force, providing for a 
register of contracts containing 
structured information on 
procurement contracts concluded and 
their actual performance (including 
actual costs and deadlines or the 
reason for termination). 
 
A technical solution for the register of 
public procurement contracts has 
been developed and made available 
online. 

209 6.4.2.r. 
Improvem
ent of the 
Competitio
n 
Environme
nt 

Milest
one 

Entry into 
force of 
regulatory 
framework for 
improving the 
competition 
environment 
and reducing 
corruption 
risks in public 
procurement. 

N/a N/a N/a N/a Q4 2021 Ministry of 

Finance 

 A copy of the publication of the amendments to 
the public procurement law including, inter alia, the 
following changes: 
1) The procurement commission shall be 
established for each procurement separately or for 
a specified period of time; 
2) the secretary of the procurement commission 
shall sign a declaration of absence of conflict of 
interest; 
3) broadened cases where a supplier may be 
excluded from tender; 
4) the evaluation criteria identify specific areas 
where life-cycle costs and quality criteria are to be 
assessed in addition to the purchase price;  
5) stricter requirements for cases with only a 
single bid;  
6) requirement for a market consultation in order 
to avoid restrictive technical specifications and a 
link in the Official Journal, including a reference to 
the provision indicating the entry into force.  
This is to be accompanied by a summary 
document duly justifying how the milestone 

Entry into force of amendments to the 
public procurement law, including, 
inter alia, the following changes: 
1) The procurement commission shall 
be established for each procurement 
separately or for a specified period of 
time 
2) the secretary of the procurement 
commission shall sign a declaration 
of absence of conflict of interest; 
3) broadened cases where a supplier 
may be excluded from tender 
4) the evaluation criteria identify 
specific areas where life-cycle costs 
and quality criteria are to be 
assessed in addition to the purchase 
price;  
5) stricter requirements for cases with 
only a single bid  
6) requirement for a market 
consultation in order to avoid 
restrictive technical specifications 
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# 
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investment
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M/T Name 
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(including all the constitutive elements) was 
satisfactorily fulfilled, with appropriate links to the 
underlying evidence.  

210 6.4.3.r. 
Developm
ent and 
implement
ation of a 
profession
alisation 
strategy  

Milest
one 

Adoption of a 
strategy for 
the 
professionaliz
ation of 
procurers 

A strategy has 
been adopted. 

   Q1 2022 Ministry of 

Finance/ 

Procurement 

Monitoring 

Bureau  

Centralisation 
of procurement 
will be covered 
in the decision 
of the Cabinet 
of Ministers.  

Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the adopted professionalisation 
strategy;  
b) a copy of the decision of the Cabinet of 
Ministers on the directions of action for conducting 
centralised procurements. 

Adoption of a professionalisation 
strategy that includes specific 
directions of action for the 
competence of procurers and for 
conducting centralised procurements 

211 6.4.3.r. 
Developm
ent and 
implement
ation of a 
profession
alisation 
strategy  

Milest
one 

Amendments 
to the 
relevant legal 
acts, 
regulation 
and internal 
procedures 

Entry into 
force of 
amendments 
to relevant 
legal acts, 
regulations or 
internal 
procedures 

   Q4 2022 Procurement 

Monitoring 

Bureau , School 

of Public 

Administration  
State 

Chancellery , 

Ministry of 

Economics 

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of (and a link to) the publication of 
standardised qualification requirements by sector 
in iub.gov.lv  
b) a copy of (and a link to) the publication in the 
Official Journal of the Cabinet of Ministers 
regulation of Standardised acceptance-transfer 
documents in works procurements, 
c) a publicly accessible link to methodological 
materials in iub.gov.lv.; 
d) a copy of the single training programme to 
ensure that procurers’ competence has been 
developed and implemented on State 
administration school;  
e) a copy of (and a link to) relevant guidelines or 
legal act to increase requirements for procurement 
commission competence in procurements 
reaching a certain threshold of contract prices;  
 (f) a copy of (and a link to) relevant internal rules 
of procedure or legal act to ensure that the 

The adoption of the following has 
been completed:  
(1) Standardised qualification 
requirements by sector (information 
and communication technologies, 
construction, road transport, mobile 
and fixed communication services), 
(2) Standardised acceptance-transfer 
documents in works procurements, 
(3) public access to methodological 
materials, (4) a single training 
programme to ensure that procurers’ 
competence has been developed and 
implemented, (5) increased 
requirements for procurement 
commission competence in 
procurements reaching a certain 
threshold of contract prices, e.g. 
certification to the Chair of the 
Procurement Commission, (6) pre-
verification of procurements ensure 
that the procurement commission 
advertises the appropriate quality of 
tenders.  
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procurement commission advertises the 
appropriate quality of tenders (risk based 
supervision of procurements). 

212 6.4.3.r. 
Developm
ent and 
implement
ation of a 
profession
alisation 
strategy  

Milest
one 

Entry into 
force of legal 
acts 
implementing 
centralization 
of 
procurement  

Entry into 
force of 
relevant legal 
acts 

   Q3 2026 Ministry of 

Finance 

 Summary document duly justifying how the 
milestone (including all the constitutive elements, 
notably the link between the decision and the 
preceding feasibility study) was satisfactorily 
fulfilled, with appropriate links to the underlying 
evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of and a link to publication in the Official 
Journal of the decision by the Cabinet of Ministers 
on centralising certain parts of public procurement, 
including a reference to the provision indicating 
the entry into force;  
b) a copy of the feasibility study decision was 
based. 

The entry into force of a decision by 
the Cabinet of Ministers on the 
execution of centralised 
procurements in certain areas that 
shall be identified in a preceding 
feasibility study. 

213 6.4.4.r.  
IUB IT and 
analytical 
capacity 
building 

Milest
one 

Adoption of 
criteria for 
identifying 
risky market 
sectors, 
customers 
and 
purchases 

N/a    Q4 2021 Procurement 

Monitoring 

Bureau  

 Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex a copy of 
the document defining the criteria for identification 
of risky market sectors, customers and 
procurement procedures which have been 
approved. The criteria set are based on 
procurement publication indicators and EC 
procurement indicators, as well as on good 
practices from other countries, such as the Index 
tool. 

Criteria for identification of risky 
market sectors, customers and 
procurement procedures have been 
approved.  
The criteria set are based on 
procurement publication indicators 
and EC procurement indicators, as 
well as on good practices from other 
countries, such as the Index tool. 
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214 6.4.4.r.  
IUB IT and 
analytical 
capacity 
building 

Milest
one 

Upgrade of 
publications 
management 
system 
completed 

Upgrade of 
publications 
management 
system 
completed 

   Q4 2024 Procurement 

Monitoring 

Bureau  

The 
procurement 
complaints 
process, pre-
checks and 
administrative 
infringement 
process cases 
will be part of 
the overall 
functionality of 
the system.  

Summary document duly justifying how the 
milestone (including all the constitutive elements) 
was satisfactorily fulfilled, with appropriate links to 
the underlying evidence. 
This document shall include as an annex the 
following documentary evidence:  
a) a copy of the certificate of completion issued in 
line with national legislation confirming that the 
upgrade of the publications management system 
has been completed and is available;  
b) a link to the publicly available parts of the 
system;  
c) extracts of the internal system demonstrating its 
functionality as foreseen in the description of the 
milestone. 

A publications management system 
is available, ensuring: 
- online access, 
-publication of e-forms,  
- overview of procurement statistics, 
- availability of client profiles,  
- module for procurement complaints 
process,-module for carrying out pre-
checks,  
-module for administrative 
infringement process cases, 
- verification of convicted persons 
before their inclusion in the 
procurement commission. 
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ANNEX II 

A. COMPONENT 1: CLIMATE CHANGE AND ENVIRONMENTAL SUSTAINABILITY 

# 
Related Measure (Reform or 

Investment) 

Mileston

e / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measure 

Baselin

e  
Goal  

Quar

ter 
Year 

1.1 1.1.1 Interim step -  Monitori

ng 

Progress on coordinated approach for 

passenger transport planning 

Submission of a concept report 

reflecting the design and modalities of 

the reform planned for implementation 

by Q4 2023. 

N/A N/A N/A Q4 2022 

1  1.1.1 Greening the Riga 

Metropolitan Range Transport 

System 

 

Mileston

e 

Coordinated approach for passenger 

transport planning, ordering and 

organisation of the Riga metropolitan area 

A coordinated approach has been 

implemented for passenger transport 

planning, ordering and organisation of 

the Riga metropolitan area 

N/A N/A N/A Q4 2023 

2 1.1.1 Greening the Riga 

Metropolitan Range Transport 

System 

Mileston

e 

Reform of public transport RMA Entry into service of a unified 

multimodal public transport route 

network for the Riga metropolitan area  

N/A N/A N/A Q4 2025 

3.1 1.1.1.1i. Interim step -  Monitori

ng 

Procurements contracts for the total length 

of railway sections to be  
created / upgraded under measure 1.1.1.1i. 

have all been signed  

Signed contracts    Q4  2023 

3 1.1.1.1i. Competitive rail 

passenger transport within the 

common public transport 

system of the city of Riga 

Target Length of electric rail lines created and 

existing railway upgraded for passenger 

transport 

 Km 0 81 Q1 2026 

4.1 1.1.1.1i. Interim step Monitori

ng 

Procurement contracts for the total number 

of urban – suburban electric trains to be 

supplied under measure 1.1.1.1.i have all 

been signed 

    Q4 2023 

4 1.1.1.1i. Competitive rail 

passenger transport within the 

common public transport 

system of the city of Riga 

 

Target Number of urban – suburban electric trains 

operating (battery electric trains)  

 Number 0 7 Q3 2026 
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# 
Related Measure (Reform or 

Investment) 

Mileston

e / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measure 

Baselin

e  
Goal  

Quar

ter 
Year 

5.1 1.1.1.2i. Interim step Monitori

ng 

Number of electric transport units 

operating by the city of Riga (electric 

buses, trams) 

 Number 0 5 Q3 2025 

5 1.1.1.2i. Environmentally 

friendly improvements to the 

public transport system of the 

city of Riga  

Target Number of electric transport units 

operating by the city of Riga (electric 

buses, trams) 

 Number  21 Q3 2026 

6.1 1.1.1.3.i. Interim step Monitori

ng 

Procurement contracts have been signed 

for the total length of newly built or 

renovated cycle infrastructure under 

measure 1.1.1.3.i   

    Q4 2024 

6 1.1.1.3.i. Complete bike riding 

infrastructure 

Target Length of newly built or renovated cycle 

infrastructure in the city of Riga and 

Pieriga (part of Riga Metropolitan Area) 

 Km 0 60 Q3 2026 

7 1.2.1.1.i.I. Improving the energy 

efficiency of multi-apartment 

buildings and transition to 

renewable energy technologies 

Mileston

e 

Entry into force of support programme for 

improving energy efficiency in residential 

buildings  

Entry into force of support programme 

for improving energy efficiency in 

residential buildings  

N/A N/A N/A Q1 2022 

8.1 1.2.1.1.i.I. Interim step Monitori

ng 

Approved projects representing at least 

EUR 20 048 700 

 EUR 0 20 048 

700 

Q1 2023 

8 1.2.1.1.i.I. Improving the energy 

efficiency of multi-apartment 

buildings and transition to 

renewable energy technologies 

Target Approved projects representing at least 

EUR 40 097 400  

 EUR 0 40 097 

400 

Q3 2024 

9.1 1.2.1.1.i.I. Interim step Monitori

ng 

Reduction of primary energy consumption 

in multi-apartment buildings with 

improved energy efficiency (20% of the 

projects completed by Q4 2024) 

 MWh/Year 0 2884 Q4 2024 

9 1.2.1.1.i.I. Improving the energy 

efficiency of multi-apartment 

buildings and transition to 

renewable energy technologies 

Target Reduction of primary energy consumption 

in multi-apartment buildings with 

improved energy efficiency 

 MWh/Year 0 14423 Q3 2026 
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# 
Related Measure (Reform or 

Investment) 

Mileston

e / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measure 

Baselin

e  
Goal  

Quar

ter 
Year 

10 1.2.1.2.i. Increasing energy 

efficiency in business, which is 

planned to be implemented 

nationally in the form of a 

combined financial instrument 

Mileston

e 

Entry into force of the Support Programme 

for Entrepreneurial Energy Efficiency 

Entry into force of Regulation  N/A N/A N/A Q1 2022 

11.1. 1.2.1.2.i. Interim step Monitori

ng 

Approved projects representing at least 

planned GHG emission savings 

 Co2 

equivalent 

in t/year 

0 2623 Q4 2023 

11.2. 1.2.1.2.i. Interim step Monitori

ng 

Approved additional projects representing 

at least planned GHG emission savings 

 Co2 

equivalent 

in t/year 

0 5902 Q4 2024 

11.3. 1.2.1.2.i. Interim step Monitori

ng 

Approved additional projects representing 

at least planned GHG emission savings 

 Co2 

equivalent 

in t/year 

0 9837 Q4 2025 

11 1.2.1.2.i. Increasing energy 

efficiency in business, which is 

planned to be implemented 

nationally in the form of a 

combined financial instrument 

Target Planned GHG emission savings   Co2 

equivalent 

in t/year 

0 11498 Q3 2026 

12.1. 1.2.1.2.i. Interim step Monitori

ng 

Approved projects representing at least 

EUR 20 000 000 

 EUR 0 20 000 

000 

Q4 2023 

12 1.2.1.2.i. Increasing energy 

efficiency in business, which is 

planned to be implemented 

nationally in the form of a 

combined financial instrument 

Target Approved projects representing at least 

EUR 72 351 600  

 EUR 0 72 351 

600 

Q4 2024 

13 1.2.1.3.i.I. Improving municipal 

buildings and infrastructure by 

promoting the transition to 

renewable energy technologies 

and improving energy 

efficiency 

Mileston

e 

Entry into force of the legal framework for 

a support programme to improve energy 

efficiency in municipal infrastructure, 

which supports projects with a planned 

reduction of primary energy or CO2 by at 

least 30 %. 

Entry into force of Cabinet Regulation  N/A N/A N/A Q4 2022 
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# 
Related Measure (Reform or 

Investment) 

Mileston

e / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measure 

Baselin

e  
Goal  

Quar

ter 
Year 

14.1 1.2.1.3.i.I. Interim step Monitori

ng 

Award of contracts for the implementation 

of energy efficiency improvement projects 

for local government buildings and 

infrastructure for at least EUR 15 000 000. 

 EUR 0 15 000 

000 

Q4 2023 

14 1.2.1.3.i.I. Improving municipal 

buildings and infrastructure by 

promoting the transition to 

renewable energy technologies 

and improving energy 

efficiency 

Target Award of contracts for the implementation 

of energy efficiency improvement projects 

for local government buildings and 

infrastructure for at least EUR 27 838 800 

 EUR 0 27 838 

800 

Q4 2024 

15 1.2.1.3.i.I. Improving municipal 

buildings and infrastructure by 

promoting the transition to 

renewable energy technologies 

and improving energy 

efficiency 

Target  Reduction in primary energy consumption 

in municipal buildings and infrastructure 

 KWh/Year 0 4 544 

563 

Q4 2025 

16 1.2.1.4.i.I. Improving the energy 

efficiency of public sector 

buildings, including historical 

buildings 

Mileston

e 

Entry into force of support programme for 

improving energy efficiency in national 

and historical buildings  

Entry into force of support programme 

for improving energy efficiency in 

national and historical buildings 

approved by the Cabinet of Ministers 

N/A N/A N/A Q1 2022 

17.1 1.2.1.4.i.I. Interim step Monitori

ng 

Notification of contract award 

representing at least EUR 8 384 600 

 EUR 0 8 384 

600 

Q4 2023 

17 1.2.1.4.i.I. Improving the energy 

efficiency of public sector 

buildings, including historical 

buildings 

Target Notification of contract award 

representing at least EUR 16 769 200 

 EUR 0 16 769 

200 

Q3 2024 

18.1 1.2.1.4.i.I. Interim step Monitori

ng 

Reduction of primary energy consumption 

in public buildings with improved energy 

efficiency (20% of the projects completed 

by Q4 2025) 

 MWh/Year 0 891 Q4 2025 
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# 
Related Measure (Reform or 

Investment) 

Mileston

e / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measure 

Baselin

e  
Goal  

Quar

ter 
Year 

18 1.2.1.4.i.I. Improving the energy 

efficiency of public sector 

buildings, including historical 

buildings 

Target  Reduction of primary energy consumption 

in public buildings with improved energy 

efficiency 

 MWh/Year 0 4456 Q3 2026 

19.1 1.2.1.5.i. Interim step Monitori

ng 

Entry into force of support programme for 

modernisation of electricity transmission 

and distribution networks 

Entry into force of support programme 

for modernisation of electricity 

transmission and distribution networks 

approved by the Cabinet of Ministers 

N/A N/A N/A Q2 2022 

19 1.2.1.5.i. Modernisation of 

electricity transmission and 

distribution networks 

Target Notification of contracts award to projects 

approved for EUR 80 000 000. 

 EUR 0 80 000 

000 

Q1 2023 

20.1 1.2.1.5.i. Interim step Monitori

ng 

Connection points for electric vehicles 

charging and/or microgeneration 

installation (30% of connection points 

created by Q4 2025) 

 Number 0 618 Q4 2025 

20 1.2.1.5.i. Modernisation of 

electricity transmission and 

distribution networks 

Target Connection points for electric vehicles 

charging and/or microgeneration 

installation 

 Number 0 2060 Q3 2026 

21.1 1.2.1.5.i. Interim step 

 

Monitori

ng 

Concept paper for the regulatory 

framework  

Concept paper for the regulatory 

framework to ensure the transmission of 

electricity produced from RES to 

networks (including the use of forests 

and other public land for wind energy 

production) and to promote the 

development of wind energy 

infrastructure, reflecting the outcome of 

policy discussions with the various 

stakeholders. 

N/A N/A N/A Q2  2023 
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# 
Related Measure (Reform or 

Investment) 

Mileston

e / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measure 

Baselin

e  
Goal  

Quar

ter 
Year 

21 1.2.1.5.i. Modernisation of 

electricity transmission and 

distribution networks 

Mileston

e 

Entry into force of regulatory framework 

to ensure the transmission of electricity 

produced from RES to networks 

(including the use of forests and other 

public land for wind energy production) 

and to promote the development of wind 

energy infrastructure.  

Entry into force of: a) 

Legislation/regulation making state 

forests available for wind energy 

deployment, designating appropriate 

areas for development and making them 

available for bidding by private 

investors.  

b) Legislation/regulation reducing legal 

uncertainty for investments in wind 

energy by specifying cases in which 

investments may be rejected post 

impact-assessment and by introducing 

fast-track resolution mechanism for such 

cases  

N/A N/A N/A Q2 2024 

22 1.3.1.r. Disaster management 

system adaptation to climate 

change, rescue and rapid 

response services 

Mileston

e 

Publication of a report on implementation 

of the disaster risk management system 

Publication of an information report on 

the implementation of the disaster risk 

management system approved by the 

Cabinet of Ministers 

N/A N/A N/A Q1 2022 

23.1 1.3.1.1.i. Interim step Monitori

ng 

Number of submission projects for the 

construction of nearly zero-energy-

consumption disaster management and 

emergency response centres  

N/A Number 0 8 Q4 2023 

23. 1.3.1.1.i. Disaster management 

system adaptation to climate 

change, rescue and rapid 

response services 

Target Construction of nearly 0 -energy-

consumption disaster management and 

emergency response centres  

 Number 0 8 Q1 2026 

24.1 1.3.1.r. Interim step Monitori

ng 

Total fire area for wild fires over the 5-

year period (2020-2022) 

N/A Area 

(hectares) 

3923,1 3279,2 Q1 2023 

24 1.3.1.r. Disaster management 

system adaptation to climate 

change, rescue and rapid 

response services 

Target Total fire area for wild fires over the 5-

year period (2020-2024) 

N/A Area 

(hectares) 

3923,1 2635,3 Q1 2025 
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# 
Related Measure (Reform or 

Investment) 

Mileston

e / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measure 

Baselin

e  
Goal  

Quar

ter 
Year 

25 1.3.1.2.i. Investments in flood 

risk reduction infrastructure 

Mileston

e 

Construction contracts awarded for half 

the total number of renovations 

Construction contracts awarded for half 

the total number of renovations 

 

% 0 50 Q4 2024 

26.1 1.3.1.2.i. Interim step Monitori

ng 

Construction contracts awarded for the 

total number of renovations 

Construction contracts awarded for the 

total number of renovations 

% 0 100 Q4 2025 

26 1.3.1.2.i. Investments in flood 

risk reduction infrastructure 

Target Area protected against the risk of flooding  Area 

(hectares) 

0 59000 Q3 2026 
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B. COMPONENT 2: DIGITAL TRANSFORMATION 

# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

27 2.1.1r.  

Modernisation of national 

processes and services and 

digital transformation 

Milest

one 

Establishment of a framework for unified 

governance management of ICT development 

activities in public administration 

Entry into force of the legal 

framework 

N/A  N/A  N/A Q1 2022 

28 2.1.1r.  

Modernisation of national 

processes and services and 

digital transformation 

Milest

one 

Establishment of a normative framework for 

receiving support in the field of digital 

transformation of public administration 

processes and services 

Entry into force of the legal 

framework 

 N/A  N/A  N/A Q2 2022 

29 2.1.1.1i. Administration 

modernisation and digital 

transformation of services, 

including business 

environment 

Target Descriptions of ICT solutions development 

activities developed and harmonised 

 Number 0 11 Q3 2023 

30 2.1.1.1i. Administration 

modernisation and digital 

transformation of services, 

including business 

environment 

Target Delivery of ICT solutions for modernised public 

administration functions (including systems)  

 Number 0 11 Q3 2026 

31 2.1.2r.  

Increasing efficiency and 

interoperability in the use of 

national ICT resources 

Milest

one 

Establishment of the legal framework for 

receiving support in the area of development of 

central systems and platforms of public 

administration and consolidation of computing 

infrastructure services 

Entry into force of the legal 

framework 

N/A N/A  N/A Q2 2022 

32 2.1.2.1i.  

Centralised governance 

platforms and systems 

Target Approval of coordinated plans for the creation, 

transformation or deployment of centralised 

functions or services  

 Number 0 15 Q1 2023 

33 2.1.2.1i.  

Centralised governance 

platforms and systems 

Target Adoption of harmonised descriptions of the 

development activities of centralised ICT 

solutions  

  Number 0 15 Q3 2023 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

34 2.1.2.1i.  

Centralised governance 

platforms and systems 

Target Number of centralised ICT platforms and 

systems set up and in operation  

  Number 0 15 Q3 2026 

35 2.1.2.2i.  

National Federal Cloud of 

Latvia 

Target Number of shared service providers integrated 

in the national federated cloud – cloud solutions 

 Number 0 4 Q4 2024 

36 2.1.2.2i.  

National Federal Cloud of 

Latvia 

Target Public administration information systems 

modified to modern IS architecture and hosted 

in the national federated cloud 

 Number 0 10 Q3 2026 

37 2.1.3r.  

Development of the national 

economic data and digital 

services economy 

Milest

one 

Entry into force of the normative framework for 

receiving support in the field of transformation 

of economic data management 

Entry into force of the legal 

framework 

 N/A  N/A  N/A Q2 2022 

38 2.1.3r.  

Development of the national 

economic data and digital 

services economy 

Milest

one 

Legal framework for the functioning of the 

national platform for the circulation of data 

Entry into force of the legal 

framework 

 N/A  N/A  N/A Q4 2023 

39 2.1.3.1.i.  

Data availability, sharing 

and analysis 

Target Sectors for which relevant datasets are available 

on the national data circulation platform (data 

aggregations in the environment)  

  Number 0 6 Q3 2026 

40 2.2.r.  

Creating the full cycle of 

business digital 

transformation support with 

regional coverage 

Milest

one 

The European Digital Innovation Hub (EDIH) 

has been established  

The European Digital 

Innovation Hub (EDIH) has 

been established.  

N/A N/A N/A Q2 2022 

41 2.2.r.  

Creating the full cycle of 

business digital 

transformation support with 

regional coverage 

Milest

one 

Regional business support centres provide new 

digital transformation support functions  

Regional business support 

centres provide digital 

transformation support 

functions 

N/A N/A N/A Q3 2022 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

42 2.2.r.  

Creating the full cycle of 

business digital 

transformation support with 

regional coverage 

Milest

one 

Establishment of a digital maturity test system 

for companies to identify the actions needed by 

companies and state support. 

Digital maturity test system 

in place 

N/A N/A N/A Q2  2022 

43.

1. 
2.2.1.1.i Interim step Monito

ring 

The Regulation of the Cabinet of Ministers 

approved for the implementation of European 

Digital Innovation Hub(EDIH) actions  

N/A N/A N/A N/A Q1 2022 

43 2.2.1.1i.  

Support for the 

establishment of Digital 

Innovation Hubs and 

Regional Contact Points  

Target Number of companies supported by the 

European Digital Innovation Centre 

N/A Support

ed 

econom

ic 

operato

rs 

0 3500 Q2 2024 

44.

1. 
2.2.1.1.i Interim step Monito

ring 

Number of companies supported by the 

European Digital Innovation Hub (EDIH) 

N/A Support

ed 

econom

ic 

operato

rs 

0 5000 Q4 2025 

44 2.2.1.1i.  

Support for the 

establishment of Digital 

Innovation Hubs and 

Regional Contact Points  

Target Number of companies supported by the 

European Digital Innovation Hub (EDIH) 

N/A Support

ed 

econom

ic 

operato

rs 

0 7000 Q2 2026 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

45.

1 
2.2.1.2i.  

Interim step 

Monito

ring 

 Number of companies supported to digitise 

processes in commercial activity and for which 

the result of the digital maturity test improved, 

against the previous test result, after receipt of 

the grant and realisation of the project 

 Support

ed 

econom

ic 

operato

rs/proje

cts 

0 40 Q2 2023 

45 2.2.1.2i.  

Support for the digitisation 

of processes in commercial 

activities 

Target  Number of companies supported to digitise 

processes in commercial activity and for which 

the result of the digital maturity test improved, 

against the previous test result, after receipt of 

the grant and realisation of the project 

 Support

ed 

econom

ic 

operato

rs/proje

cts 

0 80 Q2 2024 

46.

1. 
2.2.1.2.i. Interim step Monito

ring 

Number of companies supported to digitalise 

processes in commercial activity and for which 

the digital maturity test result improved, against 

the previous test result, after receipt of the grant 

and realisation of the project 

 Support

ed 

econom

ic 

operato

rs/proje

cts 

0 140 Q4 2025 

46 2.2.1.2i.  

Support for the digitisation 

of processes in commercial 

activities 

Target  Number of companies supported to digitalise 

processes in commercial activity and for which 

the digital maturity test result improved, against 

the previous test result, after receipt of the grant 

and realisation of the project 

  Support

ed 

econom

ic 

operato

rs/proje

cts 

0 200 Q2 2026 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

47.

1 
2.2.1.3i. Interim step Monito

ring 

Number of projects supported N/a Support

ed 

econom

ic 

operato

rs/proje

cts 

0 8 Q2 2023 

47 2.2.1.3i.  

Aid for business 

introduction of new 

products and services 

Target Number of projects supported  N/a Support

ed 

econom

ic 

operato

rs/proje

cts 

0 14  Q2 2024 

48.

1 
2.2.1.3i. Interim step Monito

ring 

Number of projects supported N/a Support

ed 

econom

ic 

operato

rs/proje

cts 

0 28 Q2 2025 

48 2.2.1.3i.  

Aid for business 

introduction of new 

products and services 

Target Number of projects supported  N/A Support

ed 

econom

ic 

operato

rs/proje

cts 

0 43  Q2 2026 

49.

1 
2.2.1.3i. Interim step Monito

ring 

Private finance attracted N/A EUR 0 2 430 

000 

Q4 2024 

49.

2 
2.2.1.3i. Interim step Monito

ring 

Private finance attracted N/A EUR 0 3 888 

000 

Q4 2025 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

49 2.2.1.3i.  

Aid for business 

introduction of new 

products and services 

Target Private finance attracted N/A EUR  0 486000

0 

Q2 2026 

50.

1. 
2.2.1.4i. Interim step Monito

ring 

The Regulation of the Cabinet of Ministers on 

the criteria for companies to apply for the loan 

and requirements for Altum to grant the loan to 

achieve digital transformation and increase of 

productivity has been approved. 

The Regulation of the 

Cabinet of Ministers 

approved 

N/A N/A N/A Q2 2022 

50.

2. 
2.2.1.4i. Interim step Monito

ring 

Number of loans granted at least N/A Support

ed 

econom

ic 

operato

rs/proje

cts 

0 34 Q4 2023 

50 2.2.1.4i.  

Financial instruments to 

facilitate the digital 

transformation of economic 

operators 

Target Number of loans granted  N/A Support

ed 

econom

ic 

operato

rs/proje

cts 

0 51 Q2 2024 

51.

1 
2.2.1.4i. Interim step Monito

ring 

Number of additional loans granted at least N/A Support

ed 

econom

ic 

operato

rs/proje

cts 

51 74 Q2 2025 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

51 2.2.1.4i.  

Financial instruments to 

facilitate the digital 

transformation of economic 

operators 

Target Number of loans granted (total) N/A Support

ed 

econom

ic 

operato

rs/proje

cts 

0 133 Q2 2026 

52.

1. 
2.2.1.4i. Interim step 

 

Monito

ring 

Private finance attracted at least   EUR 0 13 800 

000 

Q4 2024 

52 2.2.1.4i.  

Financial instruments to 

facilitate the digital 

transformation of economic 

operators 

Target Private finance attracted   EUR 0 370000

00 

Q2 2026 

53 2.2.1.5i.  

Fostering the digital 

transformation of media 

companies 

 

Target Number of platforms and digital solutions 

created 

N/A Number 0 3 Q2 2025 

54 2.2.1.5i.  

Fostering the digital 

transformation of media 

companies 

Target Number of projects supported N/A Support

ed 

econom

ic 

operato

rs. 

projects 

0 10 Q2 2026 

55 2.3.r.  

Development of a 

sustainable and socially 

responsible support 

framework for adult 

learning  

Milest

one 

Criteria and arrangements for incentives and 

responsibilities for companies to educate their 

employees and create more opportunities and 

rights for employees to participate in education 

Cabinet Regulation entered 

into force 

N/A N/A N/A Q4 2022 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

56 2.3.r.  

Development of a 

sustainable and socially 

responsible support 

framework for adult 

learning  

Target Share of adults (25-64) involved in adult 

learning in the last four weeks prior to the 

survey (%) 

 % 6,6  8 Q4 2025 

57 2.3.r.  

Development of a 

sustainable and socially 

responsible support 

framework for adult 

learning  

Milest

one 

Adoption of criteria, modalities and support 

measures for incentives and responsibilities for 

companies (in particular SMIs) to educate their 

employees 

Cabinet Regulation entered 

into force 

N/A N/A N/A Q4 2023 

58 2.3.r.  

Development of a 

sustainable and socially 

responsible support 

framework for adult 

learning  

Milest

one 

Developing the concept of skills funds Regulations of the Cabinet 

of Ministers entered into 

force 

N/A  N/A N/A Q4 2023 

59 2.3.r.  

Development of a 

sustainable and socially 

responsible support 

framework for adult 

learning  

Target Piloting skills funds Creation of Skills Funds Number 0 3 Q2 2026 

60 2.3.r.  

Development of a 

sustainable and socially 

responsible support 

framework for adult 

learning  

Milest

one 

Development of the Individual Learning 

Accounts (ICA) approach 

 

Regulations of the Cabinet 

of Ministers entered into 

force 

N/A  N/A N/A Q4 2023 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

61 2.3.r.  

Development of a 

sustainable and socially 

responsible support 

framework for adult 

learning  

Target Piloting the individual learning account 

approach 

 Number 0 1 Q3 2026 

62.

1 
2.3.1.1.i. Interim step Monito

ring 

Number of study modules developed  Number 0 10 Q1 2024 

62 2.3.1.1.i. Delivering high-

level digital skills 

Target Number of professionals (business, academic 

and public sector) and students with advanced 

digital skills in quantum technologies, HPC and 

language technologies 

 Number 0 3000 Q3 2026 

63.

1. 
2.3.1.2.i. Interim step Monito

ring 

Number of non-unique businesses to whom the 

acquisition of basic digital skills has been 

ensured 

N/A Number 0 450 Q4 2023 

63 2.3.1.2.i. Development of key 

digital skills of enterprises 

Target Number of non-unique businesses to whom the 

acquisition of basic digital skills has been 

ensured  

N/A Number 0 1286 Q2 2024 

64.

1. 
2.3.1.2.i. Interim step Monito

ring 

Number of non-unique businesses to whom the 

acquisition of basic digital skills has been 

ensured 

N/A Number 1286 1886 Q2 2025 

64 2.3.1.2.i. Development of key 

digital skills of enterprises 

Target Number of businesses to whom the acquisition 

of basic digital skills has been ensured (in line 

with exclusion list described in the RRP for 

compliance with the DNSH Technical Guidance 

(2021/C58/01).) 

N/A Number 1286 3000 Q2 2026 

65 2.3.1.3.i. Development of a 

self-accompanied training 

approach for ICT specialists 

Target  Number of ICT specialists trained in a non-

formal education approach 

N/A Number 0 1000 Q3 2026 

66 2.3.1.4.i. Development of the 

approach to individual 

learning accounts  

Target  Adults supported to acquire digital skills 

through individual learning account resources 

N/A Number 0 1500 Q4 2024 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

67 2.3.1.4.i. Development of the 

approach to individual 

learning accounts  

Target  Adults supported to acquire digital skills 

through individual learning account resources 

N/A Number 1500 3500 Q3 2026 

68 2.3.r.  

Digital skills for the digital 

transformation of society 

and government 

Target Upskilling digital skills 16-74: citizens with at 

least basic digital skills. 

N/a % 43 (2020) 54 Q3 2026 

69 2.3.r.  

Digital skills for the digital 

transformation of society 

and government 

Milest

one 

The normative framework strengthens and 

implements a common framework for 

assessment of basic digital skills, identification 

and planning of training needs and assessment 

Regulatory framework 

entered into force 

N/A N/A N/A Q4 2022 

70 2.3.r.  

Digital skills for the digital 

transformation of society 

and government 

Milest

one 

Amendments have entered into force to 

normative acts on national higher education 

standards, envisaging achievement of digital 

competence study results at the corresponding 

levels of the Latvian Qualification Framework.  

Amended regulatory 

framework entered into 

force 

N/A N/A N/A Q4 2022 

71 2.3.2.1  

Digital skills for inhabitants 

, including young people 

Target Number of inhabitants      with advanced digital 

self-service skills who have participated in 

technological innovation activities 

N/a Number 0 20000 Q4 2024 

72 2.3.2.1  

Digital skills for inhabitants, 

including young people 

Target Number of inhabitants with advanced digital 

self-service skills who have participated in 

technological innovation activities 

N/a Number 20000 50000 Q3 2026 

73 2.3.2.1 Digital skills for 

inhabitants, including young 

people 

Target Number of municipalities with digital skills 

development programmes for young people 

N/a Number 0 42 Q3 2026 

74 2.3.2.2.i. Development of 

state and local government 

digital transformation skills 

and capabilities 

Milest

one 

Digital skills and competence framework 

developed by June 2023 

  N/A N/A  Q2 2023 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

75 2.3.2.2.i. Development of 

state and local government 

digital transformation skills 

and capabilities 

Target Public administration (state and local 

government) employees with advanced digital 

skills, including e-learning 

N/a Number N/A 25160 Q4 2024 

76 2.3.2.2.i. Development of 

state and local government 

digital transformation skills 

and capabilities 

Target Public administration (state and local 

government) employees who have developed 

digital transformation skills, including e-

learning; 

N/a Number N/A 62900 Q3 2026 

77 2.3.2.3i.  

Closing the digital divide for 

socially vulnerable pupils 

and educational institutions  

Milest

one 

Entry into force of a regulatory framework 

laying down procedures for the organisation and 

implementation of remote learning 

Entry into force of a 

regulatory framework laying 

down procedures for the 

organisation and 

implementation of remote 

learning 

N/A N/A N/A Q4 2021 

78 2.3.2.3i.  

Closing the digital divide for 

socially vulnerable groups 

and educational institutions  

Target Number of   ICT equipment units for the target 

group (learners     ) 
N/a Number N/A 13310 Q4 2022 

79 2.3.2.3i.  

Closing the digital divide for 

socially vulnerable pupils 

and educational institutions  

Target Number    of ICT equipment units for the target 

group (learners) 

N/a Number N/A 26620 Q4 2023 

80 2.4.r.  

Broadband infrastructure 

development 

Milest

one 

Adoption of technical requirement for connected 

and automated driving 

Adoption of common 

technical requirements  

N/A N/A N/A Q4 2021 

81 2.4.r.  

Broadband infrastructure 

development 

Milest

one 

Adoption of a common model for the 

development of the last mile 

Adoption of a common 

model for the development 

of the last mile  

N/A N/A N/A Q4 2021 

82 2.4.1.1.i. Construction of the 

Passive Infrastructure on 

the Via Baltica Corridor for 

5G coverage 

Target Availability of optical networks on the Via 

Baltica track 

N/a % 6,27 100 Q4 2025 
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# 
Related Measure (Reform or 

Investment) 

Milest

one / 

Target 

Name 
Qualitative indicators  

(for milestones) 

Quantitative indicators  

(for targets) 

Indicative 

timeline for 

completion 

Unit of 

measur

e 

Baseline Goal 
Quarte

r 
Year 

83.

1 
2.4.1.2i. Interim step 

 

Monito

ring 

Number of households, businesses, schools, 

hospitals and other public buildings which have 

access to the  broadband connections to a very 

high capacity networke 

N/a Number 0 500 Q4 2024 

83 2.4.1.2i.  

Broadband or very high 

capacity network “last mile” 

infrastructure development 

Target Number of households, businesses, schools, 

hospitals and other public buildings which have 

access to the  broadband connections to a very 

high capacity network  

N/a Number 0 1500 Q4 2025 
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C. COMPONENT 3: REDUCTION OF INEQUALITY  

#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

84.

1 
3.1.1.r. Interim step 

Mo

nito

ring 

Draft “Municipality Law” reviewed in Saeima 
“Municipality Law” 

reviewed in Saeima 
N/A N/A N/A Q4 2022 

84 3.1.1.r. Administrative 

territorial reform  

Mil

esto

ne  

Entry into force of a new “Municipality Law”  Entry into force of the new 

“Municipality Law”   

N/A  N/A  N/A  Q4  2023  

85 3.1.1.1.i. Improvement of the 

network of regional and local 

roads  

Tar

get  

Renovated and rebuilt, regional and local roads for the 

safe accessibility of the county administrative centres 

and their services and jobs and for the full functioning 

of the new municipalities.  

N/A  Km  0  70  Q4  2022  

86.

1 

 3.1.1.1.i. Interim step Mo

nito

ring 

Renovated and rebuilt, regional and local roads for the 

safe accessibility of the county administrative centres 

and their services and jobs and for the full functioning 

of the new municipalities 

N/A Km 70 125 Q4 2023 

86  3.1.1.1.i. Improvement of the 

network of regional and local 

roads  

 Tar

get  

 Renovated and rebuilt, regional and local roads for the 

safe accessibility of the county administrative centres 

and their services and jobs and for the full functioning 

of the new municipalities  

N /A   Km  70   210  Q4  2024  

87 3.1.1.1.i. Improvement of the 

network of regional and local 

roads  

Tar

get  

Purchase of urban – suburban electric trains (battery 

electric trains)  

N/A  Number  0  7  Q3  2026  

88 3.1.1.1.i. Improvement of the 

network of regional and local 

roads  

Tar

get  

Increase in the number of electric transport units in the 

city of Riga (electric buses, trams)  

N/A  Number  0 21 Q3  2026  

89 3.1.1.2.i. Strengthening the 

capacity of municipalities to 

improve the efficiency and 

quality of their operations  

Mil

esto

ne  

The legal basis for implementing support for capacity 

building of local governments has been adopted  

Regulations of the Cabinet 

of Ministers have been 

adopted  

N/A  N/A  N/A  Q4  2022  
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

90 3.1.1.2.i. Strengthening the 

capacity of municipalities to 

improve the efficiency and 

quality of their operations  

Mil

esto

ne  

Completion of the assessment of local government 

public services, identifying shortcomings and measures 

to improve them  

Completion of assessment  N/A  N/A  N/A  Q4  2024  

91 3.1.1.2.i. Strengthening the 

capacity of municipalities to 

improve the efficiency and 

quality of their operations  

Tar

get  

Number of local government employees trained N/A  Number  0  750  Q4  2024  

92.

1 
3.1.1.2.i. Interim step Mo

nito

ring 

Number of local government employees trained  N/A Number 750 950 Q4 2025 

92 3.1.1.2.i. Strengthening the 

capacity of municipalities to 

improve the efficiency and 

quality of their operations  

Tar

get  

Number of local government employees trained  N/A  Number  750  1300  Q3  2026  

93 3.1.1.3.i. Investments in 

business public infrastructure 

for the development of 

industrial parks and areas in 

regions  

 Mil

esto

ne  

Adoption of a support programme for the development 

of industrial parks and territories in the regions  

Cabinet Regulations and 

coordinated aid 

programme adopted  

 N/A   N/A   N/A   Q4  2022  

94 3.1.1.3.i. Investments in 

business public infrastructure 

for the development of 

industrial parks and areas in 

regions  

Mil

esto

ne  

Award of contracts for the development of industrial 

parks in the regions  

Award of contracts for the 

projects’ implementation  

N/A  N/A  N/A  Q4  2023  

95 3.1.1.3.i. Investments in 

business public infrastructure 

for the development of 

industrial parks and areas in 

regions  

Tar

get  

Letters of intent/contracts concluded  N/A  Number  0  4  Q4  2025  
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

96 3.1.1.3.i. Investments in 

business public infrastructure 

for the development of 

industrial parks and areas in 

regions  

Tar

get  

Construction completed of industrial parks/territories 

where public infrastructure is developed in the regions  

N/A  Number  0  4  Q4  2025  

97 3.1.1.3.i. Investments in 

business public infrastructure 

for the development of 

industrial parks and areas in 

regions 

 

Tar

get 

Creation of new jobs in the industrial parks with 

average salaries above the average salary in the 

respective economic sector 

N/A Number  0 328 Q3 2026 

98 3.1.1.4.i. Establishing a 

financing fund for the 

construction of low-rent 

dwellings  

Mil

esto

ne  

Entry into force of the law balancing the rights of 

tenants and landlords  

Entry into force of the 

Rental Law of housing 

premises  

N/A  N/A  N/A  Q2  2021  

99 3.1.1.4.i. Establishing a 

financing fund for the 

construction of low-rent 

dwellings  

Mil

esto

ne  

Adoption of a housing affordability strategy The government has 

adopted housing, 

affordability strategy  

N/A  N/A  N/A  Q2  2022  

100 3.1.1.4.i. Establishing a 

financing fund for the 

construction of low-rent 

dwellings  

Mil

esto

ne  

Government regulation on the construction of low-rent 

dwellings  

Entry into force of 

government regulation on 

construction of low-rent 

dwellings  

N/A  N/A  N/A  Q3  2022  

101

.1. 
3.1.1.4.i. Interim step Mo

nito

ring 

Number of apartments within approved projects N/a Number 0 105 Q4 2023 

101 3.1.1.4.i. Establishing a 

financing fund for the 

construction of low-rent 

dwellings  

Tar

get  

Number of apartments within approved projects  N/a  Number    300  Q4  2024  
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

102

.1. 
3.1.1.4.i. Interim step Mo

nito

ring 

Number of apartments within approved projects N/a Number 300 615 Q4 2025 

102 3.1.1.4.i. Establishing a 

financing fund for the 

construction of low-rent 

dwellings  

Tar

get  

Number of apartments within approved projects  N/a  Number  300  700  Q3  2026  

103 3.1.1.4.i. Establishing a 

financing fund for the 

construction of low-rent 

dwellings  

Tar

get  

Number of apartments built  N/a  Number  0  300  Q3  2026  

104 3.1.1.5.i. Development and 

equipping of educational 

institutions’ infrastructure  

Mil

esto

ne  

Definition of qualitative and quantitative criteria 

adopted  

The legal framework has 

entered into force  

N/A  N/A  N/A  Q4  2021  

105 3.1.1.5.i. Development and 

equipping of educational 

institutions’ infrastructure  

Mil

esto

ne  

 Adoption of decisions by local councils on the 

reorganisation of at least 20 general secondary 

education institutions  

Adoption of decisions by 

local councils  

N/A  N/A  N/A  Q2  2022  

106 3.1.1.5.i. Development and 

equipping of educational 

institutions’ infrastructure  

Tar

get  

Developing and equipping educational institutions’ 

infrastructure  

n/a  Number  0  20  Q3  2026  

107 3.1.1.6.i. Purchase of zero-

emission vehicles for the 

performance of municipal 

functions and services  

Mil

esto

ne  

A support programme has been adopted for the 

performance of local government functions and the 

purchase of transport vehicles for the provision of 

public services  

Entry into force of 

government regulation 

N/A  N/A  N/A  Q4  2022  

107

.1 
3.1.1.6.i. Interim Step Mo

nito

ring 

Final beneficiaries selected The list of final 

beneficiaries approved 

N/A N/A N/A Q4 2023 

108 3.1.1.6.i. Purchase of zero-

emission vehicles for the 

performance of municipal 

functions and services  

Tar

get 

Amount of funding under contracts concluded for the 

purchase of electric busses for the performance of 

municipal functions and public services  

n/a  Amount (in 

EUR) 

0 9 500 

000  

Q4  2024  
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

109 3.1.1.6.i. Purchase of zero-

emission vehicles for the 

performance of municipal 

functions and services  

Tar

get  

Number of electric school busses purchased  N/A  Number  0  15  Q4  2025  

110 3.1.2 Access to social and 

employment services in 

support of minimum income 

reform  

Mil

esto

ne  

Adoption of the strategic framework for further 

development of the minimum income support system   

The strategic framework 

for further development of 

the minimum income 

support system has been 

approved by the Cabinet of 

Ministers  

N/A  N/A  N/A  Q4  2021  

111

.1 
3.1.2. Interim step Mo

nito

ring 

Draft legislative amendments on minimum income 

support system submitted to the Parliament 

 

Draft legislative 

amendments to improve 

the minimum income 

support system, include a) 

a floor of the minimum 

income threshold of not 

less than 20% of the 

median income and b) the 

procedure for revising the 

minimum income 

thresholds based on the 

median income  

N/A N/A N/A Q4 2022 

111 3.1.2 Access to social and 

employment services in 

support of minimum income 

reform  

Mil

esto

ne  

Entry into force of legislative amendments to improve 

the minimum income support system  

Entry into force of 

legislative amendments to 

improve the minimum 

income support system  

N/A  N/A  N/A  Q1  2023  

112 3.1.2.1.i. Measures to promote 

access to public services and 

employment for people with 

disabilities  

Mil

esto

ne  

Selection of state and local government buildings 

where environmental adaptations shall be carried out  

Adoption of a list of 63 

selected buildings of 

public and local authorities 

in which investments to 

adapt the environment 

shall be made  

N/A  N/A  N/A  Q1  2022  
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

113 3.1.2.1.i. Measures to promote 

access to public services and 

employment for people with 

disabilities  

Mil

esto

ne  

Award of contracts for ensuring access to public 

facilities in the buildings of public and local authorities  

Award of work contracts 

for the start of works on 

access to public facilities 

in the pre-selected 63 

buildings of public and 

local authorities.  

N/A  N/A  N/A  Q4  2022  

114 3.1.2.1.i. Measures to promote 

access to public services and 

employment for people with 

disabilities  

Tar

get  

Completion of construction to ensure access to public 

facilities in state and local government buildings  

N/A  Buildings  0  63  Q4  2024  

115 3.1.2.1.i. Measures to promote 

access to public services and 

employment for people with 

disabilities  

Mil

esto

ne  

Selection of specific target group for improving 

physical access to housing  

Adoption of a list of 

selected 259 persons with 

disabilities who need to 

adapt their individual 

housing.  

N/A  N/A  N/A  Q3  2022  

116 3.1.2.1.i. Measures to promote 

access to public services and 

employment for people with 

disabilities  

Mil

esto

ne  

Conclusion of work contracts to adapt the housing of 

persons with disabilities  

Conclusion of work 

contracts   

N/A  N/A  N/A  Q3  2023  

117 3.1.2.1.i. Measures to promote 

access to public services and 

employment for people with 

disabilities  

Tar

get  

Accessibility of the housing environment for persons 

with disabilities ensured  

N/A  Persons  0  259  Q4  2024  

118 3.1.2.2.i. Development of a 

forecast tool  

Mil

esto

ne  

Conclusion of contract for the development of 

algorithms for the forecasting model, the development 

of technical specifications for information system and 

the supervision of system development  

Development of technical 

specifications and 

conclusion of a contract 

for the consultancy service 

involving Latvian and 

foreign econometric and 

mathematical modelling 

experts  

N/A  N/A  N/A  Q2  2022  
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

119 3.1.2.2.i. Development of a 

forecast tool  

Mil

esto

ne  

Completion of technical specifications for social 

security forecasting tool information system  

Technical specifications 

approved by the Ministry 

of Welfare and ready for 

submission to the 

information system 

developer  

N/A  N/A  N/A  Q2  2023  

120 3.1.2.2.i. Development of a 

forecast tool  

Mil

esto

ne  

Development of a forecasting tool  Forecasting tool developed 

for the long-term 

projections of the social 

security system  

N/A  N/A  N/A  Q4  2024  

121 3.1.2.3.i. Resilience and 

continuity of the long-term 

social care service  

Mil

esto

ne  

Development of standard construction design  Requirements of the design 

task and standard 

construction design project 

developed for the 

provision of long-term care 

services close to family 

environment  

N/A  N/A  N/A  Q3  2022  

122 3.1.2.3.i. Resilience and 

continuity of the long-term 

social care service  

Tar

get  

Conclusion of agreements with local governments on 

the implementation of projects  

N/A  Number of 

agreements  

0  18  Q2  2023  

123 3.1.2.3.i. Resilience and 

continuity of the long-term 

social care service  

Tar

get 

Provision of new places for long-term care services 

close to family settings for 852 seniors  

n/a  Number of 

places  

0  852  Q4  2024  

124 3.1.2.4.i. Synergistic 

development of social and 

occupational rehabilitation 

services for the promotion of 

the resilience of people with 

functional disabilities  

Mil

esto

ne  

Description of the occupational rehabilitation service 

adopted 

Adoption of a description 

of the occupational 

rehabilitation service 

standard   

N/A  N/A  N/A  Q1  2023  
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  

Indicative 

timeline for 

completion  

Unit of 

measure  

Baselin

e  
Goal  

Qu

arte

r  

Year  

125 3.1.2.4.i. Synergistic 

development of social and 

occupational rehabilitation 

services for the promotion of 

the resilience of people with 

functional disabilities  

Mil

esto

ne  

Adaptation of building infrastructure, including 

promotion of environmental accessibility and energy 

efficiency, and improvement of the technical and 

material equipment  

Adaptation of 2 buildings 

where the infrastructure 

shall be improved, 

including environmental 

accessibility and energy 

efficiency, and the 

improvement of the 

technical and material 

equipment  

N/A  N/A  N/A  Q1  2024  

126

.1 
3.1.2.4.i. Interim step 

 

Mo

nito

ring 

New methodologies developed by the team of experts 

in relation to the Competence Centre 

Adoption of 

methodologies by the team 

of experts 

N/A 

 

N/A 

 

N/A 

 

Q2  2023 

126 3.1.2.4.i. Synergistic 

development of social and 

occupational rehabilitation 

services for the promotion of 

the resilience of people with 

functional disabilities  

Mil

esto

ne  

Adoption of a new standard for social and professional 

rehabilitation services for the promotion of the 

resilience of people with functional impairments have 

been established and approved  

Two new rehabilitation 

service standards are 

approved  

N/A  N/A  N/A  Q2  2025  

127 3.1.2.5.i. Participation in the 

labour market of unemployed, 

jobseekers and people at risk 

of unemployment  

Mil

esto

ne  

A retraining and up-skilling offer, with a focus on 

digital skills, has been established to clients 

(unemployed, jobseekers, persons at risk of 

unemployment) of the State Employment Agency for 

the job-rich recovery of the economy by implementing 

active labour market policy measures  

Adoption of a new 

retraining and upskilling 

offer (including digital 

skills) for the State 

Employment Agency 

clients  

N/A  N/A  N/A  Q2  2023  

128 3.1.2.5.i. Participation in the 

labour market of unemployed, 

jobseekers and people at risk 

of unemployment  

Mil

esto

ne  

Development of digital tools for skills assessment   Digital tools developed 

and implemented  

N/A  N/A  N/A  Q4  2023  

129

.1 
3.1.2.5.i. Interim step Mo

nito

ring 

Unemployed, jobseekers, people at risk of 

unemployment with improved skills  

 

 

N/A 

 

Number 

 

0 3000 Q3 2024 
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#  
Related Measure (Reform or 

Investment)  

Mil

esto

ne / 

Tar

get  

Name  
Qualitative indicators  

 (for milestones)  

Quantitative indicators  

 (for targets)  
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timeline for 
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Unit of 

measure  

Baselin

e  
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Qu

arte

r  

Year  

129 3.1.2.5.i. Participation in the 

labour market of unemployed, 

jobseekers and people at risk 

of unemployment  

Tar

get  

Unemployed, jobseekers, people at risk of 

unemployment with improved skills  

N/A  Number  0  10 

000  

Q1  2025  

130 3.1.2.5.i. Participation in the 

labour market of unemployed, 

jobseekers and people at risk 

of unemployment  

Tar

get  

Unemployed, jobseekers, people at risk of 

unemployment with improved skills 

 

N/A  Number  10 000  20 

450  

Q3  2026  
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D. COMPONENT 4: HEALTH  

#. 
Related Measure (Reform or 

Investment) 

Miles

tone / 

Targe

t 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measur

e 

Basel

ine  

Go

al  

Qua

rter 
Year 

131 4.1.1.r.  

Sustainability and resilience 

of a human-centred, 

comprehensive, integrated 

healthcare system 

Milest

one 

Adoption of a digital health strategy Digital health strategy adopted by 

the Ministry of Health 

N/A N/A N/A Q3 2022 

132 4.1.1.r.  

Sustainability and resilience 

of a human-centred, 

comprehensive, integrated 

healthcare system 

Milest

one 

Development of a human-centred, 

comprehensive, integrated healthcare delivery 

model through the development of an investment 

strategy and recommendations for the 

development of integrated and epidemiologically 

safe health care 

Integrated healthcare model 

documents approved by the 

Ministry of Health  

N/A N/A N/A Q4 2022 

133.1 4.1.1.r Interim step Monit

oring 

Development of data processing and storage IT 

infrastucture  

Data processing and storage IT 

infrastructure in place, ensuring 

compliance with data protection 

rules and standards and secure 

accessibilty and 

interoperabilityincluding for cross 

border research cohorts 

N/A N/A N/A Q4 2022 

133.2 4.1.1.r Interim step Monit

oring 

Number of sequencing tests performed for the 

whole human genome 

N/A Sample

s 

0 350

0 

Q4 2023 

133 4.1.1.r.  

Sustainability and resilience 

of a human-centred, 

comprehensive, integrated 

healthcare system 

Milest

one 

The genome reference of the Latvian population 

has been established (Latvia’s participation in the 

Genome for Europe project – GoLatvia project) 

Genome reference established in 

Latvia 

N/A N/A N/a Q1 2024 

134.1 4.1.1.r Interim step Monit

oring 

Latvian cancer care centre established and 

guidelines for cancer care infrastructure adopted  

N/A N/A N/A N/A Q4 2025 
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#. 
Related Measure (Reform or 

Investment) 

Miles

tone / 

Targe

t 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measur

e 

Basel

ine  

Go

al  

Qua

rter 
Year 

134 4.1.1.r.  

Sustainability and resilience 

of a human-centred, 

comprehensive, integrated 

healthcare system 

Milest

one 

Methodological management in the field of 

oncology ensured  

Methodological documents for 

the implementation of common 

principles in the field of oncology 

approved by the Ministry of 

Health 

N/A N/A N/A Q3 2026 

135 4.1.1.1.i.  

Support for public health 

research 

Milest

one 

Adoption of a methodology for three studies to 

improve public health policy planning and 

implementation in the field of antimicrobial 

resistance, vaccination and infectious diseases 

Adoption of methodology by the 

Ministry of Health  

N/A N/A N/A Q3 2022 

136 4.1.1.1.i.  

Support for public health 

research 

Milest

one 

Public health research carried out to improve 

public health policy planning and implementation 

in the field of AMR, vaccination and infectious 

diseases 

Public health research published N/A N/A N/A Q4 2025 

137 4.1.1.1.i.  

Support for public health 

research 

Milest

one 

Entry into force of amendments to legal acts 

aimed to improve public health policy planning 

and implementation in the fields of antimicrobial 

resistance (AMR), vaccination and infectious 

diseases 

Entry into force of revised 

legislation regarding the public 

health policy planning and 

implementation 

N/A N/A N/A Q3 2026 

138.1 4.1.1.2.i. Interim step 

 

Monit

oring 

A strategy for investments in the development of 

health care infrastructure for 2021-2029 adopted 

by the Ministry of Health. 

A strategy for investments in the 

development of health care 

infrastructure for 2021-2029 has 

been adopted by the Ministry of 

Health and includes investment 

objectives for improvement of 

medical facilities infrastructure  

N/A N/A N/A Q1 2022 

138.2 4.1.1.2.i. Interim step Monit

oring 

The regulations setting the conditions of the 

support mechanism approved by the Cabinet of 

Ministers  

The Cabinet of Ministers 

Regulations laying down the 

conditions according to which the 

selection of project applications 

and the conclusion of contracts 

for the implementation of projects 

will be carried out. 

N/A N/A N/A Q1 2022 
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#. 
Related Measure (Reform or 

Investment) 

Miles

tone / 

Targe

t 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measur

e 

Basel

ine  

Go

al  

Qua

rter 
Year 

138 4.1.1.2.i.  

Support for strengthening the 

health infrastructure of 

university and regional 

hospitals 

Target Number of projects which received a positive 

opinion of the Technology Commission on the 

eligibility of equipment for the provision of the 

relevant state-funded services 

N/A Numbe

r 

0 10 Q4 2022 

139.1 4.1.1.2.i. Interim step Monit

oring 

Achievement of budget execution as measured by 

overall procurement in projects improving the 

infrastructure of university and regional hospitals 

amounting to at least EUR 40 000 000 of total 

budget EUR 149 500 000. 

N/A EUR 

million 

0 40  Q4 2023 

139 4.1.1.2.i.  

Support for strengthening the 

health infrastructure of 

university and regional 

hospitals 

Target Achievement of budget execution as measured by 

overall procurement in projects improving the 

infrastructure of university and regional hospitals 

amounting to at least EUR 59 800 000 of total 

budget EUR 149 500 000.  

N/A EUR 

million  

0 59.8 Q4 2024 

140.1 4.1.1.2.i. Interim step Monit

oring 

Number of hospitals with improved infrastructure N/A Numbe

r 

0 3 Q4 2025 

140 4.1.1.2.i. 

Support for strengthening the 

health infrastructure of 

university and regional 

hospitals 

Target Number of hospitals with improved infrastructure N/A Numbe

r 

0 10 Q3 2026 

141.1 4.1.1.3.i Interim step Monit

oring 

The regulations setting the conditions of the 

support mechanism for secondary outpatient 

service providers approved by the Cabinet of 

Ministers 

  

The adopted Cabinet of Ministers 

Regulations lay down the 

conditions according to which the 

selection of project applications 

and the conclusion of contracts 

for the implementation of projects 

will be carried out. 

N/A N/A N/A Q1 2022 

141.2 4.1.1.3.i. Interim step Monit

oring 

Calls opened for the support for strengthening 

health infrastructure of secondary outpatient 

service providers 

Calls published, enabling 

secondary outpatient service 

providers to apply for support 

N/A N/A N/A Q2 2022 
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#. 
Related Measure (Reform or 

Investment) 

Miles

tone / 

Targe

t 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measur

e 

Basel

ine  

Go

al  

Qua

rter 
Year 

141.3 4.1.1.3.i Interim step Monit

oring 

Achievement of budget execution as measured by 

overall procurement of projects improving the 

infrastructure of secondary outpatient providers 

amounting to at least EUR 2 550 000 of total 

budget EUR 8 500 000 

N/A EUR 

million 

0 2.55  Q4 2023 

141 4.1.1.3.i.  

Support for strengthening 

health infrastructure of 

secondary outpatient service 

providers 

Target Achievement of budget execution as measured by 

overall procurement of projects improving the 

infrastructure of secondary outpatient providers 

amounting to at least EUR 4 250 000 of total 

budget EUR 8 500 000.  

  EUR 

million 

0 4.25 Q4 2024 

142.1 4.1.1.3.i. Interim step Monit

oring 

Number of secondary outpatient providers with 

improved infrastructure 

N/A Numbe

r 

0 20 Q4 2025 

142 4.1.1.3.i.  

Support for strengthening 

health infrastructure of 

secondary outpatient service 

providers 

Target Number of secondary outpatient providers with 

improved infrastructure  

N/A Numbe

r 

0 40 Q3 2026 

143.1 4.2.1.r Interim step Monit

oring 

Analysis of health workforce and training 

systems completed  

The analysis of the health 

workforce and training system 

aiming to provide the Latvian 

authorities with an updated 

picture of the situation completed 

N/A N/A N/A Q2 2022 

143 4.2.1.r.  

Provision of human resources 

and upskilling 

Milest

one 

Human resources development strategy The Latvian authorities have 

adopted a comprehensive health 

workforce strategy, which 

includes models for lifelong 

learning and for health workforce 

planning 

N/A N/A N/A Q2 2023 

144 4.2.1.r.  

Provision of human resources 

and upskilling 

Milest

one 

Adoption of Human Resources Mapping in 

Healthcare  

Human resources mapping 

developed and approved by the 

Ministry of Health 

N/A N/A N/A Q4 2023 
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#. 
Related Measure (Reform or 

Investment) 

Miles

tone / 

Targe

t 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measur

e 

Basel

ine  

Go

al  

Qua

rter 
Year 

145.1 4.2.1.r. Interim step Monit

oring 

New draft remuneration model for healthcare 

staff submitted for public consultation 

The new draft remuneration 

model for healthcare staff 

developed by the Ministry of 

Health is submitted for public 

consultation 

N/A N/A N/A Q2 2022 

145.2 4.2.1.r. Interim step Monit

oring 

New remuneration model for healthcare staff 

approved by the Cabinet of Ministers 

The new remuneration model for 

healthcare staff developed by the 

Ministry of Health is approved by 

the Cabinet of Ministers 

N/A N/A N/A Q2 2023 

145.3 4.2.1.r. Interim step Monit

oring 

The proposal for the new renumeration model for 

healthcare staff included in the package of draft 

budget laws 

The amendments to regulatory 

acts ensuring the necessary 

financing for the new 

renumeration model for 

healthcare staff submitted in the 

package of draft budget laws 

N/A N/A N/A Q3 2023 

145 4.2.1.r.  

Provision of human resources 

and upskilling 

Milest

one 

New remuneration model for healthcare staff 

implemented 

Entry into force of a 

law/regulation ensuring the 

implementation of a new 

remuneration model for 

healthcare  

N/A N/A N/A Q2 2024 

146 4.2.1.r.  

Provision of human resources 

and upskilling 

Milest

one  

Adoption of a model for health workforce 

planning 

Adoption and deployment of a 

model for forecasting future 

health workforce needs  

N/A N/A  N/A Q4 2024 

147 4.2.1.1.i.  

Support for the 

implementation of the human 

resources development 

system. 

Milest

one 

A coordinating mechanism for health workforce 

training established 

A coordination mechanism for 

continuous health workforce 

training ensuring cooperation 

between the involved institutions, 

methodological management and 

quality control established by the 

Ministry of Health  

N/A N/A N/A Q4 2023 

148.1 4.2.1.1.i Interim step 

 

Monit

oring 

A common training model developed and 

approved by the Ministry of Health  

The development of a common 

training model for the simulation 

appraoch  

N/A N/A N/A Q4 2024 
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#. 
Related Measure (Reform or 

Investment) 

Miles

tone / 

Targe

t 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measur

e 

Basel

ine  

Go

al  

Qua

rter 
Year 

148 4.2.1.1.i.  

Support for the 

implementation of the human 

resources development system 

Milest

one 

Simulation approach introduced in the healthcare 

learning process  

Simulation approach introduced 

in healthcare learning process 

N/A N/A N/A Q3 2026 

149 4.3.1.r. 

Sustainability of health care, 

strengthening governance, 

efficient use of health 

resources, increase of the total 

public budget in the health 

sector 

Milest

one 

Coordination mechanism approved to assess, 

develop and implement new healthcare service 

delivery models services 

Coordination mechanism to 

assess and implement new 

healthcare service delivery 

models developed and approved 

by the Ministry of Health 

N/A N/A N/A Q4 2022 

150.1 4.3.1r. Interim step Monit

oring 

Number of new healthcare service delivery 

models piloted, evaluated and approved for 

implementation 

N/A Numbe

r 

0 5 Q4 2024 

150.2 4.3.1r. Interim step Monit

oring 

Number of new healthcare service delivery 

models piloted, evaluated and approved for 

implementation 

N/A Numbe

r 

5 10 Q4 2025 

150 4.3.1.r.  

Sustainability of health care, 

strengthening governance, 

efficient use of health 

resources, increase of the total 

public budget in the health 

sector 

Target Mainstreaming of new healthcare service delivery 

models as part of publicly funded healthcare 

services 

N/A Numbe

r 

0 10 Q3 2026 

151 4.3.1.1.i.  

Support for assessing and 

improving the quality and 

accessibility of non-hospital 

secondary healthcare 

Milest

one 

Adoption of a methodology for the study on the 

quality and availability of secondary non-hospital 

healthcare  

Adoption of a methodology by 

the Ministry of Health 

N/A N/A N/A Q4 2022 
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#. 
Related Measure (Reform or 

Investment) 

Miles

tone / 

Targe

t 

Name 
Qualitative indicators  

(for milestones) 

Quantitative 

indicators  

(for targets) 

Indicative 

timeline for 

completion  

Unit of 

measur

e 

Basel

ine  

Go

al  

Qua

rter 
Year 

152 4.3.1.1.i. 

Support for assessing and 

improving the quality and 

accessibility of non-hospital 

secondary healthcare 

Milest

one 

Study on the quality, accessibility and availability 

of secondary non-hospital healthcare  

A study on the quality 

accessibility and availability of 

secondary non-hospital healthcare 

published by the Ministry of 

Health  

N/A N/A N/A Q4 2023 

153.1 4.3.1.1.i. Interim step monit

oring 

Proposals for amendments to legal acts for the 

improvements of quality, availability and 

accessibility of secondary outpatient care based 

on the study  

Proposals for amendments to 

legal acts for the imrovements of 

quality, availability and 

accessibility of secondary 

outpatient care based on the study 

developed by the Ministry of 

Health and approved by the 

Cabinet of Ministers 

N/A N/A N/A Q2 2024 

153 4.3.1.1.i.  

Support for assessing and 

improving the quality and 

accessibility of non-hospital 

secondary healthcare 

 

Milest

one 

Mainstreaming results of quality, availability and 

accessibility of secondary outpatient care study 

into health policy developments  

Entry into force of amendments to 

legal acts aimed to increase the 

quality, availability and 

accessibility of secondary 

outpatient care  

N/A N/A N/A Q4 2024 
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E. COMPONENT 5: ECONOMIC TRANSFORMATION AND PRODUCTIVITY REFORM  

#. 

Related 

measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

154 5.1.r. 

Innovation 

system 

governance 

and private 

research & 

development 

investment 

motivation 

Milestone Development of a long-term national 

strategy for each of the RIS3 areas 

and Establishment of a Strategic Steering 

Board for each of the RIS3 areas 

The strategy has been agreed with 

all stakeholders and approved. The 

Strategic Steering Boards for RIS3 

have been established and their 

representatives elected. 

 N/A  N/A  N/A Q4 2022 

155.1 5.1.1.1.i. 

Interim step 

Monitoring Mobilising the human resources needed N/a Number of staff 0 8 Q4 2022 

155 5.1.1.1.i. 

Development 

and 

continuous 

operation of a 

fully-fledged 

innovation 

system 

governance 

model 

Monitoring Mobilising the human resources needed N/a Number of staff 

 

 

 

 

 

0 19 Q4 2023 

156.1 5.1.1.1.i. 

Interim step 

Monitoring Publishing of a monitoring report for the 

year 2023, providing information on 

each RIS3 area 

Published analytical monitoring 

report approved by the Strategic 

Steering Boards of the RIS3 

specialisation areas. 

N/A 

 

 

N/A N/A Q3 2024 

156.2 5.1.1.1.i. 

Interim step 

Monitoring Publishing of a monitoring report for the 

year 2024, providing information on 

each RIS3 area 

Published analytical monitoring 

report approved by the Strategic 

Steering Boards of the RIS3 

specialisation areas. 

N/A 

 

 

N/A N/A Q3 2025 
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#. 

Related 

measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

156 5.1.1.1.i. 

Development 

and 

continuous 

operation of a 

fully-fledged 

innovation 

system 

governance 

model 

Milestone Publishing of a monitoring report 

providing information on each RIS3 

area, the operation of the innovation 

management model and long-term 

financing.  

Published analytical monitoring 

report approved by the Strategic 

Steering Boards of the RIS3 

specialisation areas. 

N/A  N/A  N/A Q3 2026 

157.1 5.1.1.2.i. 

Interim step 

Monitoring The Regulation of the Cabinet of 

Ministers, establishing the innovation 

cluster program, enters into force 

The Regulation of the Cabinet of 

Ministers is approved 

N/A  N/A  N/A Q3 2022 

157 5.1.1.2.i. 

Instrument to 

support the 

development 

of innovation 

clusters 

Milestone Innovation clusters created Entry into force of cabinet 

regulations 

Contract concluded with five 

innovation clusters  

N/A  N/A  N/A Q1 2023 

158.1 5.1.1.2.i. 

Interim step 

Monitoring Approved projects representing at least 

EUR 48 million of the funding 

N/a EUR million  0 48 Q4 2024 

158.2 5.1.1.2.i. 

Interim step 

Monitoring Approved projects representing at least 

EUR 78 million of the funding 

N/a EUR million  48 78 Q4 2025 

158 5.1.1.2.i. 

Instrument to 

support the 

development 

of innovation 

clusters 

Target Approved projects representing at least 

EUR 98 million of the funding 

N/a EUR million  0  98  Q3 2026 
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#. 

Related 

measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

159 5.2.1.r. 

Reform of 

Higher 

Education 

and Scientific 

Excellence 

and 

Governance 

Milestone Reform of the governance of higher 

education institutions 

Legislative amendments entered 

into force in line with the reform of 

governance of higher education 

institutions 

N/A N/A N/A Q4 2022 

160 5.2.1.r. 

Reform of 

Higher 

Education 

and Scientific 

Excellence 

and 

Governance 

Milestone Higher education reform Legislative amendments entered 

into force  

N/A N/A N/A Q4 2024 

161 5.2.1.r. 

Reform of 

Higher 

Education 

and Scientific 

Excellence 

and 

Governance 

Target Consolidation of higher education 

institutions 

 

N/A Number 0 4 Q2 2023 

162 5.2.1.r. 

Reform of 

Higher 

Education 

and Scientific 

Excellence 

and 

Governance 

Target Share of state-founded higher education 

institutions affected by governance 

changes  

 

Changes have been introduced in 

100% of state-founded higher 

education institutions in line with 

amendments to the Law on higher 

education institutions and related 

Cabinet Regulations 

% 0 100 Q3 2026 
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#. 

Related 

measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative timeline 

for completion 

Unit of 

measure 
Baseline Goal Quarter Year 

163 5.2.1.1.i. 

Research, 

development 

and 

consolidation 

grants 

Target Consolidation grants N/A Number of 

consolidation 

grant 

agreements 

concluded 

0 4 Q3 2026 

164.1 5.2.1.1.i 

Interim step 

Monitoring Academic Career Grant agreements 

signed 

N/A Number of 

academic 

Career Grant 

agreements 

signed 

0 150 Q3 2024 

164 5.2.1.1.i. 

Research, 

development 

and 

consolidation 

grants 

Target Academic Career Grant agreements 

signed 

N/A Number of 

academic 

Career Grant 

agreements 

signed 

0 315 Q3 2026 

165.1 5.2.1.1.i. 

Interim step 

Monitoring In-house R & D grant agreements signed N/A Number of in-

house R&D 

grant 

agreements 

signed 

0 45 Q3 2024 

165 5.2.1.1.i. 

Research, 

development 

and 

consolidation 

grants 

Target In-house R & D grant agreements signed N/A Number of in-

house R&D 

grant 

agreements 

signed 

0 90 Q3 2026 
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F. COMPONENT 6: RULE OF LAW 

# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

166 6.1.1.r. 

Strengthening 

analytics and 

developing data 

management in the 

field of tax 

administration and 

customs 

Milestone Adoption of work plan for public authorities to 

curb the shadow economy 2021-2022 

Adoption of the work plan 

of the national authorities to 

limit the shadow economy 

for 2021-2022  

N/A N/A N/A Q4 2022 

167 6.1.1.r. 

Strengthening 

analytics and 

developing data 

management in the 

field of tax 

administration and 

customs 

Milestone Entry into operation of a taxpayer rating system, 

optimisation of controls 

Entry into force of legal acts N/A  N/A N/A Q4 2022 

168 6.1.1.r. 

Strengthening 

analytics and 

developing data 

management in the 

field of tax 

administration and 

customs 

Milestone Entry into operation of a basket of data-based 

services for each segmentation group of taxpayers 

Changes to State Revenue 

Service’s internal rules 

and/or service provision 

platform(s) 

N/A N/A N/A Q2 2024 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

169 6.1.1.r. 

Strengthening 

analytics and 

developing data 

management in the 

field of tax 

administration and 

customs 

Milestone Publication of handbook for compliance risk 

management  

Amendments to the State 

Revenue Service’s internal 

rules 

N/A 

 

 

 

 

 

N/A N/A Q3 2023 

170 6.1.1.r. 

Strengthening 

analytics and 

developing data 

management in the 

field of tax 

administration and 

customs 

Target Implementation of the national research 

programme “Reducing the shadow economy to 

ensure the sustainable development of the 

country” 

 Number 

of study 

reports 

0 5 Q4 2022 

171 6.1.1.r. 

Strengthening 

analytics and 

developing data 

management in the 

field of tax 

administration and 

customs 

Milestone Implementation of the research results Published assessment report 

of the shadow economy 

N/A N/A N/A Q4 2023 

172.1 6.1.1.1.i Interim step Monitoring Contractors for the development of advanced risk 

analysis systems selected 

Contractor(s) selected and 

contracts signed for the 

development of advanced 

risk analysis systems 

N/A N/A N/A Q2 2022 



 

154 

 

# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

172 6.1.1.1.i. 

Modernisation of 

existing analytical 

solutions 

Milestone Entry into operation of upgraded analytical 

solutions  

Advanced risk analysis 

systems developed and 

implemented 

N/A N/A N/A Q2 2024 

173 6.1.1.2.i. 

Development of new 

analytical systems 

Milestone Entry into operation of new analytical systems Advanced risk analysis 

system enters into operation 

N/A N/A N/A Q2 2024 

174 6.1.1.3i.  

Personnel training 

with analytical 

platform and 

consultancy 

Target Training of staff to work with the analytical 

platform 

 Number 

of 

training 

certificat

es 

0 50 Q4 2023 

175.1 6.1.2 R. Interim step Monitoring Share of cargo images scanned by Latvian 

customs control points remotely and centrally  

 % 0 30 Q3 2025 

175 6.1.2 R.  

Remote and 

centralised analysis 

of scanned images at 

Customs Control 

Points  

Target Share of cargo images scanned by Latvian 

customs control points remotely and centrally  

 %  0 95 Q3 2026 

176 6.1.2.1.i.  

Linking railway x-

ray equipment to 

Baxe and use of 

artificial intelligence 

for rail freight 

scanning image 

analysis 

Milestone Railway customs control points’ scanners 

connected to x-ray images exchange system 

BAXE 

Deed of acceptance signed N/a N/a N/a Q4 2023 

177.1 6.1.2.1.i Interim step Monitoring Contractor(s) for the development of the rail 

freight image analysis platform selected 

Contractor(s) selected and 

contracts signed  

N/A N/A N/A Q4 2023 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

177 6.1.2.1.i.  

Linking railway x-

ray equipment to 

Baxe and use of 

artificial intelligence 

for the analysis of 

rail freight scanning 

images  

Milestone Rail Freight scanned image analysis platform 

introduced 

Deed of acceptance signed N/A N/A N/A Q4 2024 

 

178 6.1.2.2.i.  

Capacity building of 

the Customs 

Laboratory 

Milestone Purchased and installed spectrophotometer for use 

in the Customs Laboratory  

Deed of acceptance signed N/A N/A N/A Q4 2022 

179 6.1.2.2.i.  

Capacity building of 

the Customs 

Laboratory 

Milestone Purchased and installed spectrophotometer for use 

in Airport customs control point 

Deed of acceptance signed N/A N/A N/A Q4 2022 

180 6.1.2.3.i. 

Improvement of 

customs control of 

received postal items 

at Airport customs 

control point 

Milestone A line for intelligent scanned and automatic 

sorting/analysis of postal items introduced at the 

Airport customs control point 

Deed of acceptance signed N/A N/A N/A Q4 2023 

181 6.1.2.4.i.  

Creation of 

infrastructure for 

the performance of 

control services in 

Kundziņsala 

Milestone Joint design – construction contract signed Construction and design 

contract signed 

N/A N/A N/A Q4 2022 

182 6.1.2.4.i.  

Creation of 

infrastructure for 

the performance of 

control services in 

Kundziņsala 

Milestone Building permit received Notification of the permit 

approval decision 

N/A N/A N/A Q4 2023 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

183.1 6.1.2.4.i. Interim 

step 

 

Monitoring 30 % of planned construction works completed Deed of execution of 

construction works 

N/A N/A N/A Q4 2024 

183.2 6.1.2.4.i. Interim 

step 

 

Monitoring 70 % of planned construction works completed Deed of execution of 

construction works 

N/A N/A N/A Q4 2025 

183 6.1.2.4.i.  

Creation of 

infrastructure for 

the performance of 

control services in 

Kundziņsala 

Milestone 100 % of planned construction works completed, 

infrastructure has been put into operation and 

accepted for the functions of the control services 

Certificate of works 

completion received and an 

act of reception signed 

N/A N/A N/A Q3 2026 

184 6.1.2.4.i.  

Creation of 

infrastructure for 

the performance of 

control services in 

Kundziņsala 

Milestone Procurement and conclusion of a contract for the 

supply and installation of X-ray cargo control 

equipment 

Contract signed N/A N/A N/A Q4 

 

2022 

 

185 6.1.2.4.i.  

Creation of 

infrastructure for 

the performance of 

control services in 

Kundziņsala 

Milestone Cargo control x-ray equipment installed  Deed of delivery N/A N/A N/A Q4 

 

2024 

 

186 6.2.1.r. 

Modernisation of the 

process of 

identifying money 

laundering, 

investigating 

economic crimes and 

judicial proceedings 

Milestone Entry into force of amendments to the Law on the 

prevention of money laundering and terrorist and 

proliferation financing  

Entry into force of 

amendments to the 

NILLTPFN Law 

N/A N/A N/A Q2 2021 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

187.1 6.2.1.1.i. Interim 

step 

Monitoring Development and equipment of a research room 

and strategic communications space 

Developed and equippeed 

research room and strategic 

communications space 

Unit 0 1 Q3 2022 

187 6.2.1.1.i. 

Establishment of 

AML Innovation 

Hub to improve the 

identification of 

money laundering 

Milestone An IT platform for the exchange of knowledge 

and documents and for the coordination of 

cooperation between the stakeholders 

Completion of the IT 

platform for knowledge 

exchange and 

communication with 

stakeholders 

N/A N/A N/A Q1 2025 

188.1 6.2.1.2i. Interim step Monitoring A report on the progress of strengthening the 

capacity to investigate economic crimes is 

approved by the Ministry of Interior 

An implemetation progress 

report has been approved by 

the Ministry of Interior 

N/A 

 

N/A N/A Q1 2023 

188 6.2.1.2i. 

Strengthening the 

capacity to 

investigate economic 

crime 

Milestone Progress report on implementation of the action 

plan is approved 

Approval of the progress 

report  

N/A N/A N/A Q4 2025 

189.1 6.2.1.2i. Interim step Monitoring Mobile units of the State Police have been 

established in all regions of Latvia, the 

competence of which includes the prevention and 

detection of environmental crimes 

N/A Units 0 5 Q1 2023 

189 6.2.1.2i. 

Strengthening the 

capacity to 

investigate economic 

crime 

Target Proportion of detected criminal proceedings of 

environmental crimes 

N/A % 40 60 Q1 2025 

190 6.2.1.2i. 

Strengthening the 

capacity to 

investigate economic 

crime 

Target Number of certified economic crime investigators 

in “Certified Anti Money Laundering Specialist 

(CAMS)” programme 

 Number 0 20 Q1 2025 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

191.1 6.2.1.2i. Interim step Monitoring Calls for tenders published Calls for tenders for 

purchase of the technical 

equipment for mobile 

workstations for regional 

and central units published 

N/A N/A N/A Q4 2023 

191 6.2.1.2i. 

Strengthening the 

capacity to 

investigate economic 

crime 

Target Equipment for law enforcement officials  Proof of purchase Number 0 237 Q1 2025 

192.1 6.2.1.3.i Interim step Monitoring Adoption of the regulatory framework for the 

operation of the training centre  

Support of the draft law in 

the Cabinet of Ministers for 

ensuring the operation of the 

training centre. Submission 

and the commencement of 

its review to the Saeima. The 

law prescribes the 

establishment and 

functioning of single model 

for the development of the 

qualifications of judges, 

court staff, prosecutors, 

assistant prosecutors and 

specialized investigators 

(interdisciplinary matters) 

including the definition of 

the involvement of the 

judiciary and the Judicial 

Council on training content 

and methodology 

N/A N/A N/A Q2 2023 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

192.2 6.2.1.3.i Interim step Monitoring Adoption of the regulatory framework for the full 

public funding 

Priority submitted for the 

financing of the training 

centre from the State budget 

partly from 2025 and in full 

from the second half of 2026 

N/A N/A N/A Q4 2023  

192.3 6.2.1.3.i Interim step Monitoring Adoption of the regulatory framework for the full 

public funding 

The State Budget Law for 

2024 has been adopted, the 

priorities of which include 

funding for the operation of 

the training centre. 

N/A N/A N/A Q4 2023  

192 6.2.1.3.i. 

Establishment of a 

single training 

centre for the 

development of the 

qualifications of 

judges, court staff, 

prosecutors, 

assistant prosecutors 

and specialised 

investigators 

(interdisciplinary 

matters) 

Milestone Entry into force of the law and other legal acts 

related to the justice training centre 

Entry into force of the 

regulatory framework for the 

operation of the training 

centre and public funding 

ensured in state budget law 

for 2025 and 2026. 

N/A N/A N/A Q1 2025 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

193 6.2.1.3.i. 

Establishment of a 

single training 

centre for the 

development of the 

qualifications of 

judges, court staff, 

prosecutors, 

assistant prosecutors 

and specialised 

investigators 

(interdisciplinary 

matters) 

Target New training programme developped  Number 0 10 Q4 2024 

194 6.2.1.3.i. 

Establishment of a 

single training 

centre for the 

development of the 

qualifications of 

judges, court staff, 

prosecutors, 

assistant prosecutors 

and specialised 

investigators 

(interdisciplinary 

matters) 

Target Implementation and adoption of training 

programmes 

 Number 0 10 Q2 2026 

195.1 6.2.1.3.i Interim step Monitoring Development of technical specification of 

renovation for the justice training centre, and 

announcment of procurement 

Procurement announced N/A N/A N/A Q4 2022 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

195 6.2.1.3.i. 

Establishment of a 

single training 

centre for the 

development of the 

qualifications of 

judges, court staff, 

prosecutors, 

assistant prosecutors 

and specialised 

investigators 

(interdisciplinary 

matters) 

Milestone Establishment of a training centre Adaptation of premises 

(renovation) and provision 

of equipment for the training 

centre completed 

N/A N/A N/A Q4 2024 

196 6.3.1.r. 

Modernisation of 

public 

administration 

Milestone Approved Plan for Modernisation of Public 

Administration 

Plan for Modernisation of 

Public Administration 

approved 

N/A N/A N/A Q4 2022 

197 6.3.1.r. 

Modernisation of 

public 

administration 

Milestone Review of progress in the implementation of the 

Plan for Modernisation of Public Administration 

approved 

Review of progress in the 

implementation of the Plan 

for Modernisation of Public 

Administration approved 

   Q4 2025 

198 6.3.1.r. 

Modernisation of 

public 

administration 

Milestone Concept of the Single Service Centre approved as 

a prerequisite for the provision of centralised 

services 

    Q4 2022 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

199 6.3.1.r. 

Modernisation of 

public 

administration 

Target Share of direct public administration human 

resources receiving accounting and human 

resource management services centrally. 

N/a % of 

total 

number 

of 

employe

es 

employe

d in 

direct 

administr

ation 

0 15 Q3 2026 

200 6.3.1.1.i.  

Open, transparent, 

fair and accountable 

public 

administration 

Milestone Competence framework available, including 

training programmes 

Competence framework is 

available in the State 

Administration School 

Training Management 

System and included in the 

Competency Framework 

Guidelines and the state 

budget law for 2024 has 

been passed 

N/A N/A N/A Q4 2023 

201.1 6.3.1.1.i.  

Interim step 

Monitoring Number of public administration employees 

trained in at least one of the programmes 

N/a Number 0 8000 Q3 2024 

201 6.3.1.1.i.  

Open, transparent, 

fair and accountable 

public 

administration 

Target Number of public administration employees 

trained in at least one of the programmes 

N/a Number  0 1623

2 

Q3 2026 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

202 6.3.1.2i. 

Professionalisation 

of public 

administration and 

administrative and 

capacity building 

Milestone Competence framework available, including 

training programmes 

 

Competence framework is 

available in the State 

Administration School 

Training Management 

System and included in the 

Competency Framework 

Guidelines and the state 

budget law for 2024 has 

been passed 

N/a N/a N/a Q4 2023 

203.1 6.3.1.2.i. Interim 

step 

Monitoring Number of public administration employees 

trained in at least one of the programmes 

 

N/a Number 0 1000

0 

Q3  2024 

203 6.3.1.2.i. 

Professionalisation 

of public 

administration and 

administrative and 

capacity building 

Target Number of public administration employees 

trained in at least one of the programmes 

 

N/a Number  0 2001

1 

Q3 2026 

204 6.3.1.3.i. 

Development of the 

innovation 

ecosystem of public 

administration  

Milestone Entry into force of the regulatory framework in 

relation to the innovation eco-system 

Development and 

implementation of a 

common experimental 

framework for public sector 

innovation 

N/A N/A N/A Q2 2025 

205 6.3.1.3.i. 

Development of the 

innovation 

ecosystem of public 

administration  

Milestone Ensuring the financial sustainability of the 

Innovation Lab 

Entry into force of state 

budget law for 2026 

N/A N/A N/A Q3 2025 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

206 6.3.1.4.i.  

Growth of non-

governmental 

organisations to 

strengthen social 

security 

representation and 

monitor public 

interests 

Milestone Publication of the framework for the support of 

non-governmental organisations in areas of: 

-social resilience 

-advocacy of public interest 

The publication of the rules 

for the support programme 

N/A N/A N/A Q4 2022 

207.1 6.3.1.4.i. Interim 

step 

Monitoring Beneficiaries of the support programme  

 

Grant contracts successfully 

completed 

Number 

of 

beneficia

ries 

(includin

g 

partners) 

of the 

support 

program

me 

0 15 Q3 2024 

207 6.3.1.4.i.  

Growth of non-

governmental 

organisations to 

strengthen social 

security 

representation and 

monitor public 

interests 

Target Beneficiaries of the support programme  

 

Grant contracts successfully 

completed 

Number 

of 

beneficia

ries 

(includin

g 

partners) 

of the 

support 

program

me 

0 30 Q3 2026 



 

165 

 

# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

208.1 6.4.1.r Interim step Monitoring Amendments to public procurement legislation 

(Public Procurement Law and Law on the 

Procurements of Public Service Providers) have 

been adopted. 

 

Amendments to public 

procurement legislation 

(Public Procurement Law 

and Public Service 

Procurement Law) have 

been adopted by the 

Parliament. 

 

N/A N/A N/A Q4 2021 

208 6.4.1.r.  

Creation of a 

register of public 

procurement 

contracts 

Milestone A register of public procurement contracts made 

available.  

Amendments to public 

procurement legislation and 

technical solution developed 

and available for production 

N/A N/A N/A Q4 2022 

209 6.4.2.r. 

Improvement of the 

Competition 

Environment 

Milestone Entry into force of regulatory framework for 

improving the competition environment and 

reducing corruption risks in public procurement. 

N/a N/A N/A N/A Q4 2021 

210.1 6.4.3.r Interim step Monitoring Performed study for centralised procurement.  Performed study for 

centralised procurement  

N/A N/A N/A Q4 2021 

210 6.4.3.r. Development 

and implementation 

of a 

professionalisation 

strategy  

Milestone Adoption of a strategy for the professionalization 

of procurers 

A strategy has been adopted. N/A N/A N/A Q1 2022 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

211.1 6.4.3.r. Interim step Monitoring Standardised qualification requirements by sector Standardised qualification 

requirements by sector 

(information and 

communication 

technologies, construction, 

road transport, mobile and 

fixed communications 

services). Standardised 

qualification requirements 

are available online in 

iub.gov.lv. 

N/A  N/A N/A Q4 2021 

211 6.4.3.r. Development 

and implementation 

of a 

professionalisation 

strategy  

Milestone Amendments to the relevant legal acts, regulation 

and internal procedures 

Entry into force of 

amendments to relevant 

legal acts, regulations or 

internal procedures 

N/A N/A N/A Q4 2022 

212.1 6.4.3.r. Interim step Monitoring An information report, including the feasibility 

study, on centralisation of public procurement has 

been drawn up.  

An information report on 

centralisation of public 

procurement has been drawn 

up. Information report 

submitted for consideration 

in the Cabinet 

N/A N/A N/A Q4 2022 

212 6.4.3.r. Development 

and implementation 

of a 

professionalisation 

strategy  

Milestone Entry into force of legal acts implementing 

centralization of procurement  

Entry into force of relevant 

legal acts 

N/A N/A N/A Q3 2026 

213 6.4.4.r.  

IUB IT and 

analytical capacity 

building 

Milestone Adoption of criteria for identifying risky market 

sectors, customers and purchases 

N/a N/A N/A N/A Q4 2021 
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# 

Related measure 

(reform or 

investment) 

Milestone / 

target 
Name 

Qualitative indicators 

 (for milestones) 

Quantitative indicators 

 (for targets) 

Indicative 

timeline for 

completion 

Unit of 

measure 
Baseline Goal Quarter Year 

214.1 6.4.4.r Interim step Monitoring Organised procurement and concluded contract 

for the realisation of development works 

Organised procurement and 

concluded contract for the 

realisation of development 

works 

N/A N/A N/A Q4 2022 

214 6.4.4.r.  

IUB IT and 

analytical capacity 

building 

Milestone Upgrade of publications management system 

completed 

Upgrade of publications 

management system 

completed 

N/A N/A N/A Q4 2024 

 


